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CALFED BAY-DELTA PROGRAM

Office Memorandum

Date: April 29, 1998

To: Dave Samson

From: Paul Massera

Subject: Storage and Conveyance Component Cost Estimates

Per your request, a report has been prepared that summarizes the preliminary cost
estimates for the alternative configurations portrayed in Phase 11 of the CALFED Bay-Delta

The facilities included in these alternative detailed in theProgram. configurationsare
Programmatic EIR/EIS Technical Appendix -Project Al-ternatives, dated March 1998.
Specifically, this report includes:

>" Base Construction Estimates
~ Total Capital Costs
~ Annual Cost Analysis
~" Altemative Costs (1A, 1B, 1C, 2A, 2B, 2D, 2E, 3A, 3B, 3E, 3H, 3I)

1
I

1
cc: Mark Cowin
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I INTRODUCTION

The objective of this technical memorandum is to summarize the preliminary cost

estimates of the facilities that comprise the alternative configurations described in the

Programmatic E!R/EIS Technical Appendix - Project Alternatives, dated March 1998. Further

refinement to this inventory will take place through Phase II.

Each alternative configuration is comprised of various facility components. Component

classifications generally fall into two categories; storage and Delta conveyance. Included in

storage are surface storage reservoirs, major reservoir conveyance facilities, and groundwater

storage projects. Delta conveyance includes north Delta improvements, south Delta

improvements, Central Valley Project and State Water Project improvements, isolated facility,

and in-Delta storage. In addition to various storage and conveyance components being

considered in each CALFED alternative are the Common Programs. At the time of this report,

detailed component costs for the Common Programs had not been developed. The estimate for

the Common Programs (Water Use Efficiency, Water Transfers, Water Quality, Upper

Watershed Management, Levee Integrity, and Ecosystem Restoration) is only a placehold~r at

this time, and represents an order of magnitude that may be anticipated for the programs.

The inventory of costs include detailed construction estimates of the component facilities,

development of total capital and total annual costs, and comprehensive cost summaries of the

twelve CALFED alternative configurations (1A, 1B, 1C, 2A,.2B, 2D, 2E, 3A, 3B, 3E, 3H, 3I).

Note that cost estimates for the five dropped alternatives (2C, 3C, 3D, 3F, and 3G) are not included

in this document due to their elimination early in the Phase II process. The total capital andtotal

annual costs estimated to implement each of the alternatives are summarized in Table G.

I II BASE CONSTRUCTION ESTIMATES

Itemized costs were developed for all potential facility components. The summary of

each component represents the base construction estimate which in turn is used as the basis for
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developing the capital cost. All CALFED base construction estimates have been adjusted to

1996 dollars. Appendix A contains all base construction estimates for surface storage facilities.

Likewise, Appendices B, C, and D contain base construction estimates for major reservoir

conveyance facilities, Delta conveyance facilities, and groundwater storage projects, respectively.

Base construction estimates for the Common Programs were not developed. Instead,

lump sum costs were assumed for each program at the alternative level. These estimates are

presented in the Alternative Costs section of this report. Similarly, base construction estimates

were not developed for the representative facilities as they were built from the estimates of the

specific facilities. Estimated Costs for the representative facilities are also presented in the

Alternative Costs section.

III CAPITAL COST AND ANNUAL COST ANALYSES

A. Capital Cost Development

1. Contingencies, Engineering, and Regulatory Costs

The base construction estimate increased by 20 percent contingencies is the construction

cost of that component. Engineering cost is represented as 35 percent of the construction cost

and includes planning, design, construction administration, and legal costs. Similarly, regulatory

cost was estimated at 20 percent of the construction cost. The Foregone Investment Value (FIV)

of the component was then calculated based on the construction estimate, engineering, and

regulatory costs.

2. Forgone Investment Value

The Forgone Investment Value, sometimes referred to as Interest During Construction, is

typically considered in estimating the total capital cost of a proposed project. The facility cost

estimates were adjusted to correspond to the end of the final year of construction: the year

immediately prior to the beginning of the period of operation, when project benefits begin" to

accrue. This adjustment is necessary because construction of major facilities occurs over a
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period of years. Throughout the construction period funds are withdrawn from the economy to

support the construction process. These allocated funds are therefore not available for aitemative

investment opportunities that would provide net economic returns throughout the construction

I period. The true economic cost of the project includes both the direct construction cost and the

alternative investment returns, which are foregone by investing in the water project. A discount

rate of 6 percent was assumed for this adjustment.

A construction period of five years was assumed for reservoir facilities as well as Delta

conveyance facilities. The following cost allocation scenario was developed for these facilities:

Cost Allocation for Proposed Surface Storage and Delta Conveyance facilities

YEAR1 COST ALLOCATION

0 20 %
1 20 %
2 25 %
3 25 %
4 10%

(1) Year 0 designates the first year of construction.

Similarly, a construction period of two years was assumed for all major reservoir

conveyance and groundwater project facilities. The following cost allocation scenario was

I developed for these facilities:

Cost AHocation for Proposed Reservoir Conveyance and Groundwater Storage facilities

YEAR1 COST ALLOCATION

0 50 %
1 50 %

Year 0 designates the first year of construction.
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Based on these assumptions, this adjustment increases the cost of the reservoirs and Delta

conveyance facilities by approximately 14 percent. Likewise, this adjustment increases the cost

of the major reservoir conveyance and groundwater facilities by 3 percent. This adjustment was

applied to all CALFED cost estimates.

B. Annual Cost Development

The annual cost is the sum of two elements: (1) the equivalent uniform annual cost; and (2)

the recurring annual costs. The first element ~ncludes the capital repayment costs (amortized

total capital cost). The Second element includes operation and maintenance costs as well as

energy costs incurred during project operation. Given the uncertainty in the total capital cost of

the common program, an annual cost analysis was not performed for the common programs. The

common program annual costs presented in this report are the total capital costs divided by the

30-year program life.

1. Capital ~epayment
Annualized capital repayment costs were developed for each of the proposed facility

components. This is based on the total capital costs amortized over a fifty-year period with an

assumed interest rate of 6 percent..

2. O&M and Energy Costs

The annual operation and maintenance cost was assumed to be 1.5 percent of the total

construction cost of the component facility. Similarly, the annual energy cost was assumed to

0.5 percent of the total construction cost.

The summary of all calculated costs used to generate the Total Capital Costs and Total

Annual Costs can be found in Table E.

|
IV     REPRESENTATIVE FACILITIES

Several CALFED alternatives include the development of surface and groundwater

storage as part of the solution. Representative facility costs were created as a means of

|
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displaying what storage may cost in the absence of identifying specific facility locations. The

representative storage costs were developed by averaging the estimated unit costs (capital

cost/acre-foot of storage) of prospective facilities within each of the proposed regions being

considered for storage. The average unit cost was then used to generate a representative cost for

the volume of storage being considered within each respective region. Appendix F illustrates the

development of the representative surface and groundwater storage costs.

The volume of representative storage being considered is as follows:

Up to .0 of tributary surface storage Valley3 MAF intheSacramento

~" Up to 250 TAF of groundwater storage in the Sacramento Valley

~" Up to 240 TAF of tributary surface storage in the San Joaquin valley

~" Up to 500 TAF of groundwater storage in the San Joaquin Valley

~" Up to 1.0 MAF of off-Aqueduct storage South of the Delta

~" Up to 2.0 MAF of off-Aqueduct storage South of the Delta.

V CALFED ALTERNATIVE COSTS

The Alternative Cost Summaries include Total Capital and Total Annual Costs as well as

brief facility component descriptions (See Appendix G). The estimated capital costs range from

$4.0 billion for Alternative 1A (ExistingSystem Conveyance) to $14.8 billion for Alternative 31

(Dual Delta Conveyance). Similarly, the estimated annual costs range from $133 million to $945

million, respective to the same alternatives. A summary of the total capital and total annual costs

required to implement the proposed al~ternatives is presented on Table G.

A cost range was included on each Alternative Preliminary Cost Summary sheet. The

low-end of the cost range is the total capital cost minus 10 percent. The high-end of the cost

range is the total capital cost plus 15 percent, This cost range is displayed below the Total Cost

item on the Preliminary Cost Summary sheets in Appendix G.
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I
SURFACE STORAGE FACILITIES

I ...... DESCRIPT~ !, rOnN ..........
PAGE ....

I COLUSA RESERVOIR - 3.3 MAF ALTERNATIVE A 1,1 - 1.5

RED BANK PROJECT A 2.1 - A 2.5

I SITES RESERVOIR - 1.2 MAF ALTERNATIVE A 3.1 - A 3.3

SITES RESERVOIR - 1.9 MAF ALTERNATIVE A 4.1 - A 4.3

I THOMES-NEWVILLE RESERVOIR PROJECT - 1.84 MAF ALTERNATIVE A 5,1 - A 5.5

MONTGOMERY RESERVOIR A 6,1 - A 6,2

LOS BANOS GRANDES RESERVOIR - 2.03 MAF ALTERNATIVE A 7.1 - A 7.2
I

LOS VAQUEROS RESERVOIR ENLARGEMENT A 8.1 - A 8.5

I
TABLE A

I
I
I
I

I
I
I
I
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4/29/98 PREMININARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate: $916,630,580
Technical Services Branch Revision Date: October-96

! SACRAMENTO RIVER TRIBUTARY SURFACE STORAGE

I FACILITY GROUPING: STORAGE
CODE: BRCO33

ITEM No. I T E M UNITa UNIT COST QUANTITY    ITEM COST

I. RIGHTS-OF-WAY
Colusa Reservoir (Includes Buffer Area Factor of 1.32) AC $ 1,500 39,072 $ 58,608,000
Logan Canal (1.7 Miles by 350 Feet Wide) AC $ 1,500 72 $ 108,000
Logan Forehay (Includes Buffer Area Factor of 1.32) AC $ 1,500 68 $ 102,000

Subtotal $ 58,818,000

lI. RELOCATION OF EXISTinG PROPERTY
Secondary Road Relocation LS $ 31,672,000 JOB $ 31,672,000
12 kV Electrical Line LS $ 1,046,000 . JOB $ 1,046,000

Subtotal $ 32,718,000

EU[. . CLEARING RESERVOIR
Reservoir clearing AC $ 1,097 1,345 $ 1,475,721

Subtotal $ 1,475,721

IV. ACCESS ROADS
Access roads LS $ 6,068,000 JOB $ 6,068,0~0

Subtotal $ 6,068,000

V. GOLDEN GATE DAM - Eafih and Roekfill S~ucturo; Crest Elevation 541.3
Total Embankment Volume CY 8,255,200
Excavation, all classes for foundation CY $ 3.23 468,000 $ 1,511,640
Stripping borrow pits CY $ 1.15 319,000 $ 366,850
Excavation, impervious and hauling to dam (borrow) CY $ 3.22 3,185,1300 $ 10,255,700
Excavation, rockfines and hauling to dam (borrow) CY $ 7.15 1,227,500 $ 8,782,114
Excavation, rock and hauling to dam (borrow) CY $ 7.15 2,799,000 $ " 20,025,366
Placing impervious " CY $ 0.95 2,722,000 $ 2,585,900
Placing roekfines CY $ 0.75 1,534,400 $ 1,150,800
Placing rock CY $ 0.75 3,998,800 $ 2,999,100
F&P sand filter and gravel drain CY $ 8.54 145,300 $ 1,240,862
Grou~ng foundation LS $ 598,114 JOB $ 598,114
Drains LF $ i 1.09 2,790 $ 30,940
Gravel on crest CY $ 11.09 2,066 $ 22,911
10% minor items LS JOB $ 4,957,030

Subtotal $ 24,527,325

VL SITES DAM - Earthfill and Rockfill Stroctur~; Crest Elevation 541.3
Total Embankment Volume CY 3,631,000
Diversion and care of river LS $ 238,464 JOB $ 238,464
Excavation for equalizing channel and fill in coffer dams CY $ 3.58 183,000 $ 654,634
Excavation, all classes for foundation CY $ 3.23 209,300 $ 676,039
Stripping borrow pits CY $ 1.15 167,000 $ 192,050
Excavation, impervious and hauling to dam (borrow) CY $ 3.22 1,666,000 $ 5,364,520
Excavation, rockfines and hauling to dam (borrow) CY $ 7.15 470,100 $ 3,363,317
Excavation, rock and hauling to dam (borrow) CY $ 7.15 1,133,600 $ 8,110,309
Placing impervious CY $ 0.95 1,424,000 $ 1,352,800
Placing roekfines CY $ 0.75 587,600 $ 440,700
Placing rock CY $ 0.75 1,619,400 $ 1,214,550
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PREM|N|NARY COST SUMMARY

Description: ICOLUSA RESERVOIR . 3.3 MAF ALTERNATIVEI

FAC~I~ GRO~G: ~O~GE
CODE: BRCO33

~ No. I T E M U~a ~ COST QUAN~ ~M COST

F&P sand filters and gravel drains CY $ 8.54 128,600 $ 1,098,244
Grouting foundation LS $ 237,528 JOB $ 237,528
Drains LF $ 18.24 2,350 $ 42,873
Grovel on crest CY $ . 12.88 730 $ 9,401
10% Minor items LS JOB $ 2,299,543

Subtotal $ 25,294,973

VH. HUNTERS DAM - Earthfill and Rockfill Structure; Crest Elevation 541.3
Total Embankment Volume CY 37,500,000
Excavation, all classes for foundation CY $ 3.23 2,125,933 $ 6,866,763
Stripping borrow pits . CY $ 1.15 1,449,087 $ 1,666,450
Excavation, impervious and hauling to dam (borrow) CY $ 3.22 14,468,153 $ 46,587,454
Excavation, rockfines and hauling to dam (borrow) CY $ 7.15 5,576,031 $ 39,893,554
Excavation, rock and hauling to dam (borrow) CY $ 7.15 12,714,713 $ 90,967,053
Placing impervious CY $ 0.95 12,364,934 $ 11,746,687
Placing rockfines CY $ 0.75 6,970,152 $ 5,227,614
Placing rock CY $ 0.75 18,164,914 $ 13,623,686
F&P sand filter and gravel drain CY $ 8.54 660,039 $ 5,636,729
Grouting foundation LS $ 2,716,987 JOB $ 2,716,987
Drains " LF $ 11.09 12,674 $ 140,546
Gravel on crest CY $ 11.09 9,385 $ 100,074
10% minor items LS JOB $ 22,517,760

Subtotal $ 247,695,356

LOGAN DAM - Earthfill and Rockfill Structure; Crest Elevation 541.3
Total Embankment Volume CY 24,300,000
Excavation, all classes for foundation CY $ 3.23 1,377,604 $ 4,449,662
Stripping borrow pits CY $ 1.15 939,008 $ 1,079,859
Excavation, impervious and hauling to dam (borrow) CY $ 3.22 9,375,363 $ 30,188,670
Excavation, rockfines and hauling to dam (borrow) CY $ 7.15 3,613,268 $ 25,851,023
Excavation, rock and hauling to dam (borrow) CY $ 7.15 8,239,134 $ 58,946,651
Placing impervious CY $ 0.95 8,012,477 $ 7,611,853
Placing rock:fines CY $ 0.75 4,516,659 $ 3,387,494
Placing rock CY $ 0.75 11,770,864 $ 8,828,148
F&P sand filter and gravel drain CY $ 8.54 427,705 $ 3,652,600
Grouting foundation LS $ 1,760,607 JOB $ 1,760,607
Drains LF $ 11.09 ’ 8.213 $ 91.074
Gravel on crest CY $ 11.09 6,081 $ 67,440
10% minor items LS JOB $ 14,591,508

Subtotal $ 160,506,591

DIKES
Total Embankment Volume CY " 2,470,200
Excavation, all classes for foundation CY $ 3.23 " 187,065 $ 604,221
Excavation, impervious and hauling to dam (borrow) CY $ 3.22 1,428,326 $ 4,599,209
Excavation, sand, gravel and hauling to dam (borrow) CY $ 9.52 336,648 $ 3,203,359
Excavation, rock and hauling to dam (borrow) CY $ 9.52 579,937 $ 5,518,363
Placing impervious CY $ 0.95 1,220,784 $ 1,159,745
Placing rockfines CY $ ’ 0.75 420,810 $ 315,608
Placing rock CY $ 0.75 828,606 $ 621,454
F&P dprap CY $ 31.64 58,896 $ 1,863,472
F&P f’dter blanket CY $ 8.54 174,953 $ 1,494,098
F&P bedding for riprap CY $ 11.79 29,465 $ 347,397
Grouting foundation LS $ 282,072 JOB $ 282,072
10% Minor items LS JOB $ 2,000,900

APPENDIX A 1.2

D--01 0458
D-010458



4/2919~ PREMIN|NARY COST SUMMARY DRAFT

I Descripfi°n: [COLUSA RESERVOIR . 3.3 MAF ALTERNATIVE [

FACILITY GROUPING: STORAGE
CODE: BRCO33

ITEM No. I T E M UNITa UNIT COST QUANTITY    ITEM COST

I Subtotal $ 20,008,999

X. SPILLWAY
Excavation, open cut, all classes CY $ 4.03 8,557 $ 34,485

I Backf’dl CY $ 8.17 1,200 $ 9,804
Special compacted backf’fll CY $ 13.51 300 $ 4,054
Structural Concrete in floors and crest CY $ 365.00 485 $ 177,025
Structural Concrete in walls CY $ 365.00 479 $ 174,835

I Drilling and grouting anchors LF $ 16.86 2,260 $ 38,095
F&I 4" dia. S.P. drains LF $ 16.86 180 $ 3,034
Riprap CY $ "31.64 200 $ 6,328
Bedding for dprap CY $ 11.79 100 $ I, 179

I F&I 6" dia. S.P. drains LF $ 16.86 700 $ 11,799
10% Minor items LS JOB $ 46,064

Subtotal $ 506,702
Increase spillway capicity from 250cfs to 2,500cfs
Cost Factor = (2,500/250)3/8 = 2.371 2.371

Subtotal                                           $          1,201,391

XI. OUTLET WORKS AT GOLDEN GATE DAM
Excavation all classes tailrace CY $ 7.40 36,000 $ 266,513
Excavation, open cut CY $ 3.38 6,000 $ 20,280
Excavation, tunnel CY $ 128.00 9,700 $ 1,241,600
Excavation, gate chamber and shaft CY $ 147.00 6,300 $ 926,100
Drilling grout holes LF $ 18.70 13,400 $ 250,580i F&I grout pipe and fittings LB $ 4.59 6,700 $ 30,731
Hookups to grout holes EA $ 91.73 446 $ 40,914
Pressure grouting SKS $ 91.73 13,400 $ 1,229,241
Concrete in tunnel lining CY $ 321.00 7,240 $ 2,324,040I Structural Concrete in intake CY $ 340.00 3,950 $ 1,343,000
Structural Concrete in gate chamber and shaft CY $ 340.00 3,110 $ 1,057,400
Structural Concrete in stilling basin CY $ 340.00 3,850 $ 1,309,000
Structural Concrete in anchor blocks CY $ 256.00 3,000 $ 768,000

i Metal control house LS $ 9,173 JOB $ 9,173
Specially compacted backfill CY $ t5.61 800 $ 12,489
F&I 1 lx 11 fixed wheel gates LB $ 5.55 116,000 $ 644,072
2-42" H.J. valves and controls LB $ 6.28 32,222 $ 202.243

I 2 guard gates for 42" H.J. valves LB $ 6.92 32,000 $ 221,450
4-6.5’x8.0’ H.P. gates LB $ 4.59 564,000 $ 2,586,909
144" dia. penstock & manifold for H.P. gates LB $ 1.65 2,000,000 $ 3,300,000
F&I tunnel supports LB $ 3.66 288,000 $ 1,054,080

I Trashrack metalwork LB $ 3.63 74,000 $ 268,620
F&I tower bulkhead LB $ 3.02 1130,000 $ 302,000
Tunnel vent system LS $ 129,555 JOB $ 129,555
Other misc. metalwork LB $ 3.63 3,000 $ 10,890

I Rockbolts LF $ 64.14 27,900 $ 1,789,506
Chain link fabric SF $ 12.88 23,000 $ 296,125
10% Minor items LS JOB $ 2,163,451

Subtotal $ 23,797,961
Upsize Outlet Works for Emergency Evacuation
Increase Outlet Works capacity from 2,100efs to 22,000cfs
Cost Factor = (22,000/2100)3/8 = 2.413 2.413
OUTLET WORKS COST AT GOLDEN GATE DAM $ . 5"7,424,480

I XII. OUTLET WORKS AT LOGAN DAM
Excavation all classes tailrace CY $ 7.40 36,000 $ 266,513
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|4/29/98                                                                                     PRF_MININARY COST SUMMARY                                                                                     DRAFT

FACILITY GROUPING: STORAGE 1CODE: BRCO33

ITEM No. I T E M UNITa UNIT COST QUANTITY    ITEM COST l
Excavation, open cut CY $ 3.38 6,000 $ 20,280 1
Excavation. tunnel CY $ 128.1)0 8,440 $ 1,080,320
Excavation, gate chamber and shaft CY $ 147.00 6,300 $ 926,100
Drilling grout holes LF $ 18.70 11,700 $ 218,790
F&I grout pipe and fittings LB $ 4.59 5,800 $ 26,603 l
Hookups to grout holes EA $ 91.73 388 $ 35,593
Pressure grouting SKS $ 91.73 11,700 $ 1,073,292
Concrete in tunnel lining CY $ 321 6,300 $ 2,022,300
Structural Concrete in intake CY $ 340 3,950 $ 1,343,000 1
Stluctural Concrete in gate chamber and shaft CY $ 340 3,110 $ 1,057,400
Structural Concrete in stilling basin CY $ 340 3,850 $ 1,309,000
Structural Concrete in anchor blocks CY $ 256 3,000 $ 768,000
Metal control house LS $ 9,173 JOB $ 9,173 1
Specially compacted backfill CY $ 15.61 800 $ 12,489 1F&I 1 lxl I fixed wheel gates LB $ 5.55 116,000 $ 644,072
2-42" H.J. valves and controls LB $ 6.28 32,222 $ 202,243
2 guard gates for 42" H.J. valves LB $ 6.92 32,000 $ 221,450
4-6.5’x8.0’ H.P. gates LB $ 4.59 564,000 $ 2,586,909 1144" dia. penstock & manifold for H.P. gates LB $ 1.65 1,740,000 $ 2,871,000
F&I tunnel supports LB $ 3.66 250,600 $ 917,196
Trashrack metalwork LB $ 3.63 74,000 $ 268,620 1
F&I tower buLkhead LB $ 3.02 100,000 $ 302,000 1Tunnel vent system LS $ 112,656 JOB $ I 12,656
Other misc. metalwork LB $ 3.63 3,000 $ 10,890
Rockbolts LF $ 64.14 24,300 $ 1,558,602 1
Chain link fabric SF $ 12.88 23,000 $ 296,125 1
10% Minor items LS JOB $ 2,016,062 1

Subtotal                                           $         22,176,678
Upsize Outlet Works for Emergency Evacuation 1
Increase Outlet Works capacity from 2,100cfs to 22,000cfs 1
Cost Factor = (22,000/2100)3!8 = 2.413 2.413 1
OUTLET WORKS COST AT LOGAN DAM $ 53,512,325

XIII. LOGAN PUMPING - GENERATING PLANT (Located at Logan Dam) l
(Q--5,000cfs, TDH=332, eff=75%, HP=251,116) I
Pumping-Generating Plant Complete LS $184,246,400 JOB $ 184,246,400

Subtotal $ 184,246,400 I
XIV. LOGAN PUMPING/GENERATING PLANT SWITCHYARD l

Station Equipment, Electrical
Transformer, 3 Phase, 65 MVA, 230/6.9 kv EA $ 1,028,350 1 $ 1,028,350
230-kv Line Bay, I0,000 MVA EA $ 650,325 3 $ 1,950,976 []
230-kv Bus-Tie Bay, 10,000 MVA EA $ 573,089 1 $ 573,089
Coupling Capacitor, (w/potential device) EA $ 12,049 5 $ 60,244
Carrier equipment EA $ 30,894 2 $ 61,789
Telemetring and supervisory control LS $ 183,722 JOB $ 183,722 l

Subtotal $ 3,858,169
Increase capacity from 2.100cfs to 5,000cfs
Cost Factor = (5,1300/2100)6/10 = 1.683 1.683

Adjusted Subtotal $ 6,493,299 l
IXV. LOGAN CANAL

Ea~work LF $ 346 8,976 $ 3,105,696
Concrete Lining LF $ 139 8,976 $ 1,247,664 1

Subtotal $ 4,353,360

APPENDIX A 1.4
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412919e, PREMIN|NARY COST SUMMARY DRAFT

I FACILITY GROUPING: STORAGE
CODE: BRCO33

I ITEM No. I T E M UNITa UNIT COST QUANTITY    ITEM COST

XVI. LOGAN FOREBAY DAM
Total Embankment Volume CY 156,850
ExcavatiOn, all classes for foundation CY $ 3.23 8,892 $ 28,721
Stripping borrow pits CY $ 1.15 6,061 $ 6,970

l Excavation, impervious and hauling to dam (borrow) CY $ 3.22 60,515 $ 194,860
E~cavation, rockfines and hauling to dam (borrow) CY $ 7.15 23,323 $ 166,861
Excavation, rock and hauling to dam (borrow) CY $ , 7.15 53,181 $ 380,485
Placing impervious CY $ 0.95 51,718 $ 49,132

l Placing rockfines CY $ 0.75 29,154 $ 21,865
Placing rock CY $ 0.75 75,978 $ 56,983
F&P sand filter and gravel drain CY $ 8.54 2,761 $ 23,577
Grouting foundation LS $ 11,364 JOB $ 11,364

I Di-ains LF $. 11.09 53 $ 588
Gravel on crest CY ’ $ 11.09 39 $ 435
10% minor items LS JOB $ 94,184

I XVII.     SITES-COTTONWOOD ELVERTA #2 LOOP
Clearing Land ~. LS $ 7,681 JOB $ 7,681
Towers and Fixtures LS $ 811,821 JOB $ 811,821
Conductors and Devices LS $    430,831 JOB $ 430,831

Subtotal

i CONSTRUCTION ESTIMATE

l REFERENCES: 1. Bookman-Edmonston Engineering, CALFED Storage and Conveyance Components - Facility Description and
Cost Estimate Reports, October 1997.

I NOTES: The Unit Cost value was generated by Bookman-Edomonston and based on the USBR index according to the following formula:
Unit Cost New = (USBR New / USBR Previous) * Unit Cost Previous

I aLS=lump sum; AC=acre; MI=mile; CY=cubic yard; LF=linear foot; LB=pound; SF=square foot; EA=ea.ch

I
1
I
I

APPENDIX A 1.5
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4/29/98 PREM|NINARY COST SUMMARY DRAFT

CALFED B~y Ddt~ Prngr~ C~tr~¢tl~ E~fimate: $ 132~g21,023
Technical Services Branch Revision Date: October-96

[ SACRAMENTO RIVER TRIBUTARY SURFACE STORAGE [

FACILITY GROUPING: STORAGE
CODE: BRRB03

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

L SCHOENFIELD RESERVOIR
Land Acquisition AC $ 1,500 3,510 $ 5,265,000
Clearing AC $ 1,097 2,925 $ 3,208,725
Access Road MI $ 253,535 2 $ 507,070
Construction Facilities LS $ 834,615 JOB $ 834,615

Subtotal $ 9,815,410

II. SCHOENFIELD DAM AND SPILLWAY
Mobilization LS $ 665,574 JOB $ 665,574
Excavation

Foundation Stripping, Rock CY $ 5.54 97,250 $ 539,115
Spillway Channel CY $ 5.55 76,480 $ 424,192
Embankment Structttral Backf’K1 CY $ 13.31 2,000 $ 26,623

Cons~uction Galleries and Adits LS $ 554,645 JOB $ 554,645
Roller Compacted Concrete: Material and Placement CY $ 41.04 467,670 $ 19,195,148
Slipform Face Element Panels CY $ 194 18,000 $ 3,494,262
Leveling Concrete CY $ 144 14,250 $ 2,055,514
Spillway Crest CY $ 410 520 $ 213,427
Spillway Training Walls CY $ 283 720 $ 203,666
Spillway Basin Walls CY $ 322 3,980 $ 1,280,342
Spillway Basin Floor CY $ 144 4,350 $ 627,858
Cement TON $ 105 9,000 $ 948,443

. Reinforcing Steel LB $ 0.78 3,699,000 $ 2,871,951
Foundation Tw.atment

Drill and Grout LF $ 21.08 13,480 $ 284,111
Drainage LF $ 6.66 6,740 $ 44,860

Miscellaneous LS $ 1,663,934 JOB $ 1,663,934
Subtotal $ 35,093~664

SCHOENFIELD DAM OUTLET WORKS
Concrete

Intake CY $ 322 1,430 $ 460,022
Substructure CY $ 416 570. $ 237,111
Steel Liner Blocking CY $ 322 1,270 $ 408,551

Cement TON $ 105 850 $ 89,575
Reinforeing Steel LB $ 0.78 490,000 $ 380,486
12’ ID Steel Liner LB $ 2.55 288,000 $ 734,793
13-54" Butterfly Valves EA $ 110,929 13 $ 1,442,077
11’ x 11’ Bonnetted Slide Gate EA $ 809,781 I $ 809,781
12 ’ Diameter Howell Bunger Valve EA $ 809,781 1 $ 809,781
54 " Bulkhead Gate EA $ 110,929 1 $ 110,929
13 Trashracks (9,000 lbs each) LB $ 3.63 117,000 $ 424,710

Subtotal $ 5,907,8[8

IV. BLUEDOOR RESERVOIR
Land Acquisition AC $ 1,500 1 i 5 $ 172,500
Clearing AC $ 1,097 95 $ 104,215

Subtotal $ 276,715

APPENDIX A 2.1
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4/29/98 PREMININARY COST SUMMARY DRAFT

Desc~pflon: [RED BANK PROJECT

FACILITY GROUPING: STORAGE
CODE: BRRB03

~EM No. I T E M UNiT UNIT COST QUAN~TY ~EM COST

V. BLUEDOOR DAM
Mobilization LS $ 82,087 JOB $ 82,087
Excavation Foundation Stripping, Rock CY $ 5.55 18,790 $ t04,218
Construction Galleries and Adits LS $ 221,858 JOB $ 221,858
Roller Compacted Concrete: Material and Placement CY $ 41.04 55,430 $ 2,275,081
Slipform Face Element Panels CY $ 194 2,350 $ 456,195
Leveling Concrete CY $ 144 3,530 $ 509,190
Cement TON $ 105 1,140 $ 120,136
Reinforcing Steel LB $ 0.78 352,000 $ 273,297
Foundation Treatment

Drill and Grout LF $ 21.08 6,970 $ 146,903
Drainage LF $ 6.66 3,490 $ 23,229

Miscellaneous LS . $ 206,328 JOB $ 206,328
SubtoUfl $ 4~18~23

BLUEDOOR DAM OUTLET WORKS
Concrete

Intake CY $ 322 17 $ 5,469
SubstrucaLm CY $ 416 15 $ 6,240
Steel Liner Blocking CY $ 322 155 $ 49,863

Cement TON $ 105 49 $ 5,164
Reinforcing Steel LB $ 0.78 28,050 $ 21,781
2.5’ ID Steel Liner LB
2.5’ x 2.5’ Bonnetted Slide Gate EA $ 133,115 1 $ 133,115
2.5 ’ Diameter Howell Bunger Valve EA $ 133,115 1 $ 133,115
2.5’ X 2.5’ Bulkhead Gate EA $ 27,732 1 $ 27,732
I Trashrack (2500 lbs) LB $ 3.63 2,500 $ 9,075

Subtot~ $ 3~,829

LANYAN R~ERVOIR
Land Acquisition AC $ 1,500 70 $ 105,000
Clearing AC $ 1,097 60 $ 65,820

Subtotal $ 170~820

V~. LANYAN DAM
Mobilization ~ LS $ 33,279 JOB $ 33,279
Excavation Foundation Stripping, Rock CY $ 5.54 8,700 $ 48,229
ConsWaction Galleries and Adits LS $" 221,858 JOB $ 221,858
Roller Compacted Concrete: Material and Placement CY $ 41.04 19,000
Slipform Face Element Panels CY $ 194 940 $ 182,478
Leveling Concrete CY $ 144 1,560 $ 225,025
Cement TON $ 105 480 $ 50,584
Reinforcing Steel LB $ 0.78 141,100 $ 109,552
Foundation Treatment

Drill and Grout LF $ 21.08 1,690 $ 35,619
Drainage LF $ 6.66 840 $ 5,591

Miscellaneous LS $ 83,197 JOB $ 83,197
Subto~ $ 1,775~1

LANYAN DAM OUTLET WORKS
Concrete

Intake CY $ 322 15 $ 4,825
Substructure CY $ 416 13 $ 5,408
Steel Liner Blocking CY $ 322 92 $ 29,596

Cement TON $ 105 31 $ 3,267
Reinforcing Steel LB S 0.78 18,000 S !3,977
2"ID Steel Liner LB $ 2.55 1,290 $ 3,291

APPENDIX A 2.2
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| 4/29/9B                                             PREMIN|NARY COST SUMMARY                                             DRAFT

I    D~p.o.:
[,R~D BAr, a~ PrtoJ~(rr I

FAC~ITY GRO~G: STOOGE
CODE: B~03

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

2" x 2’ Bonnetted Slide Gate EA $ 110,929 1 $ 110,929
2 ’ Diameter Howell Bunger Valve EA $ 110,929 1 $ 110,929
2’ x 2’ Bulkhead Gate EA $ I 1,093 1 $ ~ 11,093
1 Trashracks (1,000 lbs) LB $ 3.63 1,000 $ 3,630

Subtotal $ 296,945

X. DIPPINGVAT RESERVOIR
Land Acquisition AC $ 1,500 1,704 $ 2,556,000
Clearing AC $ 1,097 1,420 $ 1,557,740
Access Road MI $ 253,535 4 $ 1,014,140
Construction Facilities LS $ 834,615 JOB $ 834,615
Road Relocation MI $ 319,674 3 $ 959,023

Subtotal $ ’ 6,92!,518

XI. DIPPINGVAT DAM AND SPILLWAY
Mobilization LS $ 554,645 JOB $ 554,645
Excavation

Foundation Strippirig, Rock CY $ 5.54 119,650 $ 663,291
Spillway Channel, Rock CY $ 5.55 73,730 $ 408,940
Embankment Structural Backf’fll CY $ 13.31 2,000 $ 26,623

Construction Galleries and Adits LS $ 554,645 JOB $ 554,645
Roller Compacted Concrete: Material and Placement CY $ 41.04 367,200 $ 15,071,435
Slipform Face Element Panels CY $ 194 15,010 $ 2,913,827
Leveling Concrete CY $ 144 12,100 $ 1,745,384
Spillway Crest CY $ 410 580 $ 238,054
Spillway Training Walls CY $ 283 634 $ 179,339
Spillway Basin Walls CY $ 322 3,960 $ 1,273,908
Spillway Basin Floor CY $ 144. 5,240 $ 756,316
Cement TON $ 105 8,060 $ 849,383
Reinforcing Steel 1_,13$ 0.78 3,290,400 $ 2,554,709
Foundation Treatment

Drill and Grout LF $ 21.08 13,570 $ 286,008
Drainage LF $ 6.66 6,790 $ 45,192

Miscellaneous LS $ 1,331,148 JOB $ 1,331,148
Subtotal ’$ 29,452~845

XIL DIPPINGVAT DAM OUTLET WORKS
Concrete

F.C. Intake CY $ 322 650 $ 209,101
F. C. Substructure CY $ 416 970 $ 403,504
F. C. Steel Liner Blocking CY $ 322 1,430 $ 460,022
Cons. Intake CY $ 322 190 $ 61,122
Cone. Substructure CY $ 416 13 $ 5,408
Cone. Steel Liner Blocking CY $ 322 260 $ 83,640

Cement TON $ 105 910 $ 95,898
Reinforcing Steel LB $ 0.78 526,700 $ 408,984
15 ’ ID F. C. Steel Liner LB $ 2.55 315,000 $ 803,680
2’ ID Cons. Steel Liner                                   LB $       2.55 "     6,300     $              16,074
20" Butterfly Valves EA $ 22,186 7 $ 155,301
14’ x 14’ Bonnetted Slide Gate EA $ 1,275,683 1 $ 1,275,683
2’ Diameter Bonnetted Slide Gate EA $ 110,929 1 $ 110,929
11 ’ Diameter Howell Bunger Valve EA $ 743,224 2 $ 1,486,448
2’ Diameter Howell Bunger Valve EA $ 110,929 1 $ 110,929
15’ Diameter Bulkhead Gate EA $ 693,306 1 $ 693,306
20" Diameter Bulkhead Gate EA $ 22,186 1 $ 22,186
1Trashrack (40,0(g) lbs) LB $ 3.63 40,000 $ 145,200
7 Trashracks (1,000 lbs) LB $ 3.63 7,000 $ 25,410

APPENDIX A 2.3
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4/29/98 PREMININARY COST SUMMARY DRAFT

Description: [RED BANK PROJECT

FACILITY GROUPING: STORAGE
CODE: BRRB03

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Subtotal $ 6,572,825

XIII. SADDLE DAMS
Dippingvat-Lanyan

Stripping CY $ 5.56 5,010 $ 27,853
Excavation CY $ 5.56 8,860 $ 49,257
Embankment CY $ 3.34 8,860 $ 29,554

Lewis Flat
Swipping CY $ 5.56 1,540 $ 8,562
Excavation CY $ 5.56 3,090 $ 17,179
Embankment CY $ 3.34 3,090 $ 10,307

Red Bank Road
Stripping CY $ 5.56 340 $ 1,890
Excavation CY $ 5.56 440 $ 2,446
Embankment CY $ 3.34 440 $ 1,468

Last Chance Creek
Stripping CY $ 5.56 33,300 $ 185,129
Excavation CY $ 5.56 209,700 $ 1,165,815
Embankrnem CY $ 3.34 209,700 $ 699,489

Subtotal $ 7,198,948

XIV. CONVEYANCE SYSTEM
DIPPINGVAT-LANYAN

Chatmel Excavation CY $ 6.03 258,100 $ 1,556,421
Concrete Lining CY $ 350 2,490 $ 870,896
Cement TON $ 115 650 $ 74,474
Reinforcing Steel LB $ 0.84 249,400 $ 210,554
Tunnel

Mobilization LS $ 81,219 JOB $ 81,219
Excavation CY $ 128 9,360 $ 1,198,080
Steel Supports LB $ 1.05 174,600 $ 183,330
Timber Lagging MBM $ 1,930 110 $ 212,300
Concrete Lining CY $ 321 3,780 $ 1,213,380
Long Rebar LB $ 0.82 95,400 $ 78,606
Grouting LS $ 588,542 JOB $ 588,542
Cement TON $ 112 980 $ 109,586
Miscellaneous 5% LS $ 201,281 JOB $ 201,281

8 ’ ID Steel Liner LB $ 2.55 378,000 $ 964,416
8 ’ Diameter Bulkhead Gate EA $ 332,787 1 $ 332,787
7’ x 7’ Bonnetted Slide Gate EA $ 476,995 I $ 476,995
8 ’ Diameter Howell Bunger Valve EA $ 476,995 1 $ 476,995
1 Trashrack (20,000 lbs) LB $ 3.63 20,000 $ 72,600

Subtotal $ 8,902~462

LANYAN - BLUEDOOR
Channel Excavation CY $ 6.03 63,310 $ 381,778

XIV. Concrete Lining CY $ 350 1,500 $ 524,636
Cement TON $ 115 390 $ 44,685
Reinforcing Steel LB $ 8.44 150,000 $ 1,266,364

Subtotal $ 7,217~63

BLUEDOOR - SCHOENFIELD
Channel Excavation CY $ 6.03 119,100 $ 718,209
Concrete Lining CY $ 350 10,920 $ 3,819,353
Cement TON $ 115 2,840 $ 325,395
Reinforcing Steel LB $ 8.44 1,580,000 $ 13~339,030

Subtotal $ 18,201,987

APPENDIX A 2.4
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4/29/98 PRE.MI~NARY COST SUMMARY DRAPT

FACILITY GROUPING: STORAGE
CODE: BRRB03

ITEM No. I T E M UNiT UNIT COST QUANTITY ITEM COST

CONSTRUCTION ESTIMATE

REFERENCES: 1. Bookman-Edmonston Engineering, CALFED.Storage and Conveyance .Components - Facih~ty Description and
Cost ]~stimate Reports, October 1997.

NOTES: The Unit Cost value was generated by Bookman-Edomonston and based on the USBR index according to the following formula:
Unit Cost New = (USBR New / USBR Previous) * Unit Cost Previous

aCY=cubic yard; LB=pound; EA=cach; LS=lump sum; LF=linear foot; SF=square foot; TON=ton; MI=mile; AC=acre

APPENDIX A 2.5.
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CALFED Bay Delta Program Construction Estimate: $ 309,544,698
Teelmical Services ]~rallch Revision Date: October-96

SACRAMENTO RIVER TRIBUTARY SURFACE STORAGE

FACILITY GROUPING: STORAGE
CODE: BRSI12

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

’ I. RIGttTS-OF-WAY
Reservoir (Includes Buffer Area Factor of 1.32) AC $ 1,500 16,240 $ 24,360,000
Sites - Cottonwood Elverta #2 Loop LS $ 13,276 JOB $ 13,276

Subtotal $ 24,373,276

H. RELOCATION OF EXISTING PROPERTY
Secondary Road Relocation LS $ 13,254,000 JOB $ 13,254,000
12 kV Electrical Line LS $ 438,000 JOB $ 438,000

Subtotal $ 13,692,000
I HI. CLEARING RESERVOIR

Reservoir clearing AC $ 1,097 700 $ 768,033
Subtotal $ 768,033

i IV. ACCESS ROADS
Access Roads LS $ 2,539,000 JOB $ 2,539,000

Subtotal $ 2,539,000

V. GOLDEN GATE DAM, SITES DAM, AND 5 DIKES
Diversion and care of river and unwatering foundation LS $ 240,698 JOB $ 240,698
Excavation all classes, equalizing channel CY $ 3.58 183,000 $ 655,140
Excavation all classes, for foundations CY $ 3.23 419,500 $ 1,354,985
Excavation, rock for grout cap CY $ 7.15 2,000 $ 14,300
Excavation, stripping, borrow pits CY $ 1.15 340,000 $ 391,000
Excavation, common, in borrow area and CY $ 3.22 5,320,000 " $ 17,130,400

transportation to dam embankment
Excavation, rock and rockfines in borrow area and CY $ 7.15 1,484,000 $ 10,610,600

transportation to embankments
Placing earthf’fll in embankment CY $ 0.95 4,859,900 $ 4,616,905

I Placing rock and roclff~nes in embankment CY $ 0.75 2,024,0130 $ 1,518,000
Furnish and place sand and gravel filter CY $ 8.54 27,100 $ 231,434
Furnish and place riprap CY $ 31.64 54,000 $ 1,708,560
Furnish and place bedding for ripr~p CY $ 11.79 28,000 $ 330,120
Furnish 8-inch diameter sewer pipe and LF $ 20.00 2,350 $ 47,000

conslructing toe drains
Gravel surfacing on dam crest TON $ 11.99 1,850 $ 22,182
Seeding SY $ 0.13 43,340 $ 5,448

I Water for seeding MGAL $ 10.48 1,000 $ 10,476
Drilling grout holes 0 to 30 feet LF $ 18.70 18,180 $ 339,966
Drilling grout holes 30 to 60 feet LF $ 18.70 9,090 $ 169,983
Drilling grout holes 60 to 110 feet LF $ 18.70 5,760 $ 107,712
Drilling grout holes ll0to 160 feet LF $ 18.70 1,720 $ 32,164
Concrete in grout caps CY $ 146.67 2,000 $ 293,333
Furnish and install grout pipe and fittings LB $ 3.98 17,400 $ 69,269
Hookups to grout holes EA $ 41.90 610 $ 25,562
Pressure grouting SKS $ 10.48 52,130 $ 546,124
Cement BBL $ 20.95 16,1)90 $ 337,124

Subtotal $ 40,808,484

APPENDIX A 3.1
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4/29/98 PREMININARY COST SUMMARY DRAFT

Descripti°n: ISITES RESERVOIR" 1"2 MAF ALTERNATIVE l

FACILITY GROUPING: STORAGE
CODE: BRSI12

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

VL SPILLWAY
Excavation, open cut, all classes CY $ 4.03 8,557 $ 34,485
Back_f’fll CY $ 8.17 1,200 $ 9,804
Special compacted backfill CY $ 13.51 300 $ 4,053
Structural Concrete in floors and crest CY $ 365.24 485 $ 177,141
Structural Concrete in walls CY $ 365.24 479 $ 174,950
Drilling and grouting anchors LF $ 16.86 2,260 $ 38,104
F&I 4" dia. S.P. drains LF $ 16.86 180 $ 3,035
Riprap CY $ 31.64 200 $ 6,328
Bedding for riprap CY $ 11.79 100 $ 1,179
F&I 6" dia. S.P. drains LF $ 16.86 700 $ 11,802
10% Minor items LS JOB $ 46,088

Subtotal $ 506,969
Factor cost by ratio of max. water depths (244.3/295.8)=.826

Adjusted Subtotal $ 418,756

OUTLET WORKSVII.
Excavation all classes tailrace CY $ .7.40 36,000 $ 266,400
Excavation, open cut CY $ 3.38 6,000 $ 20,280
Excavation, tunnel CY $ 128.27 9,700 $ 1,244,219
Excavation, gate chamber and shaft CY $ 146.59 6,300 $ 923,517
Drilling grout holes LF $ 18.70 13,400 $ 250,580
F&I grout pipe and fittings LB $ 4.59 6,700 $ 30,753
Hookups to grout holes EA $ 91.73 446 $ . 40,912
Pressure grouting SKS .$ 91.73 13,400 $ 1,229,182
Concrete in tunnel lining CY $ 320.68 7,240 $ 2,321,723
Structural Concrete in intake - CY $ 339.50 3,950 $ 1,341,025
Structural Concrete in gate chamber and shaft CY $ 339.50 3,110 $ 1,055,845
Structural Concrete in stilling basin CY $ 339.50. 3,850 $ 1,307,075
Structural Concrete in anchor blocks CY $ 256.15 3,000 $ 768,450
Metal control house LS $ 9,173.00 JOB $ 9,173
Specially compacted backfill CY $ 15.61 800 $ 12,488
F&I I lxl 1 fixed wheel gates ~ LB $ 5.55 116,000 $ 643,800
2-42" H.J. valves and controls LB $ 6.28 32,222 $ 202,354
2 guard gates for 42" H.J. valves LB $ 6.92 32,000 $ 221,440
4-6.5’x8.0’ H.P. gates LB $ 4.59 564.000 $ 2,588,760
144" dia. penstock & manifold for H.P. gates LB $ 1.65 2,000,000 $ 3,300,000
F&I tunnel supports LB . $ 3.66 288,000 $ 1,054,080
Trashrack metalwork L.B $ 3.63 74,000 $ 268,620
F&I tower bulkhead LB $ 3.02 100,0(30 $ 302,000
Tunnel vent system . LS $ 129,555 JOB $ 129,555
Other raise, metalwork LB $ 3.63 3,000 $ 10,890
Rockbolts LF $ 64.14 27,900 $ 1,789,506
Chain link fabric SF $ 12.88 23,000 $ 296,240
10% Minor items LS JOB $ 2,162,887

Subtotal $ 23,791,754
Upsize Outlet Works for Emcrgancy Evacuation
Increase Outlet Works Capacity from 2,100cfs to 15,200cfs

Cost Factor = (15,200/2,100)~ = 2.10
Adjusted Subtotal $ 49,962,683

VIII. SITES PUMPING - GENERATING PLANT (Located at Golden Gate Dam)
(Q=5,000cfs, TDH=290, eff=75%, 219,350~HP)

Structure, Equipment and Electrical, Complete LS $ 169,864,000 JOB $ 169,864,000

APPENDIX A 3.2                                                    I
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4/29/98                                          PRISM|N|NARY COST SUMMARY                                          DRAFT

|                  ,
FACULTY GRO~G: STOOGE

CODE: B~I12

~ ~EM No. I T E M ~T COST QUANTI~ ITEM COSTUNIT

Subto~                              ~$ ~ ~ ~!69~8~,0~

S~ P~G/GENE~G P~NT S~TC~A~
Station ~uipmenL Elcc~c~

~ T~sfo~cr, 3 Ph~c, 65 MVA, 230/6.9 kv EA $ 1,028,350 1 $ 1,028,350
230-kv Line Bay, 10,~ MVA EA $ 650,325 3 $ 1,950,975
23~ Bus-Tic Bay, 10,0~ MVA EA $ 573,089 1 ~ 573,089
Coupl~g Capacitor, (w/potcnti~ de~cc) EA $ 12,~9 5 $ 60,245

~ C~cr ~uipmcnt EA $ 30,894 2 $ 61,788
Tcleme~ng ~d su~iso~ con~ol ~ $ 183,722 JOB $ 183,722

Subtot~                                          $         3,8~8,169
~cw~v capaci~ ~om 2,1~cfs to 5,~fs

~ Cost Factor = (5,~/21~)6/I0 = ].683
Adjusted Subtot~

X. SIT~-CO~O~OOD EL~RTA ~ LOOP

~ ~v~ng ~d ~ $ 3,841 ~OB $ 3,841
Towers ~d Fix~es
Conductors ~d Dv~ccs ~ $ 215,416 JOB $ 215,416 .

CONSTRUCTION ~~

~FE~NC~: 1. Boo~-~monston En~nee~ng,’CALFED Stora~e ~d Convey~ce Component~ ~ Fa~ili~ De~c~p~on and
~st ~fimatc Repot, Octo~r 1 ~7.

eNOTES: ~ U~t Cost v~uv w~ gcnera~d by Boo~-~omonston ~d b~ed on ~� USBR index accor~ng to ~e following fox.a:
U~t Cost New = (USBR N~w / USBR Previous) * U~t Cost Pw~ous

aA~aere; ~=lump sum; MI~le; CY~ubie y~d; LF~ Foot; 8Y~sq~e y~d; MGA~million gNlons;
LB~po~nd; ~=eaeh; BB~b~I

APPENDIX A 3.3
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4,/’2.9/9~ PRISMININARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate: $ 445,345,133
Technical Services Branch Revision Date: October-96

[         SACRAMENTO RIVER TRIBUTARY SURFACE STORAGE

Descriptt°n: Isrr~ RESERVOIR" L9 MAF ALTEILNATIVE

FACILITY GROUPING: STORAGE
CODE: BRSI19

ITEM No. I T E M UNITa UNIT COST* QUANTITY ITEM COST

I. RIGHTS-OF-WAY
Sites-Cottonwood Elverta #2 Loop LS $ 13,276 JOB $ 13,276
Reservoir (Includes Buffer Area Factor of 1.32) AC $ 1,500 19,400 $ 29,100,000

Subtotal $ 29,113,276

H. RELOCATION OF EXISTING PROPERTY
Secondary Road Relocation MI $ 1,131,113 14 $ 15,835,579
12 kV Electrical Line LS $ 523,253 JOB ~$ 523,253

Subtotal $ 16,358,832

HI. CLEARING RF~ERVOIR
Reservoir clearing AC $ 1,097 700 $ 768,033

Subtotal $ 768,033

IV. ACCESS ROADS
Access roads MI $ 532,281 5.7 $ 3,034,003

Subtotal $ 3,034,003

V. GOLDEN GATE DAM - Earth and Rockf’dl Structure; Crest Elevation 541.3
Excavation, all classes for foundation CY $ 3.23 468,000 $ 1,511,640
Stripping borrow pits CY $ 1.15 319,000 $ 366,850
Excavation, impervious and hauling to dam (borrow) CY $ 3.22 3,185,000 $ 10,255,700
Excavation, rockfines and hauling to dam (borrow) CY $ 7.15 1,227,500 $ 8,782,114
Excavation, rock and hauling to dam (borrow) CY $ 7.15 2,799,000 $ 20,025,366
Placing impervious CY $ 0.95 2,722,000 $ 2,585,900
Placing mckfines CY $ 0.75 1,534,400 $ 1,150,800
Placing rock CY $ 0.75 3,998,800 $ 2,999,100
F&P sand filter and gravel drain CY $ 8.54 145,300 $ 1,240,862
Grouting foundation LS $ 598,114 JOB $ 598, I 14
Drains LF $ 11.09 2,790 $ 30,940
Gravel on crest CY $ 11.09 2,066 $ 22,911
10% minor items LS $ 4,957,030 JOB $ 4,957,030

Subtotal $ ~4,b’27,325

VI. SITES DAM - Earthilll and Rockrdl Structure; Crest Elevation
Diversion and care of river LS $ 238,464 JOB $ 238,464
Excavation for equalizing channel and fill in coffer dams CY $ 3.58 183,000 $ 654,634
Excavation, all classes for foundation CY $ 3.23 209,300 $ 676,039
Stripping borrow pits CY $ 1.15 167,000 $ 192,050
Excavation, impervious and hauling to dam (borrow) CY $ 3.22 1,666,000 $ 5,364,520
Excavation, mckfines and hauling to dam (borrow) CY $ 7.15 470,100 $ 3,363,317
Excavation, rock and hauling to dam (borrow) CY $ 7.15 1,133,600 $ 8,110,309
Placing impervious CY $ 0.95 1,424,000 $ 1,352,800
Placing rockfines CY $ 0.75 587,600 $ 440,700
Placing rock CY $ 0.75 1,619A00 . $ 1,214,550
F&P sand filters and gravel drains CY $ ¯ 8.54 128,600 $ 1,098,244
Grouting foundation LS $ 237,528 JOB $ 237,528
Drains LF $ 18.24 2,350 $ 42,873

APPENDIX A 4.1
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4/29/98 PREMININARY COST SUMMARY DRAFT

I
FAC~I~ GRO~G: STOOGE

CODE: B~I19

~M No. , I T E M ~a ~ COST* QUAN~ ~EM COST

Gravel on crest CY $ 12.88 730 $ 9,401
10% Minor items LS JOB $ 2,299,543

Subtotal $ 25,294,973

DIKES
Excavation, all classes for foundation CY $ 3.23 539,000 $ 1,740,970
Excavation, imperv!ous and hauling to dam (borrow) CY $ 3.22 4,115,500 $ 13,251,910
Excavation, sand, grovel and hauling to dam (borrow) CY $ 9.52 970,000 $ 9,229,984
Excavation, rock and hauling to dam (borrow) CY $ 9.52 1,671,000 $ 15,900,312
Placing impervious CY $ 0.95 3,517,500 $ 3,341,625
Placing rockfines CY $ 0.75 1,212,500 $ 909,375
Placing rock CY $ 0.75 2,387,500 $ 1,790,625
F&P riprap CY $ 31.64 169,700 $ 5,369,308
F&P filter blanket CY $ 8.54 504,100 $ ¯ 4,305,014
F&P bedding for ripmp CY $ I 1.79 84,900 $ 1,000,971
Grouting foundation LS $ 812,748 JOB $ 812,748
10% Minor items LS JOB $ 5,765,284

Subtotal $ 63,418~126

VIII. SPILLWAY
Excavation, open cut, all classes CY $ 4.03 8,557 $ 34,485
Backf’dl CY $ 8.17 1,200 $ 9,804
Special compacted backfill CY $ 13.51 300 $ 4,054
Structural Concrete in floors and crest CY $ 365.24 ’ 485 $ 177,141
Structural Concrete in walls CY $ 365.24 479 $ 174,950
Drilling and grouting anchors LF $ 16.86 2,260 $ 38,095
F&t 4" dia. S.P. drains LF $ 16.86 180 $ 3,034
Ripmp CY $ 31.64 200 $ 6,328
Bedding for ripmp CY $ 11.79 100 $ 1,179
F&I 6" dia. S.P. drains LF $ 16.86 700 $ 11,799
10% Minor items LS JOB $ 46,087

Subtotal $ 506,957

IX. OUTLET WORKS
Excavation all classes tailrace CY $ 7.40 36,000 $ 266,513
Excavation, open cut CY $ 3.38 6,000 $ 20,280
Excavation, runnel CY $ 128.27 9,700 $ 1,244,219
Excavation, gate chamber and shaft CY $ 146.59 6,300 $ 923,517
Drilling grout holes LF $ 18.70 13,400 $ 250,580
F&I grout pipe and fittings LB $ 4.59 6,700 $ 30,731
Hookups to grout holes EA $ 91.73 446 $ 40,914
Pressure grouting Sack $ 91.73 13,400 $ 1,229,241
Concrete in tunnel lining CY $ 321 7,240 $ 2,321,723
Structural Concrete in intake CY $ 340 3,950 $ 1,341,025
Structural Concrete in gate chamber and shaft CY $ 340 3, 110 $ 1,055,845
Structural Concrete in stilling basin CY $ 340 3,850 $ 1,307,075
Structural Concrete in anchor blocks CY $ 256 3,000 $ 768,450
Metal control house LS $ 9,173 JOB $ 9,173
Specially compacted backfill CY $ 15.61 800 $ 12,489
F&I 1 lxl I fixed wheel gates LB $ 5.55 116,000 $ 644,072
2-42" H.J. valves and controls LB $. 6.28 32,222 $ 202,243
2 guard gates for 42" H.J. valves LB $ 6.92 32,000 $ 221,450
4-6.5’x8.0’ H.P. gates LB $ 4.59 564,000 $ 2,586,909
144" dia. penstock & manifold for H.P. gates LB $ 1.65 2,000,000 $ 3,300,000
F&I tunnel supports LB $ 3.66 288,000 $ 1,054,080
Tmshrack metalwork LB $ 3.63 74,000 $ 268,620

APPENDIX A 4.2
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|
PREMININARY COST SUMMARY                                                                                                 DRAFT

FAC~ GRO~G: ~O~GE
CODE: B~I19

~ ~M No. I T E M ~T~ ~ COST* QUAN~ ~EM COST

F&I tower bulkhead LB $ 3.02 100,000 $ 302,000
Tunnel vent system LS $ 129,555 JOB $ 129,555

¯Other misc. metalwork LB $ 3.63 3,000 $ 10,890
Rockbolts LF $ 64.14 27,900 $ 1,789,506
Chain link fabric SF .$ 12.88 23,000 $ 296,125
10% Minor items LS ¯ JOB $ 2,162,722

Subtotal $ 23,789,947
Upsize Outlet Works for Emergency Evacuation
Increase Outlet Works capacity from 2,100cfs to 22,000cfs
Cost Factor = (22,000/2100)3is = 2.413

Adjusted Subtotal $ 57~405,142

X. SITES PU1VIPING - GENERATING PLANT (Located at Golden Gate Dam)
(Q--5,0~0cfs, TDH=342, eff=75%, 258,680 EIP)
Structures, Equipment and Electrical, Complete LS $ 187,800,000 JOB $ 187,800,000

Subtotal $ 187,800,000

XI. SITES PUMPING-GENERATING PLANT SWITCHYARD
Station Equipment, Electrical
Transformer, 3 Phase, 65 MVA, 230/6.9 kv EA $ 1,028,350 I $ 1,028,350
230-kv Line Bay, 10,000 MVA EA $ 650,325 3 $ 1,950,976
230-kv Bus-Tie Bay, 10,0O0 MVA EA $ 573,089 1 $ 573,089
Coupling Capacitor, (w/potential device) EA $ 12,049 5 $ 60,244
Carrier equipment EA $ 30,894 2 $ 61,789
Telemetering and supervisory control LS $ 183,722 JOB $ 183,722

Subtotal $ 3,858,169
Increase capacity from 2,100cfs to 5,000efs
Cost Factor = (5,000/2100)6/10 = 1.683

Adjusted Subtotal                             $       6,493,299

XII. SITES-COTTONV~OOD ELVERTA #2 LOOP
Clearing Land LS $ 3,841 JOB $ 3,841
Towers and Fixtures LS $ 405,911 JOB $ 405,911
Conductors and Devices LS $ 215,416 JOB $ 215,416

Subtotal $ 625,167

CONSTRUCTION ESTIMATE

REFERENCF~: 1. Bookman-Edmonston Engineering, CALFED Storage and Conveyance Components - Facility Description and
Cost Estimate Repom, October 1997.

¯ NOTES: The Unit Cost value was generated by BookmanoEdomonston and based on the USBR index according to the following formula:
Unit Cost New = (USBR New / USBR Previous) * Unit Cost Previous

=LS=lump sum; AC=ac~; MI=mile; CY=cubic yard; LF=linear foot; LB--pound; SF=square foot; E,A=cach

1
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4.,/29/98 PREMININARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate: $ 934,737,267
Technical Services Branch Revision Date: Octobero96

[ SACRAMENTO RIVER TRIBUTARY SURFACE STORAGE

Description: [TI~OMES -NEWVII,LE .RESE, RVOIR laRO~", ALT~’RNATIVE1.84

FACELITY GROUPING: STORAGE
CODE: BRTN18

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

L
Newville Reservoir Right of Way AC $ 1,500 18,350 $ 27,525,000
Thomes Creek Diversion Right of Way AC $ 1,500 125 $ 187,500
Tehenn Reservoir right of Way AC $ 1,500 1,250 $ 1,875,000
Tehenn Canal Right of Way AC $ 1,500 212 $ 318,000
Black Butte Canal Right of Way AC $ 1,500 191 $ 286,500
Sour Grass Canal Right of Way AC $ 1,500 191 $ 286,500

Subtotal $ 30,478,500

llo DAM
Mobilization LS $ 2,770,455 JOB $ 2,770,455
Care of Water LS $ 180,682 JOB $ 180,682
Foundation Excavation and Stripping CY $ 3.23 1,946,670 $ 6,287,744
Imported Borrow - Impervious CY $ 3.22 4,301,200 $ 13,849,864
Place and Compact Impervious Material CY $ 0.95 3,910,200 $ 3,714,690
Furnish and Compact Filter and Drain CY $ 8.54 1,595,300 $ 13,623,862
Furnish and Compact Random Material CY $ 3.11 1,677,800 $ 5,217,958
Furnish and Compact Sand and Gravel CY $ 5.90 8,816,930 $ 52,019,887
Drill Grout Holes LF $ 18.70 35,300 $ 660,110
Grout Connections EA $ 60.00 380 $ 22,800
Grouting CY $ 229 870 $ 199,230
Grout Pipe LF $ 10.00 1,140 $ 11,400
Insa’umentation LS $ 421,591 JOB $ 421,591

Subtotal $ 98,980,273

OUTLET WORKS
Dewatering LS $ 146,099 JOB $ 146,099
Excavations for:

Gate Chamber CY $ 146 1,500 $ 219,000-
Intake and Gate Chamber CY $ 6.76 12,000 $ 81,120
Penstocks and Tunnel CY $ 128.27 37,000 $ 4,745,990
Portal CY $ 9.00 127,000 $ 1,143,000
By-pass and Tfifureation CY $ 6.00 9,000 $ 54,000
Shaft CY $ 147 1,000 $ 146,590
Diversion Channel CY $ 6.00 71,003 $ 426,000
Compaction Backfill CY $ 29.00 7,000 $ 203,000
Granular Sa’uctural Backfill CY $ 18.99 2,000 $ 37,980

Concrete
Penstock-Tunnel CY $ 321 10,500 $ 3,367,140
Intake and Gate Chamber Access Tunnel CY $ 321 3,600 $ 1,154,448
Gate Chambers CY $ 340 700 $ 237,650
Low Intake CY $ 340 500 $ 169,750
Low Intake Foundation CY $ 270 400 $ 108,180
Control Valve House CY $ 340 700 $ 237,650
Vertical Shaft CY $ 340 300 $ 101,850
Grouting Cement BBL $ 26.00 21,000 $ 546,000
Mass Concrete CY $ 293 4,000 $ 1,172,360

Ring Girder LBS $ 3.00 72,000 $ 216,000
Overhead Hoist Rails LBS $ 3.63 150,000 $ 544,500

APPENDIX A 5.1
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4f2_9/98 PREMININARY COST SUMMARY DRAFT

Description: [THOMES-NEWVILLE RESERVOIR PROJECT - 1,84 MAF ALTERNATIVE ]

FACILITY GROUPING: STORAGE
CODE: BRTN18

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

2 1/2 " x 2 1/2 " x 1/4 " Angles LBS $ 3.63 27,000 $ 98,010
1 1/2" x 30" x 20" Bearing Plate LBS $ 3.63 30,000 $ 108,900
Walkway Plate LBS $ 3.63 54,000 $ 196,020
Gantry Crane (20 ton) EA $ 284,894 1 $ 284,894
Trashrack 6’ x 18 ’ EA $ 14,610 6 $ 87,660
60" Dia. Gate Valve EA $ 112,496 12 $ 1,349,952
84 " Dia. Howell Bungcr Valve EA $ 438,298 2 $ 876,596
84 " Dia. Gate Valve EA $ 452,908 2 $ 905,816
90" Dia Gate Valve EA $ ¯ 511,348 1 $ 511,348
Valve Thimbles EA $ 21,915 12 $ 262,980
Valve Operator EA $ 29,220 12 $ 350,640
120" Dia. Steel Penstock LBS $ 1.65 1,050,000 $ 1,732,500
90 " Dim Steel By-pass LBS $ 1.65 200,000 $ 330,000
72" Dia. Steel By-pass LBS $ 1.65 50,000 $ 82,500
60" Dia. Steel By-pass LBS $ 1.65 97,000 $ 160,050
Grouting Pipe LBS $ I0.00 13,630 $ 136,300
Bifurcation 10’ to 8 ’ EA $ 24,837 2 $ 49,674
Reducer I0 ’ to 6’ EA $ 14,610 1 $ 14,610
Bifurcation 10 ’ to 5 ’ EA $ 20,454 2 $ 40,908
Timber for Tunnel Supports MBF $ 1,930 300 $ 579,000
Grout Drilling Holes LF $ 17.70 18,500 $ 327,450
Standby Generator EA $ 65,745 1 $ 65,745
Architectural Features LS $ 438,298 JOB $ 438,298
Cathodic Protection LS $ 51,135 JOB $ 51,135
Protective Coatings LS $ 146,099 JOB $ 146,099

Subtot~ $ ~,~5,392
Increase Capacity from 1,500 cfs to 5,000 cfs, factor cost by (5,000/1,500)= 1.57

Adjusted Subto~ $ ~,~5~5

SP~LWAY
Mobilization LS $ 390,210 JOB $ 390,210
Drill Grout Holes LF $ 18.70 920 $ 17,204
Grout Connections EA $ 33.00 15 $ 495
Grouting CY $ 364 23 $ 8,372
Grout Pipe LF $ 10.00 68 $ 680
Excavation (blasting) CY $ 7.66 725,000 $ 5,553,500
Excavation CY $ 4.03 249,000 $ 1,003,470
Rock Riprap CY $ 31.64 2,000 $ 63,280
Granular Backf’fll CY $ 45.09 5,800 $ 261,522
Structural Backfill CY $ 26.00 8,100 $ 210,600
Compacted Backfill CY $ 8.17 44,700 $ 365,199
Aggregate Base TON $ 19.15 480 $ 9,192
Asphalt Concrete TON $ 58.92 400 $ 23,568
Mass Concrete CY $ 293 6,200 $ 1,817,158.
Structural Concrete CY $ ’ 401 20,700 $ 8,307,117
Embedded Metal LS $ 45,52.4 JOB $ 45,524
Misc. Metal LS $ 65,035 JOB $ 65,035
Radial Gate (20’ x 30 ’) EA $ 351,189 2 $ 702,378
Radial Gate Hoist Assembly EA $ 117,063 2 $ 234,126
Stop Log (6’ x 21 ’ ) EA $ 18,210 12 $ 218,520
Stop Log Storage Rack LS $ 26,014 JOB $ 26,014
Stop Log Lifting Beam LS $ 6,503 JOB $ 6,503
Electrical Work LS $ 39,021 JOB $ 39,021
Control Building ( 12’ x 16’ ) LS $ 33,818 JOB $ 33,818
Standby Generator LS $ 52,028 JOB $ "52,028

Subto~ $ 19,~4~

APPENDIX A 5.2
i
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4/29/98 PRF_M|N|NARY OOST SUMMARY

Description: i ,,,~OM~-~WVn~E RESERVOIR PROJECT - 1.84 MA~ ALTERNATIVE

FACILITY GROUPING: STORAGE
CODE: BRTN18

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

V. RESERVOIR
Reservoir Clearing (Newville and Tehenn) AC $ 1,097 1,515 $ 1,661,955
Improvements LS $ 38,540 JOB $ 38,540
Conslruction Facilities LS $ 25,693 JOB $ 25,693
Excavate Overlook CY $ 18.00 48,400 $ 871,200
Aggregate Base for Overlook TON $ 19.15 2,000 $ 38,300
Asphalt Concrete for Overlook TON $ 58.92 511 $ 30,108
Liquid Asphalt Prime and Seal TON $ 324 85 $ 27,543
Landscaping Overlook LS $ 30,832 JOB $ 30,832
Visitor’s Center LS $ 256,934 JOB $ 256,934

Subtotal $ 2,981,105

VL OVERLOOK ACCESS ROAD
Excavation CY $ 3.98 106,000 $ 421,880
Class II Aggregate Base TON $ 19.15 5,710 $ 109,347
Asphalt Concrete TON $ 58.92 941 $ 55,444
Liquid Asphalt Prime and Seal Coat TON $ 324 157 $ 50,873
Guard Rail LF $ 30.00 2,650 $ 79,500
18 "CMP LF $ 44.78 180 $ 8,060
24" CMP LF $ 53.53 490 $ 26,230
30" CMP LF $ 67.00 200 $ 13,400
Structure Excavation CY $ 18.00 350 $ 6,300
Structure Backfill CY $ 30.00 270 $ 8,100

Subtotal $ "r79,133

vii. ROAD RELOCATIONS
Newville to Paskenta

48 "CSP LF $ 90.00 140 $ 12,600
26" CSP LF $ 60.00 240 $ 14,400
24" CSP LF $ 45.00 160 $ 7,200
18 "CSP LF $ 38.00 570 $ 21,660
Sla’ucture Excavation CY $ 38.00 4,700 $ 178,600
Structure Backfill CY $ 68.00 4,400 $ 299,200
Roadway Excavation CY $ 3.98 1,033,000 $ 4,111,340
Aggregate Base TON $ 19.15 31,000 $ 593,650
Asphalt Concrete TON $ 58.92 15,000 $ 883,800
Down Drains EA $ 1,500 24 $ 36,000
Fence LF $ 3.00 66,800 $ 200,400

Subtotal $ 6,358,850

Cattle Crossings (6 total)
11’. - 5" x 73 "Multiple Steel Pipe LF $ 270 432 $ 116,640
SU’ucture Excavation CY $ 38.00 1,710 $ 64,980
Structure Backfill CY $ 68.00 1,100 $ 74,800

Subtotal $ 2~6fl20

Round Valley Road
48 "CSP LF $ 90.00 300 $ 27,000
24" CSP LF $ 45.00 2,120 $ 95,400
Roadway Excavation CY $ 3.98 233,000 $ 927,340
Structure Excavation CY $ 38.00 2,000 $ 76,000
Structure Backfill CY $ 68.00 1,600 $ 108,800
Aggregate Base TON $ 19.15 9,100 $ 174,265
Asphalt Concrete TON $ 58.92 4,400 $ 259,248
Down Drains EA $ 1,500 12 $ 18,000
Fence LF $ 3.00 20,000 $ 60,000
Compacted Embankment and Overhaul CY $ 1.36 211,000 $ 286,960

APPENDIX A 5.3

D--01 0475
D-010475



4/29/98 PREMININARY COST SUMMARY DRAFT

Description: [THOMES-NEVCVILLE ltESERVOIR PROJECT - L84 MAF ALTERNATIVE ]

FACILITY GROUPING: STORAGE
CODE: BRTNi8

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST ¯

Bridge DIS of Newville Spillway SF $ I00 6,800 $ 680,000
Subtotal $ 2,713,013

Chrome to Burrows Gap Road
60" CSP LF $ 105 250 $ 26,250
24" CSP LF $ 45.00 920 $ 41,400 1
Roadway Excavation CY $ 3.98’ 202,0~0 $ 803,960 1Structure Excavation CY $ 38.00 1,600 $ 60,800
Structure Backfill CY $ 68.00 1,800 $ 122,400
Aggregate Base TON $ 19.15 9,100 $ 174,265 1
Asphalt Concrete TON $ 58.92 5,300 $ 312,276
Fence LF $ 3.00 53,000 $ 159,000
Bridge over Stony Creek Diversion SF $ 100 6,800 $ 680,000

Subtotal $ 2,380,351
1

Subtotal (Road Relocations) $ 11,708,634

VIH. BURROWS GAP SADDLE DAM
Mobilization LS $ 103,591 JOB $ 103,591 ¯
Clear and Grub AC $ 4,818 3 $ 14,454
Foundation E, xeavation CY $ 3.23 87,400 $ 282,302
Drill Grout Holes LF $ 18.70 2,700 $ 50,490
Grout Connections EA $ 60.00 50 $ 3,000 1
Grouting CY $ 337 67 $ 22,579
Grout Pipe LF $ 10.00 225 $ 2,250
Borrow. Impervious Material CY $ 3.22 176,500 $ 568,330

~ Filter and Drain Material CY $ 8.54 26,600 $ 227,164 1
Riprap CY $ 31.64 6,640 $ 210,090
Riprap Bedding CY $ 1.79 3,320 $ 5,943
Placed Impervious CY $ 0.95 160,500 $ 152,475
Insmmaentation LS $ 66,667 JOB $ 66,667 ¯

Subtotal $ 1,709,334

IX. THOMES CREEK DIVERSION FACILITIES
Diversion Structure LS $ 13,583,306 JOB $ 13,583,306 ¯
Intake Structure LS $ 2,007,787 JOB $ 2,007,787
Canal and Roads LS $ 36,052,167 JOB $ 36,052,167
Outlet Chute LS $ 3,247,377 JOB $ 3,247,377

Subtotal $ 54,890,637
1

X. CONVEYANCE FACILITIES
Tehama Colusa Canal Turnout LS $ 1,543,000 JOB $ 1,543,000
Sour Grass Canal LS $ 20,715,151 JOB $ 20,715,151 1
Sour Grass Pumping-Generating Plant

Q=-5,000cfs, TDH=l15ft.,HP=86,983 LS $ 97~528,800 JOB $ 97,528,800
Black BUtte Canal, factored by (5,000/10,000)3~ LS $ 24,213,756 JOB $ 24,213,756
Black Bu~e Pumping-Generating Plant 1

Q=-5,000efs, TDH= 144~.,HP=108,918 LS $ 111,617,600 JOB $ 111,617,600
Teheun Canal, factored by 5,000/3,000)3/8 LS $ 74,676,709 JOB $ 74,676,709
Tehenn Reservoir LS $ 40,202,835 JOB $ 40,202,835
Teheun Pumping-Generating Plant 1

Q=5,000cfs, TDH= 190ft.,HP= 143,711 LS $ 131,816,000 JOB $ 131,816,000
Newville Pumping-Generating Plant

Q=5,000 cfs, TDH = 300 ft., HP = 226,912 LS $ 173,376,000 JOB $ 173,376,000
Subtotal $ 675,689,851 1

APPENDIX A 5.4 1
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I
4/29/98’                                                                                    PREMININARY COST SUMMARY                                                                                     DRAFT

I
Description: ITHOM~ES:NE~E RES~RVOI~I~i~OJECT~ :~4=~ ALTE~ATIV~ ’ |

I FACILITY GROUPING: STORAGE
CODE: BRTN18

I ITEM No. I T E M ~ UNIT UNIT COST QUANTITY    ITEM COST

CONSTRUCTION ESTIMATE                               ~

REFERENCES: 1. Bookman-Edmonston Engineering, CALFED Storage and Conveyance Components - Facility Description and

I Cost Estimate Rcpot=ts, October 1997.

I
I
I
I

I
I
I

I
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4/2CJIgB PF:IEM~.N|NARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate: $ 1S5,926,843
Technical Services Branch Revision Date: October-96

I SAN JOAQUIN RIVER TRIBUTARY SURFACE STORAGE I
Description: [M~MERY RESERVOIR

FACILITY GROUPING: STORAGE
CODE: CRMO02

ITEM No. I T E M UNITa UNIT COST QUANTITY ITEM COST

I. LAND AND RIGHTS
Reservoir Rights-of-Way (8,050 Ac x 1.32 Buffer Factor) AC $ 2,500 10,626 $ ~6,565,000

Subtotal $ 26~565,000

IL RELOCATION OF EXISTING PROPERTY
County Road Relocation LS $ 2,528,878 JOB $ 2,528,878
Relocate Telephone Line MI $ 36,000 8 $ 288,000
Additional Roads MI $ 36,000 5 $ 162,000

Subtotal .$ 2,978,878

IIL    CLEARING LANDS
Reservoir Clearing AC $ 1,097 8,050 $ 8,830,850

Subtotal . $ 8~830,850

IV. DAM AND DIKES
Mongomery Dam

Diversion of Water and Unwatedng Foundations LS $ 73,953 JOB $ 73,953
Excavation for Dam Foundation CY $ 3.23 1,100,0~0 $ 3,553,000
Excavation, Stripping Borrow Pits CY $ 1.15 150,000 $ 172,500
Excavation, Eagdffill, in Borrow Pits and Haul to Dam CY $ 2.40 2,800,000 $ 6,729,767
Excavation, Misc Fill, in Borrow Pits and Haul to Dam CY $ 1.85 180,000 $ 332,791
Excav., Sand and Gravel, in Borrow Pits and Haul to Dam CY $ 2.59 1,000,000 $ 2,588,372
Earthfill CY $ 0.59 2,400,000 $ 1,419,907
Miscellaneous Fill CY $ 0.55 980,000 $ 543,558
Sand and Gravel Fill CY $ 0.52 910,000 $ 471,084
Furnish and Place Riprap CY $ 31.64 180,000 $ 5,695,200
Furnish and Place Rock Surfacing on Downstream Slope CY $ 7.40 86,000 $ 636,000
Treatment to Correct Seepage LS. $ 3,697,674 JOB $ 3,697,674
Montgomery Dam Costs $ 25,913,806

Dikes (20%) LS JOB $ 5,182,761
Subtotal $ 31,096,567

V. SPILLWAY
Excavation, All Classes, Open Cut CY $ 3.38 27,000 $ 91,260
Furnish and Place Riprap CY $ 31.64 1,150. $ 36,386
Special Compaction CY $ 16.69 570 $ 9,515
Pervious Backfill Around Structures CY $ 8.17 ’ 5,150 $ 42,076
Concrete in Inlet Structure CY $ 365.24 137 $ 50,038
Concrete in Conduit CY $ 366.49 208 $ 76,230
Concrete in Chute and Stilling Basin CY $ 365~24 835 $ 304,975
Concrete in 12-inch Exit Channel Lining CY $ 80.00 255 $ 20,400
Concrete in 4-inch Canal Lining CY $ 80.00 205 $ 16,400
Rubber Waterstop, 6-inch LF $ 16.69 510 $ 8,513
Chain-link Fence LF $ 19.08 350 $ 6,677
Air Inlet Piping LB $ 2.38 1,100 $ 2,623

Subtotal $ 665,093

VI. OUTLET WORKS
Excavation, All Classes, Open Cut C~ $ 6.76 286,000 $ 1,933,360

APPENDIX A 6.1
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4/29/98 PREMININARY COST SUMMARY DRAFT

FAC~I~ GRO~G: STOOGE
CODE: C~O02

ITEM No. I T E M UNITa UNIT COST QUANTITY ITEM COST
I

Furnish and Place Ripmp CY $ 31.64 5,350 $ 169,274
Pervious Backfill Around Structures CY $ 18.99 23,000 $ - 436,770 1
Special Compaction CY $ 16.69 3,780 - $ 63,097
Concrete in Inlet Lining ’ CY $ 321 600 $ 192,408
Concrete in Intake Structure CY $ 340 3,200 $ 1,086,400
Concrete in Upstream Conduit CY $ 321 2,730 $ 875,456
Concrete in Downstream Conduit CY $ 321 3,680. $ 1,180,102
Concrete in Access House CY $ 340 130 $ 44,135
Concrete in Anchor Blocks CY $ 256 4,600 $ 1,178,290
Concrete in Chute and Stilling Basin CY $ 365 3,100 $ 1,13~,244 []
Concrete in Bridge Deck CY $ 424 123 $ 52,092
Concrete in Bridge Piers CY $ 363 800 $ 290,008
6-inch Soil Pipe Drain LF $ 23.38 980 $ 22,916
Type "B" Rubber Waterstops LF $ 16.69 1,910 " $ 31,882
Trashracks LB $ 3.63 225,000 $ 816,750
Stop-log Seats and Guides at Intake Structure LB $ 3.63 22,000 .$ 79,860
Stop-logs at Intake Structure LB $ 1.28 50,000 $ 64,027
17-ft by 22.5-ft Fixed Wheel Gate LB $ 3.90 1~-4,000 $ 483,265 []
Fixed Wheel Gate Frames and Guides LB $ . 2.78 56,300 $ 156,727
Fixed Wheel Gate Hoist LB $ 5.68 30,000 $ 170,368
Fixed Wheel Gate Control LB $ 11.97 2,500 $ 29,926

. Miscellaneous Metalwork LB $ 3.63 2,000 $ 7,260
Reservoir Level Gage, Floatwell, and Piping LB $ 5.57 8,000 $ 44,541
Steel Girder Bridge Metalwork at Intake Structure LB $ 1.45 60,000 $ 86,854
Chain-link Fence " LF $ 19.08 1,220 $ 23,274
17-ft Dimneter Steel Pipe and Liner LB $ 1.95 945,000 ~ $ 1,841,47~
9.5-ft Diameter Steel Outlet Pipes (2 Total) LB $ 1.67 115,000 $ 192,081
7.5-ft by 9-ft Outlet Gates (4 Total) LB $ 3.17 440,000 $ " 1,396,346
Outlet Gate Controls LB $ 11.97 3,500 $ 41,896
Stop-log Seats and Guides at Control Structure LB $ 3.63 6,000 ~ $ 21,780 I1
Stop-logs at Control Structure LB $ 1.28 14,000 $ 17,928
Gravel Surfacing (4-inch) CY $ 22.27 400 $ 8,908

~. CON~YANCE FA~LI~ ~ 1
Reservoir Supply Pipeline LS $ 16,485,149 JOB $ 16,485,149
Pumping Plant LS $ 32,054,400 JOB $ 32,054,400
Discharge Pipeline LS $ 17,584,158 JOB $ 17,584,158 Ill
Main Canal Pipeline LS $ 5,495,050 JOB $ 5,495,050

CONSTRUCTION ESTIMATE,
~

REFERENCES: 1. Bookman-Ezlmonston Engineering, CALFED Storage and Conveyance ~omponents - Facility Description and
Cost Estimate Reports, October 1997. l

*NOTES: The Unit Cost value was generated by Bookman-Exiomonston and based on the USBR index according to the following formula:
Unit Cost New = (USBR New / USBR Previous) * Unit Cost Previous

= l
aCY=cubie yard; LB=pound; LS=lump sum; LF=linear foot; MI=mile; AC=acre

|
APPENDIX A 6.2

I
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4/29/98 PREMININARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate: $ 816,705,373
Technical Services Branch Revision Date: October-96

[ SOUTH OF DELTA OFF-AQUEDUCT SURFACE STORAGE

FACILITY GROUPING: STORAGE
CODE: FRLB20

ITEM No. I T E M UNITa UNIT COST QUANTITY ITEM COST

I. Los Banos Grandes Dam
Dam Embankment LS $ 101,418,252 JOB $ 101,418,252
Spillway and Emergency Outlet Works LS $ 15,193,382 JOB $ 15,193,382
Dam Inlet - Outlet Works LS $ 79,288,134 JOB $ 79,288,134
General Resetwoir Costs LS $ 16,982,079 JOB $ 16,982,079

Subtotal $ 212,881,846

Saddle Dams
Salt Creek Saddle Dam LS $ 120,626,719 JOB $ 120,626,719
Salt Creek Saddle Dam Outlet Works LS $ 1,537,520 JOB $ 1,537,520
Harper Lane Saddle Dam LS $ 6,990,536 JOB $ 6,990,536
San Carlos Saddle Dam LS $ 8,484,810 JOB $ 8,484,810

Subtotal $ 137,639,585

lII. Los Banos Detention Reservoir
Dam Embankment Modifications LS $ 1,559,843 JOB $ 1,559,843
Dam Spillway LS $ 15,452,655 JOB $ 15,452,655
Dam Inlet - Outlet Works LS $ 26,691,385 JOB $ 26,691,385

Subtotal $ 43,703,883

IV. Access Roads
Reach 1 - Jasper Sears (upgraded) LS $ 1,003,907 JOB $ 1,003,907
Reach 2 - PIG Plant No. 2 Access LS $ 8,073,674 JOB $ 8,073,674
Reach 3 - Main Dam Crest Access LS $ 636,279 JOB $ 636,279
Reach 3A - Main Dam Crest Access (Secondary) LS $ 924,961 JOB $ 924,961
Reach 4 - Salt Creek Saddle Dam Access LS $ 1,431,628 JOB $ 1,431,628
Reach 5 - PIG Plant 1 & 2 Connecting LS $ 4,832,186 JOB $ 4,832,186
Reach 6 - Salt Creek Saddle Dam Service LS $ 1,624,868 JOB $ 1,624,868

Subtotal $ 18,527,50~

V. Future Recreation Roads
Reach 7 - Chilaneo Creek Recreation LS $ 2,216,372 JOB $ 2,216,372
Reach 8 - Basalt Hill to Relocated Billy Wright LS $ 2,414,326 JOB $ 2,414,326

Subtotal .$ 4,630,698

VI. Road Relocations
Billy Wright LS $ 6,388,713 JOB $ 6,388,713

Subtotal $ 6r~8,713

VII. Pumping - Generating Facilities
Plant No. 1 (Q--4,500efs, TDH=126, eff=75%, 85,770 HP)

Structure, Equipment, and Electrical, Complete LS $ 97,064,800 JOB $ 97,064,800
Penstocks LS $ 8,345,736 JOB $ 8,345,736

Plant No. 2 (Q=4,500cfs,TDH=403, eff=75%, 274,340 HP)
Structure, Equipment, and Electrical, Complete LS $ 194,130,400 JOB $ 194,130,400
Penstocks LS $    8,489,670 JOB $ 8,489,670

Subtotal .$ 308,030,607

APPENDIX A 7.1
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4/29/98 PREMININARY COST SUMMARY DRAFT

FACILITY GROUPING: STORAGE
1CODE: FRLB20

ITEM No. I T E M UNITa UNIT COST QUANTITY ITEM COST 1

VIH. Conveyance Channels ~ ¯
Conveyance Channel No. 1 LS $ 19,703,488 JOB $ 19~703,488
Conveyance Channel No. 2 LS $ 8,299,544 JOB $ 8,299,544

Subtotal

IX. Emergency Release Distribution Facilities
Conveyance Channel No. 1 LS $ 1,013,408 JOB $ 1,013,408
Garzas Weir LS $ 1,157,603 JOB : $ 1,157,603
Orestimba Outlet LS $ 879,794 JOB $ 879,794
Salt Creek Weir @ California Aqueduct LS $ 738,616 JOB $ 738,616
Salt Creek Weirs @ Delta Mendota Canal LS $ 1,837,515 JOB $ 1,837,515

X. Utility Relocations
PG&E 500 kV Electrical Line LS $ 4,098,670 JOB $ 4,098,670
20-Inch Texaco Oil Line LS $ 297,504 JOB $ 297,504
I-5 Pipelines LS $ 347,149 JOB $ 347,i49

XL Initial Recreation Development LS $ 16,482,247 JOB

CONSTRUCTION ESTIMATE

REFERIgNCI~-" 1. Bookman-Edmonston Engineering, CALFED Storage and Conveyance Components ~ Facility Descriptio~ and
Cost Estimate Reports, October 1997.

*NO’I~: Tbe Unit Cost val~e was generated by Bookman-Edomonsmn and based on t~e USBR index according to the following formula:
Unit Cost New = {USBR New ! USBR Previons) * Unit Cost Previous

"LS--lm’np sum

1

APPENDIX A 7.2 1
D--01 0481
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4/29/98 PREMININAP, YCOST SUMMARY DRAFT

|
CALFED Bay Delta Program Construction Estimate: $ 1,124,087,311
Technical Services Branch Revision Date: October-96

[ SOUTH OF DELTA OFF-AQUEDUCT SURFACE STORAGE l

I FACILITY GROUPING: STORAGE
CODE: FRLV10 . .

I ITEM No. I T E M UNITa UNIT COST* QUANTITY ITEM COST

I LOS VAQUEROS DAM AND RESERVOIR

I. MOBILIZATION IS S 1,000,000 JOB

I H. DEMOLITION OF SPILLWAY & INTAKE STRUCT. LS $ 500,000 JOB

Eli. REMOVE EXISTING DAM & STOCKPILE MAT’LS CY $ 3.00 2,700,000

i IV. LAND ACQUISmON AC $ 3,500 6,400    ~$ : /.~!i:i. 3: 22~400,000

V. RESERVOIR CLEARING AC $ 1,097 340

VL MAIN DAM
Stripping/Excavation CY $ 1.76 3,920,000 $ 6,899,200
Foundation Preparation ¯ SY $ 0.68 609,000 $ 414,120
Foundation Special Treatment $ 1.37 426,300 $ 584,031
Dewatedng LS $ 343,000 JOB $ 343,000I Impervious Core CY $ 6.63 8,140,000 $ 53,968,200
Filter & Drain CY $ 27.50 3,330,000 $ 91,575,000
Sandstone & Shale CY $ 6.85 21,630,000 $ 148,165,500
Pit Run CY $ 11.70 1,520,000 $ 17,784,000
Riprap & Bedding CY $ 42.50 887,000 $ 37,697,500
Grout Curtain

Drill Holes LF $ 3.02 120,600 $ 364,212
Grout " " SKS $ 18.60 60,300 $ 1,12i~580

Consolidation Grout
Drill Holes LF $ 3.26 33,500 $ 109,210
Or6ut SKS $ 21.70 20,100 $ 436,170

Instrumentation . LS $ 143,000 JOB $ 143,000

I Subtotal                                 ~$/~i ~. ’ 35~6~4,723

VII. SADDLE DAMS
Stripping/Excavation CY $ 1.76 1,036,000 $ 1,823,360

l Foundation Preparation SY $ 0.68 161,000 $ 109,480
Foundation Special Treatment S¥ $ 1.37 113,000 $ 154,810
Impervious Core . CY .$ 6.63 734,000 $ 4,866,420
Filter & Drain CY $ 27.50 300,000 $ 8,250,000

l Sandstone & Shale CY. $ 6.85 1,950,000 $ 13,357,500
Pit Run CY $ 11.70 137,000 $ 1,~02,900
Riprap & Bedding CY $ 42.50 80,000 $ 3,400,000
Grout Cumin

l Drill Holes LF $ 3.02 28,000 $ 84,560
Grout SKS $ 18.60 14,000 i~ $ 260,400

Consolidation Grout
Drill Holes LF $ 3.26 7,80~ $         ’ 25,428

l Grout SKS $ 21.70 4,700 $ . 101,990
Subtotal

APPENDIX A 8.1
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I
4/29/98                                          PREMININARY COST SUMMARY                                          DRAFT

VIII. SPILLWAY
I

Excavation CY $ 4.72 43.8,000 $ 2,067,360
Slope Protection SY $ 16.00 41,000 $ 656,000
Riprap (Exit Channel) CY $ 42.50 27,000 $ 1,147,500
Riprap Bedding CY $ 42.50 14,000 $ 595,000 l
Control Structure Concrete CY $ 378 6,900 $ 2,608,200
Chute Concrete CY $ 378 18,000 $ 6,804,000
Stilling Basin Concrete CY $ 378 11,000 $ 4,158,000

I~. OUTLET WO~
Excavation CY $4.72 56,000 $ 264,320
Slope Protection SY $16.00 8,000 $ 1~8,000 I
Outlet Tunnel LF $ 1,698 4,000 $ 6,792,000
Cut and Cover Conduit LF $ 2,075 310 $ 643,250
Steel Liner LF $ 1,415 2,800 $ 3,962,000
Middle Outlet Tunnel LF $ 1,698 1,036 $ 1,759,1.28 1
Upper Outlet Tunnel LF $ 1,698 725 $ 1,231,050
Shaft LF $ 3,396 660 $ 2,241,360
Shaft House Concrete CY $ 378 660 $ 249,480
Control House Concrete CY $ 378 1,000 $ 378,000
Stilling Basin Concrete CY $ 378 1,500 $ 567,000
Wheel Gate (In Shaft) EA $ 188,000 4 $ 752,000
Control Gates (In Control House) EA $ 142,000 2 $ 284,000
Guard Gates (In Control House) EA $ 142,000 2 $ 284,000
Bifurcations LBS $ 3.78 35,000 $ 132,300
Trashracks and Misc. Metal LBS $ 1.88 ’ 32,000 $ 60,160
Electrical LS $ ’ 283,000 JOB $ 283,000
Riprap Bedding CY . $ 42.50 4,000 $ 170,000
Riprap CY $ 42.50 8,000 $ 340,000

Subtotal $ 20,521,048
FACTOR FOR EMERGENCY RELEASE = 2.29

Subtotal Los Vaqueros Dam and Reservoir

|
KELLOGG FOREBAY

XIH. MAIN DAM ¯
Stripping/Excavation CY $ 1.76 ’ 146,000 $ 256,960
Foundation Preparation SY $ 0.68 23,000 $ 15,640
Foundation Special Treatment SY $ 1.37 16,000 . $ 21,920
Dewatering LS $ 15,000 JOB $ 15,000 I
Impervious Core CY $ 6.63 92,000 $ 609,960
Filter & Drain CY $ 27.50 38,000 $ 1,045,000
Sandstone & Shale CY $ 6.85 244,000 $ 1,671,400
Pit Run CY $ 11.70 17,000 $. 198,900 1
Riprap & Bedding CY $ 42.50 10,000 $ 425,000
Grout Curtain

APPENDIXA 8.2
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I
Ii~F_.~VIII~IINA~Y COST SUMMARY                                                                                                  DBAE

FAC~I~ GRO~: ~O~GE
CODE: ~Vl0

~ ~EM No. I T E M U~Ta ~T COST* QUAN~TY ~EM COST

~ Drill Holes LF $ 3.02 3,4~ $ 10,268
Grout SKS $ 18.~ 1,7~ $ 31,620

Consofidafion Grout
Drill Holes LF $ 3.26 1,0~ $ 3,260

~ Grout SKS $ 21.70 6~ $ 13,020
Subtotfl ~$: :;/:/..:;~4~i7~]~[

S~DLE D~S

~ S~ppin~xeavafion ~ $ 1.76 56,~ $ 98,560
Foundation Prep~fion SY $ 0.68 8,7~ $ 5,916
Foundation S~iM T~ent SY $ 1.37 6,1~ $ 8,357
Im~ious Core ~ $ 6.63 31,~0 $ 205,530

~ Filter & D~n CY $ 27.50 13,~ $ 357,5~
S~dstone & Shfle CY $ 6.85 82,215 $ 563,173
Pit Run CY $ 11.70 5,8~ $ 67,860
Ripmp & Bedd~g CY $ 42.50 3,4~ $ 1~,5~

~ Grout Cu~n
Dfi~ H~les LF $ 3.02 ~ $ 2,718
Grout SKS $ 18.60 450 $ 8,370

Conso~dafion ~out

l Drill Holes LF $ 3.26 ~0 $ 815
Grout SKS $ 21.70 150 $ 3,255

Subtot~ ~:~[ ~’~ .~4.~54

SPILLWAY~ ~¢avafion CY $ 4.72 67,~0 $ 316,2~
Slo~ Pmt~fion SY $ 16.~ 6,3~ $ 100,8~
~prap ~t Ch~net) CY $ 42.50 4,2~ $ 178,5~
~prap Bedding CY $ 42.50 2,1~ $ 89,~0~ Congol S~c~ Concrete CY $ 378 1,1~ $ 415,8~
Chute Concrete CY $ 378 2,7~ $ 1,020,6~
Sfil~ng B~in Concrete              ’ "             CY , $        378       1,7~       $         ~2,6~

Subtotal                                 7~$?~: / ~ ~ .~ ~i763,~

O~ET WO~
~cavafion CY $4.72 56,~0 $ 264,320
Slo~ ~t~fion SY $16.00 8,0~ $ 128,0~
Outlet Tunnel LF $ 1,698 670 $ !,137,660
Cut ~d Cover Conduit LF $ 2,075 50 $ 103,750
S~el Liner LF $ 1,415 470 $ 665,050
~ddle Outlet Tu~el LF $ 1,698 170 $ 288,660

i Up~r Outlet Tu~el LF $ 1,698 120 $ 203,760
Sh~ LF $ 3,396 105 $ 356,580
. Sha~ House Concrete ~ $ 378 105 $ 39,690
Con~ol House Concrete CY $ 378 1,0~ $ 378,~

i . Sfi~ng B~in Con~ete CY $ 378 1,5~ $ 567,~
~I Gate (In Shgt) EA $ 188,0~ 4 $ 752,~
Con~ol Gates (In Con~ol House) EA. $ 142,0~ 2 $ 284,~
Gu~d Ga~s (~ Con~ol House) EA $ 142,0~ 2 $ 284,~
Bi~afions LBS $ 3.78 35,~ $ 132,3~
T~Nac~ ~d Misc. Me~ LBS $ 1.88 32,~ $ 60,160
~ee~c~ ~ $ 283,0~ JOB $ 283,~
~prap Bed~ng CY $ 42.50 4,~ ~$ ’ 170,~
~pmp CY ’ $ 42.50 8,~ $ 340,~

Subtot~ $ 6,437,930
FACTOR FOR E~RGENCY ~ASE = 0.29

I APPENDIX A 8.8
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I
4/29/98                                                                                     PREMININARY COST SUMMARY                                                                                     DRAFT

FACILITY GROUPING: STORAGE
lCODE: FRLV10

ITEM No. I T E M UNITa UNIT COST* QUANTITY ITEM COST l

Adjusted Subtotal $ ~ :!,8~17,0.~.
1
lXVII. ACCESS ROADS LF $ 65.00 300 ;i$-: . ::.: .: i~9,500

Subtotal Kellog Forebay                                         ~      l

CONVEYANCE FACILITIES

XVIII. LOS VAQUEROS PIPELINE (Q=5,000 CFS)- 9 BARRELLF $ 720 99,000 )$ ii .i:. :.’i’:i.i~!,28~0.~b016 l

XIX. LOS VAQUEROS PUMPING-GENERATING PLANT LS $ 250,400,000 JOB
(Q=5,000 cfs, TDH=552 ft., I-IP = 418,000)

l
1XX. TUWAY CANAL (Q=5,000CFS)

Canal
Excavation CY $ 2.00 4,066,000 $ 8,132,000 1
Compacted ~.mbankmant C¥ $ 0.80 183,000 $ 146,400 1C’ommon F.mbankment CY $ 0.50 155,000 $ ??,500
Clearing and Grabbing SF $ 0.03 8,767,000 $ 219,175
ConCrete Lining CY $ 80.00 3?,900 $ 3,032,000 1
Operating Road-Gravel Surfacing TONS $ 11.20 10,200 $ 114,240 1Siphons
Siphon CY $ 600 51,000 $ 30,600,000
Inlet and Outlet Transitions C¥ $ 600 3,500 $ 2,100,000 1

Outlet Works Facility 1Check Stxuctur~ CY $ 600 1,170 $ 702,000
Concrete CY $ 600 3,250 $ 1,950,000
Radial Gates (25ft x 55ft) EA $ 690,000 3 -- $ 2,070,000

Outlet St~’ucture Concrete CY $ 600 1,700 $ 1,020,000 1
144" Dia. Pipe LF $ ?20 900 $ 648,000 1
Control Building SF $ 150 1,000 $ 150,000
Electrical Installation LS $ 500,000 JOB $ 500,000
Misc. Metalwork LS $ 150,000 JOB $ 150,000 1
Cofferdam Sheetpiling SF $ 28.00 50,300 $ 1,408,400.
Cofferdam Grave] Fill CY $ 21.00 9,310 $ 195,5][0

Land Acquisition
Canal AC $ 3,500 330 $ .1,155,000 1
Pipeline AC $ 3,500 80 $ 280,000 1

XXI. NORTH SAN JOAQUIN INTAKE CHANNEL WIDENING []
Cofferdam She~vtpiling SF $ 28.00 2,513,000 []
Cofferdam Gravel Fill CY $ 21.00 465,000 $ 9,765~000
Excavation CY $ 3.00 850,000 $ 2,550,000¯ |Salvage Riprap and Replace on New Sideslope LS $ 1,800,000 lOB $ 1,800,000

XXIL KELLOGG PUMPING PLANT
Pumping Plant (Q=-5,000cfs, TDH=255fi, HP=I93,000) LS $ 135,200.0(}0 JOB :;,~,:~::::~:: :....1:.~,~’,.    l

XXIIL KELLOGG PUMPING PLANT DISCHARGE FACILITY
144" Dia. Pipeline LF $ 720 28~800 $ 20,7.36,000
Canal LF $ 570 1,000 $ 570,000 l
Check Structure

Concrete CY $ 600 3,250 - $ 1,950,000 "

APPENDIX A 8..4 I
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4129/9B PREMININARY COST SUMMARY

I FACILITY STORAGEGROUPING:
CODE: FRLV10

ITEM’No. I T E M UNIT COST* QUANTITY ITEM COSTUNITa

Radial Gates (25ft x 55ft) EA $ 690,000 3 _ $ 2,070,000
Land Acquisition

Canal AC $ 3,500 14 $ 49,000
Pipeline AC $ 3,500 14 - ~$ 49,000

Subtotal Conveyance Facilities

REFERENCES: 1. Bookman-Edmonston Engineering, CALFED Storage and Conveyance Components - Facility Description and
Cost Estimate Reports, October 1997.

*NOTES: The Unit Cost value was generated by Bookman-Edomonston and based on the USBR index according to the following formula:

Unit Cost New = (USBR New / USBR Previous) * Unit Cost Previous

aCY=cubic yard; LB=pound; EA=eaeh; LS=lump sum; LF=linear foot; SF=square foot; TON=ton; MI=mile; AC=acre

1
I
I
I

I

I
APPENDIX A 8.5
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I APPENDIX B

I MAJOR RESERVOIR CONVEYANCE FACILITY cOMPONENTS

BASE CONSTRUCTION ESTIMATES
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4/29/98 DRAFT

MAJOR RESERVOIR CONVEYANCE FACILITIES

(2a2) Enlarge existing T-C Canal from Red Bluff Diversion to Funks Reservoir (Reaches 1 through 5) -- B 1.1 - B 1.2Screened Pump Alternative

(2e2) Enlarge existing T-C Canal structure from the Red Bluff Diversion to the Sour Grass Canal B 2.1 - B 2.2(Reaches 1 through 2) -- Screened,Pump Alternative

Chico Landing Intertie ’ B 3,1 - B 3.2

TABLE B

|
|

APENDIX B
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate: $236,891,368
Technical Services Branch Recision Date: October-96

[                    MAJOR CONVEYANCE

Description:[Alternative    [(2a2) Enlarge existing T’C Canal fr°m Red Bluff Diversi°n t0 Funks Reserv°ir (Reaches I thr°ugh 5) - S~ ~mP

FACILITY GROUPING: CONVEYANCE
CODE: BCTCA2

ITEM No. I T E M UNIT IYNIT COST QUANTITY ITEM COST

L Land Acquisition AC $3,500 17 $59,500

IL Concrete Work
Pumping Facility CY $600 17,300 $10,380,000
Discharge Channel CY $600 3,470 $2,082,000

Subtotal

IH. Pumps and Motors (2,300 HP) EA $1,150,000 I0 $11,500,000

IV. Control House SF $150 5,00~ $750,000

V. Fish Screens CFS $I0,000 5,000 $50,0~0,000

VI. Discharge Piping LBS $5.00 154,500 $772,500

VII. Electrical Work LS $750,000 JOB

VIIL Cofferdam Sheetpiling SF $28.00 172,800 $4,838,400

IX. Cofferdam Gravel ~ CY $21.00 32,000 $672,000

X. Misc. @ 10% (Trash racks, Grating, etc.) $8,180,440

XI. RED BLUFF TO THOMES CREEK
REACH 1:11.4 MILES

Intake Works and Fish Screen LS $5,000 2,500 $12,500,000
Enlargement of Canal LF $184 ~4,000 $9,936,000
Modification of Coyote Creek Siphon with Check Structure LS $2,500,000 JOB $2,500,000
Modification of Oat Creek Siphon LS $1,500,000 JOB $1,500,000
Modification of San Benito Ave. and S.P.ILR. Siphon LS $2,000,000 JOB $2,000,000
Modification of Elder Creek Siphon w/Check Structure LS $2,500,000 JOB $2,500,000
Modification of McClure Creek Siphon LS $1,500,000 JOB $1,500,000
Modification of Woodland Ave. and S.P.R.R. Siphon LS JOB $2,000,000
Modification of Thomes Creek Siphon (Approx. 1,200’ Long) LS JOB $4,600,000
Modification of County Road Bridges EA $485,000 5 $2,425,000
Modification of Farm Road Bridges EA $285,000 4 $1,140,000
Modification of Utilities at Canal Structures EA $10,000 9 $90,000

Snbto~al

XIL THOMES CREEK TO STONY CREEK
REACH 2 : 17.3 MILES

Enlargement of Canal LF $184 87,350 $16,072,400
Modification of Jewett Creek Siphon LS $1,500,000 JOB $1,500,000
Modification of Rice Creek Siphon (with S.P.R.R. Crossing) LS $2,000,000 JOB $2,000,000
Modification of Loleta Road Siphon LS $1,500,000 JOB $1,500,000
Modification of Moore Creek Siphon (with S.P.R.R. Crossing) LS $2,000,000 JOB $2,000,000
Modification of County Road and Railroad Siphon LS $1,500,000 JOB $1,500,000
Modification of Check Su’ucture (Sta. 1331+00) LS $1,100,000 JOB $1,100,000
Modification of County Road Bridges EA $485,000 12 $5,820,000
Modification of Farm Bridges EA $285,000 3 $855,000
Modification of Utilities at Canal Structures EA $ I0,000 8 $80,000

Subtotal $32,427,400

APPENDIX B 1.1
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4/29/98                                                        PRELIMINARY COST SUMMARY                                                         DRAF’T

|
. FAC~I~ GROUP~G: CO~YANCE

CODE: BCTCA2

ITEM No. I T E M UNIT    UNIT COST    QUANTITY°-- ITEM COST
1

XHI. STONY CREEK TO WILSON CREEK
REACH 3 : 12.9 MILES ’

Enlargement of Canal LF $184 63,960 $11,768,640
Modification of Stony Creek Siphon (Approx. 800’ Long) LS $3,500,000 JOB $3,500,000
Modification of Walker Creek Siphon LS $1,500,000 JOB $1,500,.000
Modification of Wilson Creek Siphon LS $1,500,000 JOB $1,500,000
Modification of Hwy. I-5 Bridge - Northbound SF $150 3,000 $450,000
Modification of Hwy. I-5 Bridge -Southbound SF $150 3,000 $450,000
Modification of Check Structure (Sta. 1706+50) LS $1,I00,000 JOB $1,100,000
Modification of State Hwy. Bridge (Sta. 1661+78) LS $600,000 JOB $600,000
Modification of County Road Bridges EA $485,000 12 $5,820,000
Modification of Farm Road Bridges EA $285,000 1 $285,000
Modification of Trapezoidal Wash Siphon EA $300,000 2 $680,000
Modification of Utilities at Canal Structures EA $I0,000 I0 $I00,000

XIV. WILSON CREEK TO LOGAN CREEK
REACH 4 : 14.3 MILES

Enlargement of Canal LF $184 72,932 $13,419,488 1
Modification of French Creek Siphon LS $1,500,000 JOB $1,500,000
Modification of South Fork Wilson Creek Siphon LS $1,500,000 JOB $1,500 000
Modification of Logan Creek Siphon LS $1,500,000 JOB $1,500 0OO
Modification of Check Structures $1,100,000 2 $2,200 0130 ~l~
M~dification of State Hwy. 261 Bridge LS $600,009. JOB $600 000
Modification of County road Bridges . $485,000 2 $970 000
Modification of Farm Road Bridges $285,000 6 $1,710 000
Modification of White Cobin Creek Undercrossing LS $100,000 JOB $100 000
Modification of Corral Creek Undererossing LS $100,1300 JOB $I00 000
Modification of Hayes Hollow Creek Undererossing LS $100,000 JOB $100 000
Modification of North Fork Wilson Creek Undercrossing LS $I00,000 JOB $100 000
Modification of North Fork Logan Creek Undercrossing LS $100,000 JOB $100 000
Modification of Utilities at Canal Structures LOC $10,000 12 $120 000

XV. LOGAN CREEK TO FUNKS RESERVOIR
REACH 5 : 10.8 MILES l

Erdargement of Canal LF $184 56,250 $10,350,000
Modification of Hunters Creek Siphon LS $1,500,000 JOB $1,500,0Q0
Modification of Check Structure LS $1,100,000. JOB $1,100,000
Modificatinfi of Dual Purpose Wasteway and Stilling Basin LS $1,500,000 JOB $!,500,000
Modification of County Road Bridge EA $485,000 ! $485,000
Modification of Fan’n Bridges EA $285,000 8 $2,280,000
Modification of Utilities ast Canal Structures EA $I0,000 12 $120,000

XVL LANDS
Rights-of-way AC $3,000    ¯ 920 $2,760,000

REFERENCES: 1. B~:~kman-EdmunstonEngine~ring,CALFED~torageandConveyanceComponents-Fa~i~ityDes~ription’and
Cost Estimate Reports, October 1997.

1

NOTES: - CY---eubie yard; LB----pound; EA=eaeh; LS=lump sum; LF=linear foot; SF=square foot; ToN=ton; MI=mile; AC=acre

|
APPENDIX B 1.2
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4-/2g/ge,                                                              PRELIMINARY COST SUMMARY.                                                              DRAFT

I
CALFED Bay Delta Program Construction Estimate: $166,290,040
Technical Services Branch Revision Date: October-96

1 ]                    MAJOR CONVEYANCE : -

Description:     ](2ez) Enlarge e~isfing T~C C,~d~l st~c~urg fi-om the Red Bluff D!ye~i0n t~ ._~g~_~_r~ Gr~...~~ ~l.t~g~9~ugh2) ~- :: !~ :-. [
~"::: ~’~:, ~-:L ".: :" "‘~‘~?‘~‘~‘~‘~Z~-~!?~‘:~‘%~--;~:;‘~‘~;~:~!~

FACILITY GROUPING: CONVEYANCE
CODE: BCTCE2

|
ITEM No.                          I T E M                        I.FNIT UNIT COST QUANTITY    ITEM COST

I L Land Acquisition AC $3,500 17

H. Concrete Work
Pumping Facility .CY $600 17,300 $101380,000
Discharge Channel CY $600 3,470 $2,082,000

HL Pumps and Motors (2,300 HP) EA $~,150,000 10

w. Control Ho~e SF $150 5,0O0

vI. Discharge Piping LBS $5.00 154,500

VIII. Cofferdam Sheetpiling SF $28.00 172,800 .....

IX. Cofferdam Gravel Fill CY $21.00 32,0~3

I X. Misc. @ 10% (Trash racks, Grating, etc.) .~~~:

XL MODIFICATION OF INTAKE FACILITIES
Modification of Intake Facilities with Fish Screen LS $12,500,000 JOB $12,500,000

l Subtotal

XIL       RED BLUFF TO THOMES CREEK
REA~2t! 1: llA MILES

Enlargement of Canal LF $184 54,1300 $9,936,1}00
Modificati6n of Coyote Creek Siphon with Check Swacture LS $2,500,000 JOB $2,500,000
Modification of Oat Creek Siphon LS $1,500,000 JOB
Modification of Sati Benito Ave. and S.P.R.R. Siphon LS $2,000,000 JOB

l Modification of ]Elder Creek Siphon w/Check Structure LS $2,500,000 JOB $2,500,000
Modification of McCinre Creek Siphon LS $1,500,000 JOB $1,500,000
Modification of Woodland Ave. and S.P.R.R. Siphon LS $2,000,000 JOB $2,000,000
Modification of Thomes Creek Siphon (Approx. 1,200’ Long) LS $4,600,000 JOB $4,600,000
Modification of County Road Bridges EA $485,000 5 ’ $2,425,000l Modification of Farm Road Bridges EA $285,0~0 4 $1,140,000
Modification of Utilities at Canal Structures EA $10,000 9 $90,000

Subtotal ::~ ~ :.: ".: ~’ i~-~i0~ ,r

[] XIIL THOMES CREEK TO STONY CREEK

[] REACtt 2 : 17.3 MILES
Enlargement of Canal LF $184 87,350 $16,072,400
Modification of Jewett Creek Siphon LS $1,500,000 JOB $1,500,000

l Modification of Rice Creek Siphon (with S.P.R.R. Crossing) LS $2,000,000 JOB $2,000,090
Modification of Loleta Road Siphon LS $1,500,000 JOB $1,500,000
Modification of Moore Creek Siphon (with S.P.R.R. Crossing) LS $2,000,000 JOB $2,000,000
Modification of County Road and Railroad Siphon LS $1,500,000 JOB $1,500,000

l Modification of Check Structure (Sta. 1331+00 LS $1,100,1300 JOB $I,100,000
Modification of County Road Bridges EA $485,000 12 $5,820,000

APPENDIX B 2.1

D--01 0492
D-010492



|
4/29/98                                                        PRELIMINARY CO~T ~UMMARY                                                         DRAF-T

|Description: 1(2e2,) ]Bnlarge ~xis~g T,C~ stru~ fro~ifli~ Red Bhiff Diversion, tg, lthe SoUr ~ra~ ca~l (~ 1 ~g~ ~) -.. .....
I IIScreened "umv .............. ~"~~": ~: "? ............................... " ................. .................................................. I

FACILITY GROUPING: CONV~,,YANCE           ’ "                                         1
�ODE:

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST
I

Modification of Farm Bridges EA $285,000 3 $855,0~0
Modification of Utilities at Canal Structures EA $10,000 8 = $-~0,000 _

lXIVo      LANDS
Rights-of-way AC $3,000 920 $2,760,000
Reaches 1-2 account for 43% of total’lands: (.43 * $2,760,000) l

Adjusted Subtotal

CONSTRUCTION ESTIMATE

REFERENCES: 1. Bookman-EdmJnston Engineering, CALFED Storage and Conveyance Components - Facility Description and                              1
Cost Estimate Reports, October 1997.

NOTES: CY--cubic yard; LB--pound; EA=each; LS=lump sum; LFflinear foot; SF=square f6ot; TON=ton; MI--mile: AC=acr~ I

I
1

I
1
I
1
|

APPENDIX B 2.2
, 1
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4/29/98 PRELIMINARY COST SUMMARY DRAP-F

CALFED Bay Delta Program Construction Estimate: $ 252,678,000
Technical Services Branch Revision Date: October-96

[ MAJOR CONVEYANCE J

FACILITY GROUPING: CONVEYANCE
CODE: BCCLIN

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

I. RIVER TURNOUT
Structural Concrete

~. Intake structure CY $ 600.00 5,470 $ 3,282,000
Meter vault CY $ 600.00 1,406 $ 843,600
Outlet structure CY $ (300 769~ $ 461,400

120" dia. pipe LF $ (300.00 1,500 $ 900,0.00
120" sluice gate with operator EA $ 80,000.00 10 $ 800,000
120" sonic meter EA $ 10,000.00 10 $ 100,000
ConU’ol building 30’x50’ SF $ 150 1,500 $ 225,000
Electrical installation LS $ 500,000 JOB .$ 500,000
Miscellaneous metal works LS $ 150,000. JOB $ 150,000
Cofferdam and dewatering LS $ 1,000,000 JOB $ 1,000,000
Fish Screen CFS $ I0,000.00 5,000 $ 50,000,000

H.       PUMPING PLANT NO. 1 (Q=5,000 CFS, TDH=35FT, eff=75%, 26,470 HP)
Structure, Equipment, and Electrical Complete                LS $ 47,477,600          "JOB $       47,477,600

IlL PUMPING PLANTS NO. 2 & NO. 3 (Q=5,000 CFS, TDH--40FT, eft=75 %, 30,250 HP)
Stzucture, Equipment, and Electrical Complete LS $ 51,597,600 JOB $ 51,697,600

Subtotal per Plant LS $ 51,697,600 JOB $ 51,697,030

IV. S.P.R.R. BORED SIPHON
6-144" dia. pipe LF $ 36,000.00 80 $ 2,880,000
SU’uctural Concrete (Headwalls) CY $ 600.00 .350 $ 210,000
Concrete transitions EA $ 510,000.00 2 $ 1,020,000

V. GLENN-COLUSA CANAL SIPHON
Open-cut double 20’x20’ box LF $ 5,000.00 200 $ :_ 1,00~,000
Concrete transitions : EA $ 582,000.00 2 $ 1,164,00~
Temporary shootfly and
restoration of Glenn-Coinsa
Canal Siphon LS $ 500,0~0.00 Job $ 500,000

VL BRIDGES (180’ x 42’)
County bridges F_A $ 693,000.00 4 $ 2,772,000
County bridge with approach. EA $ 759,000.00 5 $ 3,795,000

VIL iRRIGATION CROSSINGS (9 Crossings @ 350’)
36" di~L RCP LF $ 108.00 3,150 $ 340,200
Transitions EA $ 5,000 18 $ 90,000

¯ VHL      OUTLET STRUCTURE TO TEHAMA-COLUSA (T-C) CANAL
Transition-canal to pipes                               LS     $ . 425,000.00          JOB $         425,000

APPENDIX B 3.1
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4129198 PRELIMINARY COST SUMMARY DRAPT

FACILITY GROUPING: CONVEYANCE I
CODE: BCCLIN

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST I
144" Dia pipe (6 Barrels @ (100FT) LF $ 864.00 600 $ 5.18,400
Structural concrete CY $ 600.00 500 $ 300,000
Cofferdam and dewatedng LS $ 300,000.00 Job $ 300,000

Subtotal ,:~.~ ~i .’ ,i:

IX. CANAL (Q=5,000 CFS, Bottom Width=60’, Depth=21’, Sideslop~l.5:l)
Reach 1: Sacramento River to P.P. No. 1 I

Canal in cut LF $ 296.00 6,000 $ 1,776,000
Reach 2: P.P. No. 1 to P.P. No. 2

Canal in fill LF $ 397.00 12,200 $ 4,843,400
Canal in cut . LF $ 296.00 10,000 $ 2,960,000

Reach 3: P.P. No. 2 to P.P. No. 3 -
Canal in fill LF, $ 397.00 9,000 $ 3,573,000 ’
Canal in eat LF $ 296.00 ¯ 13,000 $ 3,848,000

Reach 4: P.P. No. 3 to T-C Canal
Canal in fill LF $ 397.00 7,400 $ 2,937,800 1

Concrete Lining CY $ 80.00 85,630 $ 6,850,400
Subtotal ’7~i.i

X. RGHTS-OF-WAY IRights-of-way - Canals AC $ 3,000.00 470 $ 1,410,000
Rights-of-way - Saeramanto River Diversion AC $ ’ ’3,000.00 I0 $ 30,000

Subtotal" :’~,~ = ~ ~i: !:ii~:’:

CONSTRUCTION ESTIMATE                    ~      I
REFERENCES: 1. Bo0kman-Edmonston Engineering, CALFED Storage and~ Conveyance Components - Facility Description and I

Cost Estimate Reports, October 1997, _ _ 1
NOTES: aEA=eaeh; LF=linear foot; LS=lump sum; CY=cubie yard; AC=acre; EA=each; SF--square foot; 1

CFS=cubie foot per second 1
bail unit costs were developed by Bookman-Edmonston Engineering, with the exc~ption of righths-of-way costs. 1
Rights-of-way costs were developed by the Bureau of Reclamation. Land Resources Branch, 1997.

|
I

1
I
I

APPENDIX B 3.2
I
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DELTA CONVEYANCE FACILITY COMPONENTS

I BASE CONSTRUCTION ESTIMATES
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4-/29/98 DRAFT"

DELTA CONVEYANCE FACILITIES

FACILITY
,,GROUP DESCRIPTION PAGE

~
New fish screens at Skinner, new fish screens at Tracy, and an interite for Tracy and CCFB C 1.1

O ee New fish screens at Skinner, new fish screens at Tracy, new intake at CCFB, and an intedte for Tracy
C 2.1e~ and CCFB

I0,000 cfs Hood Diversion, flooded McCormick Wflliamson, and setback levees New Hope, C 3.1 = C 3.;3’StatervTyler, and Bouldin

IM IM North Delta Improvements with Setback Levees at New Hope, Staten/Tyler, and Bouldin C 4.1 " C 4.2

I-- 0 East Floodway, includes diversion at Hood, flooded McCormick William.son, Canal Ranch, Brack,
re re C5.1 =C5.5
O. �~ Bouldin, and setback levees on New Hope, Terminous and Staten

West Floodway, includes weir intake, flooded McCormick Williamson, Tyler, and Bouldin Islands, C 6.1 = C 6.4and east Delta habitat on Canal Ranch and Brack

.,~ ~ Typical, including dredging on Old River, one Operable Fish Barrier and three Flow Barriers C 7.1

~ NO Dredging including Operable Fish Barrier, and three Flow Barriers C 8.1

~ ~ One Operable Fish Barrier ONLY C 10.1

~. IM Multiple Intakes - Extended version, Four intakes, Nonhem (15,000 cfs), Westem (15,000 cfs) andm ~’
Eastern (5,000 cfs) - the Northem Intake is extended to Hood with a new supplementary intake C 11.1 = C 1 1I~ ~
structure at Hood

~ .~. 5,000 cfs Isolated Open Channel Facility with a diversion at Hood C 12.1 " C 12.4

.d O 15,000 cfs Isolated Open Channel Facility with a Diversion at Hood C 13.1 - C 13.4

IM re Flooding of Victoria, Woodward and Bacon Islands, syphons used to convey water through interior C 14.1 = C 14.3
~. O car~s
Z~-

TABLE C

I
I
I
I APPENDIX C
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4/29/98" PRELIMINARY COST SUMMARy DRAFT

CALFED Bay Delta Program Construction Estimate $ 174,500,000
Technical Services Branch Last Update November 3, 1997

] CVP-SWP IMPROVEMENTS [

FACILITY GROUPING: DELTA CONVEYANCE
CODE: KCOLD

ITEM No. . I T E M UNIT    UNIT COST QUANTITY ITEM COST

New fi~h Screen at Skinner                 CFS $        Io,0(D.00               10,300 $            103,0~,000
SUBTOTAL CLIb-TON COURT FOREBAY AND VICINITY

Interconnection between CCFB and DMC
2,800 lin. ft. of Earth Canal, Q=4,600 cfs:

Excavation CY $ 2.00 375,000 $ 750,000

Compacted Embankment CY $ o.8o 486,ooo $ 388,8o0
Common Embankment CY $ 0.50 203,000 $ 101,500
Borrow CY $ 5.00 557,000 $ 2,785,000
Intake Structure with Radial Gates From 1Clifton Court Forebay LS $ 9,135,000.00 $ 9,135,000
Extra Set of Radial Gates Below

Interconnection Channel LS $ 6,798,000.00 $ 6,798,000
Fish Screens at Tmcy PP LS $ 51,500,000.00 1 $ ’ 51,500,000

SUBTOTAL CLIb’TON COURT FOREBAY AND VICINITY

CONSTRUCTION TOTAL FOR CLIP’TON COURT FOREB AY AND VICINITY
Footnote:
"LS=lump sum; AC~cro; MI=milc; CY=cubie yard; LFflinear foot; LB=pound; SF--square foot; EA=cach

Cost References:
1. Bookman-Edmonston Enginegring, CALFED Storage and Conveyance Components - Facility Descrlptiohs and Cost Estimates, October 1997.

|

APPENDIX C 1.1
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|
4/29/98                                             PRELIMINARY COST SUMMARY                                               DRAFT

|
CALFED Bay Delta Program Construction Estimate $ 188,~00,000
Technical Services Branch Last Update November 3, 1997- |

FAC~I~ GROUP~G: DELTA CO~EY~CE 1
CODE: KCCS~

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST
1

New fish Screen at Skinner CFS $ I0,000.00 10,300 $ 103,000,000
SUBTOTAL SKINNER ~

1
New intake at CCFB LS $ 13,600,000.00 1 $ 13,600,000

SUBTOTAL CLIFTON COURT FOREBAY INTAKE ~

. Interconnection between CCFB and DMC l
2,800 lin. ft. of Earth Canal, Q=4,600 cfs:

Excavation CY $ 2.00 375,000 $ 750,000 ~
Compacted Embankment CY $ 0.80 486,000 $ .388,800 1Common Embankment CY $ 0.50 203,000 $ 101,500
Borrow CY $ 5.00 557,000 $ 2,785,000
Intake Structure with Radial Gates From

1 1
Clifton Court Forebay LS $ 9,135,000.00 $ 9,135,000

Extra Set of Radial Gates Below
1

Interconnection Channel LS $    6,798,000.00 $ " " 6,798,~00
Fish Screens at Tracy PP LS $ 51,500,000.00 1 $ 51,500,000 1

SUBTOTAL CLIPTON COURT FOREBAY AND ~ICINITY                   ’~

Footnote:    CONSTRUCTION TOTAL FOR CLIPTON COURT FOREBAY AND VICINITY [~3:~iY~:~<~8.~’~[~(~:l

IaLS=lump sum; AC--acr¢; MI--mil~; CY=cubie yard; LF&linear foot; LB--pound; SF~quare foot; EA=each

Cost References:
1. Bookman-Edmonston Engineedng, CALFED Storage and Conveyance Components - Facility Descriptions and Cost Estimates, October 199Z                                  ~

1

I

I
APPENDIX C 2.1

1
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate $ 440,400,000.00
Technical Services Branch Last Update November 3,1997

I  OaT. I PaOV  V.  s I
Description: INbrm Delta ~p~bve~en~wi~h. a I0,000 �~s~Hood Divers~ion;n~dea McC0~ckW~On; ddd~t3Bi~k ievee~ Se@ :=|

I

FACILITY GROUPING: DELTA CONVEYANCE
CODE: ICIMHI

I ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

I. INTAKE STRUCTURE AT HOOD

I Remove Existing Levee (Sacramento River)
Embankment CY ’ $ 4.44 52,800 ’ $ 234,523
Riprap TONS $ 8.33 1,870 $ 15,574

Bridge (Hwy. 160) SF $ 100.09 42,0o0 $ 4,200,000
Intake Structure LS $ 79,800,009.00 1 $ 79,800,000
Fish Screens CFS $ 10,000.00 10,000 $ 100,0~0,000
Low Lift Pumping Plant (Q=10000 CFS) LS $ 49,342,000.00 1 $ 49,342,000
Channel LF $ 581.00 18,400 $ 10,690,400I Land Acquisition AC $ 3,000.00 455 $ 1,365,000
Bridge (Lambert Rd.) SF . $ 100.00 42,000 $ 4,200,000
Discharge Strudture Including Radial Gate ~.

i Structure LS $ 7,580,000.00 1 $ ~,580,000
SUBTOTAL INTAKE AND CHANNEL . ~

ii. GLANVILLE TRACT

I Land Acquisition AC $ 3,000.00 730 $ 2,190,000
Remove Existing Levee (Northern End)

Embankment CY $ 4.44 124,800 $ 554,326
Riprap TONS $ 8.33 4,420 "$ 36,811

I Remove Existing Levee (Southern End)
Embankment CY $ 4.44 211,200 $ 938,091
Riprap .TONS $ 8.33 7,500 $ 62,462

New Levee

I Embankment CY $ 7.77 307,000 $ 2,386,313
Levee Foundation CY $ 10.88 214,000 $ 2,328,793
Bedding TONS $ 15.55 21,30~ $ 331,130
Geotextile SF $ 0.28 479,400 $ "133,085I Riprap TONS $ 16.66 75,360 $ 1,255,229

Reinforce Existing Levee
Embankment CY $ 7.77 109,400 . $ 850,367

i Bedding TONS $ 15.55 95,200 $ 1,479,980
Geotextile SF $ 0.28 2,141,3oo $ 594,441
Riprap TONS $ 16.66 336,700 $ 5,608,224

Railroad Trestle SF $ 100.00 31,200 $ 3,120,000

I Bridge (Twin Cities Rd.) SF $ 100.00 42,000 $ 4,200,000
Purchase Gas Wells LS 1

GLANVILLE TRACT ~SUBTOTAL

I IXI. McCORMACK-WlLLIAMSON TRACT ~
Land Acquisition AC $ 3,000.~)0 1,630 $ 4,890,000
Remove Existing Levee (Northeastern Boundary)

Embankment                  CY $        4.44             96,000 $             426,405

I Riprap TONS $ 8.33 3,400 $ 28,316

I APPENDIX C 3.1
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|
4/29/98                                              PRELIMINARY COST SUMMARY                                               DRAFT

|FACILITY GROUPING: DELTA CONVEYANCE
CODE: ICIMIH

ITEM No. I T E M UNIT UNIT COST QUANTITY = ITEM COST 1

Remove Existing Levee (Northern Boundary)
Embankment CY $ 4.44 " 48,000 $ 213,202 1
Riprap TONS $ 8.33 1,700 $ 14,158 1

Remove Existing Levee (Southern Boundary)
Embankment CY    $ 7.77 96,000 $ 746,209 1
Riprap TONS $ 8.33 3,400 $ 28,316 1

SUBTOTAL McCORMACK-WILLIAMSON TRACT ~

. IV. NEW HOPE.TRACT SETBACK LEVEE REACH 1 (18,000 F£) 1
Land Acquisition : AC $ 2,000.00 210 $ 420,000 l
Utilities LS $ 85,000.00 1 $ 85,000
Excavate Existing Channel CY $ 4.44 333,600 $ 1,481,757 1
Reinforce Existing Levee CY ’ $ 3.33 115,703 $ 385,440
Excavate New Channel CY $ 3.11 4,403,111 $ 13,690,164
Levee Embankment Using Channel Excavation CY$ LI 1 641,866$ 712,747
Riprap TONS $ 16.66 272,232 $ 4,534,416 []
Bedding TONS $ 15.55 107,653 $ 1,673,575
Geotextile (under bedding) SF $ 0.28 3,329,718 $ 924,354
Aggregate Base TONS $ 27.76 12,32o $ 342,o12
Clearing and Grubbing LS $ 700.00 15o $ lO5,OOO 1

SUBTOTAL NEW HOPE TRACT SETBACK CHANNEL                             ~

v. STATEN ISLAND SETBACK LEVEE REACH 8 (4,500 b’T) 1
Utilities . LS $ 19o, ooo.oo " 1 $ 19o,ooo I
Reinforce Existing Levee CY $ 3.33 35,592 $ 118,567
Excavate New Channel CY $ 3.11 1,111,111 $ 3,454,669 ~
Berm Embankment Using Channel Excavation CY $ 3.33 18,518 $ 61’,689
Levee Embankment Using Imported BorrowCY $ 7.77 125,722 $ 977,238
Geotextile (under embankment) SF $ 0.28 474,000 $ 131,586
Riprap TONS $ 16.66 45,380 $ 755,869 lll
Bedding ~ TONS $ 15.55 13,109 $ 203,793
Geotextile (under bedding) SF $ 0.28 403,377 $ 111,980
Aggregate Base TONS S 27.76 2,240 $ 62,184
Clearing and Grubbing LS $ 700.00 99 $ .... 69,300 - " 1

SUBTOTAL STATEN ISLAND SETBACK CHANNEL                                 ~

STATEN/TYLER ISLANDS SETBACK LEVEE REACH 9 (48,000 FT)
Land Acquisition                         AC    $      2,000.00                690 $ :~          1,380,000    " ’ 1

Utilities LS $ ~3,000.00 t $ 113,000 1
Bridges . LS $ 7,924,000.00 1 $ 7,924,000
Excavate Existing Channel CY $ 4.44 2,266,5~7 $ 10,067,407
Reinforce Existing Levee ’ CY $ 3.33 50,000 $ 166,564 1
Excavate New Channel CY $ 3.11 1,811,462 $ " 5,632,202 1
Berm Embankment Using Channel Excavation CY $ . 3.33 812,456 ¯ $ 2,706,525
Levee Embankment Using Imported Borrow CY $ 7.77 4,494,826 $ - 34,938,310 1
Geotextile (under embankment) SF $ 0.28 9,013,600 $ 2,502,242 1Riprap TONS $ 16.66 803,072 $ 13,376,322
Bedding TONS $ 15.55 242,665 $ 3,772,473
Geotextile (under bedding) SF $ 0.28 7,725,086 $ 2,144,541 1

APPENDIX C 3.2

1
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

Description: ]North Delta !mpr0vern~tS:~vith a i0;000~ c~~-I~d

FACILI~ GROUP~G: DELTA CO~EY~CE
CODE: IC~

~M No. I T E M ~T ~T COST QU~ I~M COST

Ag~cgatcB~� TONS $ 27.76 70,280 $ 1,951,025
Clc~ng and G~bbing . ~ $ 700.~ ~3 $ 338,1~

SUBTOT~ STA~N~YLER ISLANDS SETBACK C~N~L ~ . ~ ~a~                       ~ ~.~ ~

~I.    BOULDIN ISLED SE~ACK LEVEE ~ACH
~nd A~uisifion AC $ 2,~0.~ ~20 $ ~o,~
~xcavatc ~xis~ng Channel CY $ 4.~ 3,949,563 $ 17,542,~

. Reinforce Existing L~vcc CY $ 3.33 395,~0 $ 1,315,859
Excavate New Chapel CY $ 3.11 186,~ $ 578,312
Bc~ ~mban~cnt Using Channel Excavation CY $ 3.33 950,~0 $ 3,1~,7~
Levee ~mban~cnt Using Channel Excavation CY ~ $ 1.11 746,400 $ 828,825
Lcv~ Emba~cnt Using Impo~ Bo~ow CY $ 7.77 746,400 $ 5,801,772
Gcotcxtilc (under cmb~cnt) SF $ 0.~ 2,~1,~ $ 580,477
~prap TONS $ 16.66 1~,2~ $ 1,768,914
Bedding TONS $ 15.~5 42,470 $ ~0,239
Gcotcxtilc (under b~ng) SF $ 0.28 1,415,7~ $ 393,~
Ag~cgatcBasc TONS $ 27.76 5,~ $ 149,908
Clc~ing and G~bbing LS $ 700.~ 48 $

SUBTOT~ BO~DIN ISLED SETBACK CHA~L

CONS~UC~ON TOT~ FOR NORTH D~LTA ~ROVE~NTS:

a~=lump sum; AC=a~�; MI=milc; CY~ubic y~d; ~=line~ f~t; LB~und; SF~qu~� f~t; EA~ach; C~ubic f~t ~ second

Cost Referents:
I. Boo~-~monston ~gin~fing, CA~ED Storage ~d Convince Components - Facili~ Descriptions and Cost Esti~tes, October ~7.
2. C~ifomia Dcp~cnt of Water Rcsour~s, Draft EllIS, Noah Delta Progm~ Novcm~r 19~.

APPENDIX C 3.3
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate $’ 150,600,000
Technical Services Branch Last Update November 3,1997

I NORTH DELTA IMPROVEMENTS [

Description: ]North Improvements LeVe~es H0per ~Stat~ii/~,ler~ ]Delta withSetback atNe~ anffB0u!din

FACILITY GROUPING: DELTA CONVEYANCE
CODE: ICIMSB

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

I.          NEW HOPE TRACT SETBACK LEVEE REACH 1 (18,000 FT)
Land Acquisition AC $ 2,000.00 210 $ 420,000
Utilities LS $ 85,000.00 1 $ 85,000
Excavate Existing Channel CY $ 4.44 333,600 $ 1,481,757
Reinforce Existing Levee CY $. 3.33 115,7o3 $ 385,440
Excavate New Channel CY $ 3.il 4,4o3,111 $ 13,69o,164.
Levee Embankment Using Channel Excavation CY $ 1.11 641,866 $ 712,747
Riprap TON~’ $ 16.66 272,232 $ 4,534,416
Bedding TON,’ $ 15.55 107,653 $ 1,673,575
Geotextile (under bedding) SF $ 0.28 3,329,718 $ 924,354
Aggregate Base TON~ $ 27.76 12,320 $ 342,012
Clearing and Grubbing LS $ 700.00 15o $ 1o5,ooo

SUBTOTAL NEW HOPE TRACT SETBACK CHANNEL

n.    STATEN ISLAND SETBACK LEVEE REACH 8 (4,500 FT)
Utilities LS $ 19o,ooo.oo 1 $ 19o,ooo
Reinforce Existing Levee CY $ 3.33 35,592 $ 118,567
Excavate New Channel CY $ 3.11 1,111,111$ 3,454~669
Berm Embankment Using Channel ExcavationCY $ 3.33 18,518 $ 61,689
Levee E~nbankment Using Imported Borrow CY $ 7.77 125,722 $ 977,238
Geotextile (under embankment) SF $ 0.28 474,000 $ 131,586
Riprap TONI $ .16.66 45,380 $ 755,869
Bedding TONI- $ 15.55 13,109 $ 203,793
Geotextile (under bedding) SF $ 0.28 403,377 $ 111,980
Aggregate Base TON~’ $ 27.76 2,240 $ 62,184
Clearing and Grubbing LS ’ $ 700.00 99 $ 69,300

SUBTOTAL STATEN ISLAND SETBACK CHANNEL

1II. STATEN/TYLER ISLANDS SETBACK LEVEE REACH 9 (48,000 FT)
Land Acquisition AC $ 2,000.00 690 $
Utilities LS $ 113,000.00 1 $ 113,000
Bridges LS $ 7,924,000.00. 1 $ 7,924,000
Excavate Existing Channel CY $ 4.44 2,266,557 $ " 10,067,407
Reinforce Existing Levee CY $ 3.33 50,000 $ 166,564
Excavate New Channel CY $ 3.11 1,811,462 $ 5,632,202
Berm Embankment Using Channel ExcavationCY $ 3.33 812,456$ 2,706,525
Levee Embankment Using ImPOrted Borrow CY $ 7.77 4,494,826 $ 34,938,310
Ge0textile (under embankment) SF $ 0.28 9,013,600 $ 2,502,242
Riprap TON~$ 16.66 803~072 $ 13,376,322
Bedding TONI $ 15.55 242,665 $ 3,772,473
Geo~e.xtile (under bedding) SF $ 0.28 7,725,086 $ 2,144,541
Aggregate Base TONI $ 27.76 70,280 $ 1,951,025
Cleating and Grubbing LS $ 700.00 483 $ 338,100

SUBTOTAL STATEN/TYLER ISLANDS SETBACK CHANNEL

APPENDIX C 4.1
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4/29/98                                             PRELIMINARY COST SUMMARY                                               DRAFT

¯ |
D~c~iption: tNorthiDel~ #apro, ver~entswith S~tba~k L~,~es a~ New Hope, S,ta~enlT~l~

FACILITY GROUPING: DELTA CONVEYANCE l
CODE: ICIMSB

ITEM No. I T E M UNIT UNIT COST QUANTITY , ITEM COST
l
[]IV.    BOULDIN ISLAND SETBACK LEVEE REACH 11 (21,000 FT)

Land Acquisition AC . $ 2,000.00 120 $ 240,000
Excavate Existing Channel CY $ 4.44 3,949,563 $ 17,542,844 Ill
Reinforce Existing Le@ee CY $ 3.33 395,000 $ 1,315,859
Excavate New Channel CY $ 3.11 186,000 $ 578,312
Berm Embankment Using Channel Excavation CY $ 3.33 950,000 $ 3,164,724
Levee Embankment Usihg Channel Excavation CY $ 1.1! 746,400 $ 828,825 []
Levee Embankraent Using Imported Borrow CY $ 7.77 746,400 $ 5,801,772
Geotextile (under embankment) SF $ 0.28 2,091,000 $ ~80,477
Riprap TON~’ $ 16.66 106,200 $ 1,768,914. ’
Bedding TONI $ 15.55 42,470 $ 660,239 []
Geotextile (under bedding) SF $ 0.28 1,415,700 $ 393,009 1
Aggregate Base TONI $ 27.76 5,400 $ 149,908
Clearing and Grubbing LS $ 700.00 48 $ 33,6(D 1

SUBTOTAL BOULDIN ISLAND SETBACK CHANNEL 1
CONSTRUCTION TOTAL FOR NORTH DELTA IMPROVEMENTS

Footnote: 1"LSflump sum; AC--’ac~e; MI=mile; CY=cubie yard; LF=linear foot; LB=pound; SF=square footi EA=each

Cost References:

1
1. Bookman-Edmonston Engine~ring, CALFED Storage and Conveyance Components - Facility Descriptions and Cost Estimates, October 199Z
2. California Department of Water Resources, ~Drafl EIR/EIS, North Delta Progrwr~ November 1990.

|
1
I
1

I
1
I
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate $ 569,600,000.0.0
Technical Services Branch Last Update November 3, 1997

] NORTH DELTA IMPROVEMENTS [

FACILITY GROUPING: DELTA CONVEYANCE
CODE: ICIMEF

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

I. INTAKE STRUCTURE AT HOOD
Remove Existing Levee (Sacramento River)

. Embankment CY $ 4.44 52,800 $ 234,523
Riprap TON~ $ 8.33 1,870 $ 15,574

Bridge (Hwy. 160) SF $ 100.00 42,000 $ 4,200,000
Intake Structure I.,S $ 79,800,000.00 1 $. 79,800,000
Fish Screens CFS $ 10,000.00 10,000 $ 100,000,o00
Low Lift Pumping Plant (Q=10000 CFS) LS $ 49,342,000.o0 1 $ 49,342,000
Channel LF $ 581.00 18,400 $ 10,690,400
Land Acquisition AC $ . 3,000.00 455 $ 1,365,0~
Bridge (Lambert Rd:) SF $ 100.00 42,000 $ 4,200,000
Discharge Structure Including Radial Gate Strucl LS $ 7,580,000.00 1 $ 7,580,000
SUBTOTAL INTAKE AND CHANNEL ~

H. GLANVILLE TRACT
Land Acquisition AC $ 3,000.00 730 $ 2,190,000
Remove Existing Levee (Northern End)

Embankment CY $ 4.44 124,800 $ 554,326
Riprap TONI $ 8.33 4,420 $ 36,811

Remove Existing Levee (Southern End)
Embankment CY $ 4.44 211,200 $ 9.38,091
Riprap TON; $ 8.33 7,500 $ . 62,462

New Levee
Embankment CY $. 7.77 307,000 $ 2,386,313
Levee Foundation CY $ 10.88 214,000 $ 2,328,793
Bedding TONI $ 15.55 21,3oo $ 331,130
Geotextile SF .$ 0.28 479,400 $ 133,085
Riprap . TON,’ $ 16.66 75,360 $ 1,255,229 -

Reinforce Existing Levee
Embankment CY $ 7.77 109,400 $ 850,367
Bedding TONI $ 15.55’ 95,200 $ 1,479,980
Geotextile SF $ 0.28 2,141,300 $ 594,441
Riprap TON~ $ 16.66 336,700 $ 5,608,224

Railroad Trestle SF $ 100.00 31,200 $ 3,120,0o0
Bridge (Twin Cities Rd.) SF $ 100.00 42,000 $ 4,200,000
Purchase Gas Wells LS 1
SUBTOTAL GLANVILLE TRACT ~

lII.    McCORMACK-WILLIAMSON TRACT
Land Acquisition AC $ 3,000.00 1,630 $ 4,890,000
Remove Existing Levee (Northeastern Boundary)

Embankment CY $ 4.44 96,000 $ 426,405
Riprap TONI $ 8.33 3,400 $ 28,316

Remove Existing Levee (Northem~oundary)

APPENDIX C 5.1
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4/29/98                                              PRELIMINARY COST SUMMARY                                               DRAFT

I
FACILI~ GROUPING: DELTA CO~Y~CE l

CODE: IC~F

Emb~ent CY $ 4.~ ~,~ $ 213,202
~prap TON~ $ 8.33 ],7~ $ ]4,]58 1

Remow E~sfing L¢v¢~ (Southern Bounds) 1
Emban~ent CY $ 7.77 96,~ $ 746,209
~prap TONt $ 8.33 3,4~ $ - 28,316

S~TOT~ McCO~ACK-~LIAMSON ~CT 1
Iv.    ~W HOPE T~CT 1

Land Acquisition AC $ 3,~.00 3,8~ $ 11,400,~0 1
New 1

Emb~ent CY $ 7.77 1,273,8~ $ 9,901,255

Foundation CY $ 10.88 ~ 880,4~ $ 9,580,696. 1
Bed~g TONI $ 15.55 67,5~ $ I,~9,356 1Geotexdl¢ SF $ 0.~8 1,518,1~ $ . 421,436
~prap TONt $ ]6.~ 2383~ $ 3,975,893

Allowance for New Hope Landing Rel~ation~ $ .10,~,~.~ 1 $ I0,0~,~0
Allowance for Wimpy’s M~na Relocation ~ $ 1,200,0~.~ I $ 1,200,~
Remow Existing ~v�� (Mokelumne ~ver)

Emban~ent CY $ 4.~ ~ 96,~ $ 426,405
~prap TON: $ 8.33 3,~0 $ 28,316 1

Remow E~sfing ~v¢e (B¢awr Slough) 1
Emban~ent CY $ 4.~ 96,~ $ 426,405
~prap TONI $ 8.33 3,4~ $ ~,316

BNdge ~alnut Grove Road) SF $ ~.~ N,~ $
Rebuild New Ho~ Tract Levee

Emb~ent - CY $ 7.77 8g,7~ $ ~6,147
BMding TON~ $ 15.55 74,600 $ 1,159,733
Geotexfile SF $ 0.28 1,677,9~ $ ~,797
~prap TON~ $ 16.66 " " 263,8~ $ 4,393,969

Relocated ~gafion Diversions ~d ~nage ~ ~$ 3,8~,~.00 1 $ 3,8~,0~
Seepage Interception Wells (Beaver Slou~)~ $ 471,~0.~ 1 $ 471,~ 1
Reinforce E~sfing ~vee (Beaver Slough~ 1Emb~ent CY $ 7.77 24,5~ $ 190,439

Bedding TONt $ 15.55 21,3~ $ 331,130
Geotextile SF $ 0.28 479Ap0 $ 133,085 1
~prap TON~ $ 16.66 " 75,4~ $ 1,255,896

Reinforce E~sfing ~vee (S. Mokelu~e ~ver)                                                                       .
Emban~ent CY $. 7.77 67,8~ $ 527,010
Bedding TONI $ 15.55 59,6~ $ 917,215 1
Geotexfile SF $ 0.28 1,326A~ $ 368,218
~prap TONI $ ’ 16.66 ~8,5~ $ 3,472,868

SUBTOT~ NEW HOPE ~
1

V. C~ ~CH ~CT ~TL~S 1
L~d Acquisition AC $ 3,~.00 5,850 $ ~7,550,~
Remove E~sfing ~v~ ~eaver Slough) 1

Emb~ent CY $ 4.~ 96,~ $ 426,405 1~prap .TONt $ 8.33 3,4~ $ ~,316
Remove E~sfing Lev~ (Hog Slou~)

Emb~ent CY $ 4.~ 96,0~ $ 426,405

1

’ APPENDIX G 5.2 1
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4/29/9e, PRELIM|NARY COST SUMMARY DRAFT

Description: No~ Delta I~pro~vement&~i~]~:~t Fi0~dw~;i~lfi~ie~i~’~;Si~ ~i~’~i;~’~;~~i~~; ~an~i~ : I

FACILI~ GROUP~G: DELTA CO~EYANCE
CODE: I~F

I~M No. I T E M ~T U~ COST QU~ ~M COST

~p~ap TON: $ 8.33 3,400 $ 28,316
Re.force Exisdng Levee (Beaver Slough)

Emban~ent CY $ 7.77 74,3~ $ 577,534
Bedding TONI ~ ~5.55 ~,7~ ~ L~5,827
Geotexfile SF $ 0.~ 1,454,2~ $ ~3,697
~prap TON~ $ 16.66 228,~ $ 3,807,~3

Re.force E~sdng ~vee (S. Mokel~ne ~ver)
Emban~ent CY $ 7.77 53,9~ $ 418,965
Bedding TONI $ 15.55 ~,9~ $ 729,108
Geotexfile SF $ 0.28 1,054,7~ $ 292,792
~prap TONI $ 16.66 165,8~ $ 2,761,638

Reinforce E~sfing ~vee (Hog Slough)
Emb~ent CY $ 7.77 57,2~ $ ~,616
Bed~ng TON~ $ 15.55 49,7~ $ 772,637
G~texfile SF $ 0.28 1,118,6~ $ 310,532
~Prap TON~ $ 16.66 175,9~ $ 2,929,868

Relocate ~filifies                        ~                                  1 $                   1
S~TOT~ C~ ~CH ~CT ~TLANDS

~. B~CK ~CT ~TL~DS
L~d Acquisition AC $ 3,~b.~ 6,~ $ ]9,8~,~
Remove E~sfing ~v~ (Hog Slou~)

Emban~ent CY $ 4.~ 96,~ $ 426,~5
~prap TONI $ 8.33 3,4~ $ ~,316

Remove Existing ~vee (Syc~ore Slough)
Emb~ent CY $ 4.~ ~,0~ $ 426,~5
~prap TONi $ 8.33 3,4~ $ 28,316

Re~for~ E~sdng ~vee (Hog Slou~)
Emb~ent CY $ 7.77 57,2~ $ ~,616
Bedding TONI $ 15.55 49,7~ $ 772,637
Ge0texdle SF $ 0.28 1,118,~ $ 310,532
~prap TONI $ 16.66 175,~0 $ 2,929,868

Rei~orce E~sfing ~vee (S. Mokelumne ~ver)
Emban~ent CY $ 7.77 45,7~ $ 355,226
B~ding . TONI $ 15.55 39,8~ $ 618,731
Geotextile SF $ 0.28 8~,9~ $ 234,550
~prap TONI $ 16.66 140,7~ $ 2,M3,561,

Reinforce E~sfing Levee (Sycamore Slough)
Emb~ent CY $ 7.77 93,9~ $ 729,885
Bed~ng TONI $ 15.55 81,7~ $ ~,270,]~
Geotexfile SF $ 0.28 1,837,7~ $ .510,i59

. ~prap TONI $ 16.66 288,~ $ 4,812,~6
Relocate Ufiafies LS 1
S~TOT~ B~CK ~CT ~TL~S

~I. STAIN ISLED SETBACK CH~L
L~d Acq~sifion AC $ 3,~0.~ 315 $ 945,~
Remove E~sfing ~vee (No~em Bounds)

Emb~ent CY $ 4.~ 192,~ $ 85~810
~prap TONI $ 8.33 6,8~ $ 56,632

Remove E~sfing ~vee (Soutern Bounds)

I APPENDIX C 5.3
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4/29/98                PRELIMINARY COST SUMMARY                 DRAFT"

FAC~I~ GROUP~G: DELTA CO~EY~CE l
CODE: IC~F

I~M No. ~ I T E M ~T ~T COST QU~TI~ I~M COST 1

Emban~ent CY $ 4.~ 192,~0 $ 852,810
~prap TON: $ 8.33 6,8~ $ 56,632 1

New ~wc
Emban~ent CY $ 7.77 653,9~ $ 5,082,769
Bedding TON: $ 15~55 15,7~ $ ~,072
Geotcxfilc SF $ o.28. 351,~ $ 97,607, 1
~prap TOH: $ 16.66 " 55,3~ $
Foundation CY $ 10.88 278,700 $ 3,032,872.

Reinforce E~sfing ~ve~
Emb~ent CY $ 7.77 18,8~ $ 146,133 1
Bedding TON~ $ ~5.55 ~6,4~ $ . ~4,95~
Geotcxfil~ SF $ 0.28 367,~ $ ~

102,~8
~prap TON~ $ 16.66 - 57,8~ $ 962,742 1

Seepage Interccp~on Wells                 ~ $    2,078,0~.~                  1 $             2,~8,0~
S~TOT~ STAIN ISLED SE~ACK CHAN~ ~

~. ~NOUS ~CT SE~ACK CHAN~L 1
Land Acq~ition AC $ 3,~.00 ~0 $ ~0,~0
Remove E~sfing ~we (No~cm Bounds)

~mb~ent CY $ 4.~ 95,0~ $ 426,405
~prap TON~ $ 8.33 3,~ $ 28,3~6 1

Remow ~sfing ~w~ (Sou~cm Bounds)
Emb~ent CY $ 4.~ 96,~ $ 426,405
~prap TON: $ 8.33 3,~ $

New ~vee
Emb~ent CY $ 7.77 772,800 $ 6,~6,979

Geotex~le SF $ 0.28 415,~ $ 115,374
TON~ $ 16.66~ 65,~ $ 1,089,331

Founda~on CY $ 10.88 329,4~ $ 3,584,6~
Rei~orce Exis~ng

Emban~ent CY $ 7.77 22,9~ $ " 178,~2
Bedding TON~ $ 15.55 19,9~ $ 3~,366
Geotex~e N~ $ 0.28 ~7,5~ $ 1~,229
~prap TON~ $ 16.66 70,4~ $ 1,172,613

Seepage Interception Wglls ~ $ 1,806,0~.00 1 $ 1,806,0~ 1
Relocated ~gafion Diversion and Dr~nage Pun LS $315,~.00 1 $ 315,~
s~TOT~ TE~OUS T~CT SETBACK C~EL

vIv. BOULD~ ISL~
L~d Acquisition AC $ 3,~0.00 5,913 $ 17,739,~
Remove E~sfing Lev~ (S. Moke~mne ~ver)

Emb~ent CY $ 4.~ 192,~ $ 852,810
~prap TON: $ 8.33 6,800 $ 56,632

Remove Existing Levee (S~ Joaquin ~ver)
Emb~ent CY $ 4.~ i92,~0 $ 852,810
~prap TON~ $ 8.33 6,8~ $ 56,632

Rei~orce E~sfing Levee
Emb~ent CY $ 7.77 350,9~ $ 2,727,548
B~pg TON: $ 15.55 305,3~ $ 4,746,198
Geotexfile SF $ 0.28 6,871,4~ $ 1,907,551

APPENDIX C 5.4
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4,/29/98 PRELIMINARY COST SUMMARY DRAFT

Description: INo~h Delta Improvem~i~iwith East ~dway, i~dudes dive~’sionatHood, flowed

FACILITY GROUPING: DELTA CONVEYANCE
CODE: ICIMEF

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Riprap TON~ $ 16.66 1,080,.200 $ 17,992,288
Elevated Roadway

Embankment CY $ 7.77 .2,493,400 $ 19,381,213
Bedding TON~’ $ 15.55 156,200 $ 2,428,287
Geotextile SF $ 0.28 3,515,600 $ 975,956
Riprap TON,’ $ 16.66 552,700 $ 9,206,015
Foundation CY $ 10.88 1,188,000 $ 12,928,064
Aggregate Base TONI $ 19.15 14,600 $ 279,590
Asphalt Concrete TON~’ $ 58.92 6,600 $ 388,872

Bridge SF $ I00.00 84,000 $ 8,400,00o
Seepage Interceptor Wells LS $    2,650,000.00 1 $ 2,650,000
SUBTOTAL BOULDIN ISLAND

CONSTRUCTION TOTAL FOR NORTH DELTA IIVlPROVEIvlENTS:

Cost References:
1. Bookman-Edmonston Engineering, CALFED Storage and Conveyance Components - Facility Desc~ptians and Cost Estimates, October 1997.
2. California Department of Water R~sources, Dra~ EIR/EIS, North Delta Program, November 1990.’

I
1
1
I
1
I
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate $ 272~00,000.00
Technical Services Branch Last Update November 3,1997

] NORTH DELTA IMPROVEMENTS [

Veserlptlom]North Delta ImEr=ovements wit~ W~ ~to~ ~ot~d~w~ay, ~,~e~ir-~take, flooded M~Co _r~ ~ck ~i!lia~o~, Tyler,

FACILITY GROUPING: DELTA CONVEYANCE
CODE: ICIMWF

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

I.    McCORMACK AND WILLIAMSON TRACT
Land Acquisition AC $ 3,000.00 1,630 $ ~.,890,000
Remove Existing Levee (Northeastern Boundary)

Embankment CY $’ 4.44 96,000 $ 426,405
Riprap TON’, $ 8.33 3,400 $ 28,316

Remove Existing Levee iDead Horse Cut)
Embankment CY $ 4.44 48,000 $ 213,202
Riprap TON: $ 8.33 1,700 $ 14,158

SUBTOTAL McCORMACK AND WILLIAMSON TRACT

I1. DEAD HORSE ISLAND
Land Acquisition _. AC $ 3,000.00 225 $ 675,000
Remove Existing Levee (Dead Horse Cut)

Embankment CY $ 4.44 48,000 $ 213,202
Riprap TON~ $ 8.33 1,700 $ 14,158

Remove Existing Levee (Snodgrass Slough)
Embankment CY $ 4.44 48,000 $ 213,202
Riprap. TON~’ $ 8.33 1,700 $ 14,158

Reinforce Existing Levee along Snedgrass Slough
Embankment CY $ 7.77 31,100 $ 241,740
Bedding TON,’ $ 15.55 27,000 $ 419,742
Geotextile SF $ 0.28 007,300 $ 168,591
Riprap TONI $ 16.66 95,500 $ 1,590,690

Reinforce Existing Levee along N~ Mokelumne River
Embankment CY $ 7.77 16,300 $ 126,700
Bedding TONI $ 15.55 14,200 $ .220,753
Geotextile SF $ 0.28 319,600 $ 88,723
Riprap TON,’ $ 16.66 50,240 $ 836,820

SUBTOTAL DEAD nORSE ISLAND

III. ANDRUS ISLAND
Land Acquisition AC $ 3,000.00 125 $ 375,000
Remove Existing Levee (Sacramento River)

Embankment CY $. 4.44 24,000 $ .106,601
Riprap TON,’ $ 8.33 850 $ 7,079

Remove Existing Levee (Georgiana Slough)
Embankment CY $ 4.44 48,000 $ 213,202
Riprap TON/ $ 8.33 1,700 $ 14,158

Reinforce Existing Levee (Georgiana Slough)
Embankment CY $ 7.77 9,000 $ 69,957
Bedding TONI $ 15.55 7,900 $ 122,813

¯ Geotextile SF $ 0.28 175,80o $ 48,803
Riprap TON~’. $ 16.66 27,700 $ 461,383

Elevated Roadway

APPF:NDIX C 6.1
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

Description:lNorth Delta Imprdvements:with ~st¥i~~way;:inciud~W~!J~tak~;i~0~]~.~~~n~; ~i~;~d

FACILITY GROUPING: DELTA CONVEYANCE
CODE: ICIMV~F                                 ~

ITEM No. I T E M UNIT UNIT cosT QUANTITY ITEM COST

Embankment CY $ 7.77 302,000 $ 2,347,448
Bedding TON~ $ 15.55 12,800 $
G~otextile SF $ 0.28 287,700 $ 79,868
Riprap TON~ $ 16.66 45,300 $ 754,537
Foundation CY $ 10.88 169,200 $ 1,841,270
Aggregate Base TONi $ 19.15 2,380 $ 45,577
Asphalt Concrete TON,’ $ 58.92 1,080 $ 63,634

New Levee
Embankment CY $ 7.77 44,600 $ 346,676
Bedding TON,’ $ 15.55 2,500 $. 38,865
Geotextile SF $ 0.28 56,000 $ 15,546
Riprap TON~ $. 16.66 8,800 $ 146,577
Foundation CY $ 10.88 27,800 $ 302,525

Bridge (Walnut Grove Road) SF $ 100.00 29,400 $ .2,940,000
Silt Control Gradient LS $ 2,108,102.00 1 $ 2,108,102
SUBTOTAL ANDRUS ISLAND

~v. TYLER ISLAND
Land Acquisition AC $ 3,1700.00 8,818 $ 26,454,000
Remove Existing Levee (Suodgrass Slough)

Embankmeut CY $ 4.44 48,00~ $ 213,202
Riprap TON~ $ 8.33 1,700 $ 14,1~8

New Levee
Embankment CY $ 7.77 280,400 $ 2,179,551
Bed.ding TON: $ 15.55. 15,700 $ 244,072
Geotextile SF $ 0.28 351,600 $ 97,607
Ripr.ap = ~ ¯ TON,’ $ 16.66 55,300 $ 92!,101
Foundation CY $ 10.88 174,600 $ 1,900,034

Elevated Road
Embankment CY $ 7.77 42,000 $ 326,466
Bedding TON~’ $ 15.55 o 1,800 $ 27,983
Geotextile SF $ 0.28 40,0t)0 $ 11,104-
Riprap ~ TON~ $ 16.66 - 6,300 $ 104,936
Foundation CY $ 10.88 23,500 $ 255,732
Aggregate Base TON,’ $ 19.15 330 $ ~ 6,320
Asphalt Concrete ~ TON: $ 58.92

Bridge (Thorton-Wainut Grove Road) . SF $ 100.00 42,000 $ 4,200,000
Weir w/Bridge (Tyler Island Road) LS $ 2,520,000.00 i $ 2,520,000
Reinforce Existing Levee (Georgiana Slough)

Embankment CY $ 7.77 256,300 $ 1,992,221
Bedding TON~ $ 15.55 223,000 $ 3,466,761
Geotextile SF $ 0.28 5,017,800 $ 1,392,978
Riprap TON: $ 16.66 788,800 $ 13,138,601

Reinforce Existing Levee Along N. Mokelumne River
Embankment CY $ 7.77 202,400 $ 1,573,256
Bedding TON~ $ 15.55 176,100 $ 2,737,653
Geotextile SF $ 0.28 3,963,100 $ 1,100,186
Ripr~p TON,’ $ 16.66 623,000 $ 10,376,963

Remove Existing Levee (Mokelumne River)
Embankment CY $ 4.44 96,000 $ 426,405
Riprap TON:$ 8.33 3,400 $ 28,316

APPENDIX C 6.2
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

Descriptton:lNorth Delta ImproVements wi~ VCest FlOOdwayl includes’ w~i~ ~ntake, fl~oded-.,~.~C~k ~ a~0~2 ~yle~:;i a~d .......|

FACILITY GROUPING: DELTA CONVEYANCE
CODE: ICIMWF

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

SUBTOTAL TYLER ISLAND                                                         . ~

v. BouLDIN ISLAND
Land Acquisition ° AC $ 3,000.00 5,913 $ 17339,000
Remove Existing Levee (Mokelumne River)

Embankment CY $ 4.44 96,000 $ 426,405
Riprap TON,’ $ 8.33 3,400 $ 28,316

Remove Existing Levee (San Joaquin River)
Embankment CY $ 4.44 144,000 $ 639,607
Riprap TON,’ $ 8.33 5,100 $ 42,474

Reinforce Existing l_~vee
Embankment" CY $ 7.77 363,200 $ 2,823,156
Bedding TON,’ $ 15.55 316,000 $ 4,912,540
Geetextile SF $ 0.28 7,1 I1,100 $ 1,974,094
Riprap TON,’ $ 16.66 1,117,900$ 18,620,236

Elevated Roadway
Embankment CY $ 7.77 2,493,400 ~ ¯ 19,381,213
Bedding ’ TON[ $ 15.55 156,200 $ 2,428,287
Geetextile SF $ 0.28 3,515,600 $ 975,956
Riprap TON[ $ 16.66 552300 $ 9,206,0~5
Foundation CY $ 10.88 1,188,000 $ 12,928,064
Aggregate Base TON[ $ 19.15 14,600 $ 279,590
Asphalt Concrete . TON; $ 58.92 6,600 $ 388,872

Bridge SF $ 100.00 84,000 $ 8,400,000
Seepage Interception Wells LS $ 3,560,000.00 1 $ 3,560,000
SUBTOTAL BOULDIN ISLAND ~

Vl. CANAL RANCH TRACT WETLANDS
Land Acquisition AC $ 3,000.00 5,850 $ 17,550,000
Remove Existing Levee (Beaver Slough)

Embankment CY $ 4.44 96,000 $ 426,405
Riprap TON~’ $ 8.33 3,400 ’ $ 28,316

Remove Existing Levee (Hog Slough)
Embankment CY $ 4.44 96,000 $ 426,405
Riprap TON~’ $ 8.33 3,400 $ 28,316

Reinforce Existing Levee (Beaver Slough)
Embankment CY $ 7.77 74,300 $ 577,534
Bedding TON~’ $ 15.55 64,700 $ 1,005,827
Geotextile SF $ 0.28 1,454,200 $ 403,697

Riprap TON,’ $ 16.66 228,600 $ 3,807,663
Reinforce Existing Levee (S. Mokelumne River)

Embankment CY $ 7.77 53,900 $ 418,965
Bedding TONi $ 15.55 46,9o0 $ 729,108

Geotextile SF $ 0.28 1,054,700 $ 292,792
Riprap TON~ $ 16.66 165,800 $ 2,761,638

Reinforce Existing Levee (Hog Slough)
Embankment CY $ 7.77 57,200 $ 444,616

Bedding TONi $ 15.55 49,700 $ 772,637
Geotextile SF $ 0.28 1,118,600 $ 310,532

Riprap TON,’ $ 16.66 175,900 $ 2,929,868

Relocate Ultilities LS 1 $ 1

APPENDIX C .6.3
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

Description:[North Delta Improvemen’ts ~West F]00dwa3~,"i~audes w,,~~k~,~a#a~e~�~ ~2a~,; ~;~ai’~i: :[

FAC~I~ GROUP~G: DELTA CONVEYANCE
CODE: IC~F

I~M No. I T E M ~T ~T COST QU~ I~M COST

SUBTOT~ CAN~ ~CH ~CT ~TL~DS

vH. B~CK ~CT ~TL~DS
Land Acquisition - ’- AC $ 3,~0.~ 6,600 $ 19,8~,~
Remove Existing ~vec (Hog Slough)

Emban~ent CY
~prap TON: $ ~8.33 . 3,4~ $ ~,316

Remove Existing ~vee (Syc~orc Slough)
Emb~cnt CY
~prap TON: $ 8.33 3,400 $ 28,316

Reinforce Existing ~vcc (Hog Slough)
Emb~cnt CY $ 7.77 57,2~ $ ~,61~
Bedding TON~$ 15.55 49,7~ $ 772,637
Gcotcxtile S~ $ 0.28 1,118,6~ $ 310,532
~prap TONZ $ 16.66 175,~0 $ 2,929,858

Rcinfo[ce Existing Levee (S. Mokclumne ~ver)
Emban~ent CY
Bed~ng TON: $ 15.55 39,8~ $ 618,731
Geotexfilc SF $ .0.28 ~,900 $ 234,550
~prap TON: $ 16.~ 140,700 $ 2,~3,561

Reinforce E~sfing ~vee (Syc~ore Slough)
~ban~ent. CY $ 7.77 93,9~ $ 729,885
B~ding TONI’$ " 15.55 81,7~ $ 1,270,1~
Geotexfile SF $ 0.28 1,837,7~ $ 510,159
~prap TONI $ 16.66 288,~0 $ 4,812,~

Relocate Utilities LS
S~TOT~ B~CK ~CT ~TLA~S

CONS~UCTION TOT~ FOR NORTH DELTA ~PRO~MENTS:

Cost Refe~n~s:
L B~-~o~st~n ~gin~ng, CA~ED Storag~ ~d Con~ Compone~t~ - Fa~ili~ ~es~N~tions ~d Cost Esti~te~, O~tob~r 1997.
2. CNifa~ia De~ent ~f Wat~ Re~, Dra~ EI~IS, Noah D~lt~ Progr~, N~e~ !990.

APPENDIX (3 6.4                                                       I
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I
4,/29/98                                             PRELIMINARY COS!- SUMMARY                                               DRAFT

CALFED Bay Delta Program Construction Estimate $ 41,500,000

l Technical Services Branch Last Update No~ember 3,1997

]    , SOUTH DELTA IMPROVEMENTS

Description: ]SOuth Delta Improvements, typicai~ inclu~ d~dg~ 6n O/d .Riv~;:0fi~ op6~]~i~i~h:B~:~i~a~i~re~.~0w- ’.~i [

FACILITY GROUPING: DELTA CONVEYANCE
CODE: JCIMTY

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

. Dre~lging Along a Reach of Old River CY $ 12,700,0~0.00 I $ 12,700,000
Flow Control Barriers on Middle River . LS $ 2,soo,ooo.00 1 $ 2,800,000
Flow Control Barriers on Old River near TracyLS $ 5,700,000.00 ! $ 5,700,000
Flow Control Barriers Grant Line Canal LS $ 11,400,000.00 1 $ 11,400,000
Operable Fish Barrier at head of Old River LS $ 8,900,000.00 1 $ 8,9~0,000

SUBTOTAL SOUTH DELTA IMPROVEMENTS

CONSTRUCTION TOTAL FOR SOUTH DELTA IMPROVEMENTS

Footnote:
~LS=lump sum; AC=acre; MI=mile; CY=eubic yard; LF=linear foot;’ LBfpound; SF=square foot; EA=each

Cost References:
1. California Department of Water Resources, Interim South Delta Program

|
I
|

I
I
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate $ 28,800,000

i Technical Services Branch Last Update November 3,1997

] SOUTH DELTA IMPROVEMENTS [

l Description: ]South D~e|ta im-p~6~eir!~ntS, ~ith NO I~ inclUdin[~ Operable FiSh Ba~ri6r~ ~d tl~r~~Fi0W Barriers-, ......~!": ~:: [

FACILITY GROUPING: DELTA CONVEYANCE
CODE: JCIMND

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

l
Flow Control Barriers on Middle River LS $ 2,800,0~.00 1 $ 2,800,000
Flow Control Barriers on Old River near TracyLS $ 5,700,000.00 1 $ 5,700,000

l Flow Cofitrol Barriers Grant Line Canal LS $ 11,400,000.00 I $ 11,400,0~0
Operable Fish Barrier at head of Old River LS $    8,900,000.00 1 $ 8,900,000

SUBTOTAL SOUTH DELTA IMPROVEMENTS                                                                                ~

Footnote:
’LS=lump sum; AC=aere; MI=mile; CY=eubie yard; LF=linear foot; LB=pound; SF=square foot; EA=eaeh

Cost References:
1. California Department of Water Resources, Interim South Delta Program

1

I
I

I APPENDIX O 8.1
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate $ ]42,100,000
Technical Services Branch Last Update November 3,1997

] SOUTH DELTA IMPROVEMENTS ]

Description: [South Ddta lmprovements~thS~fl~a~l~S~’ih~iUd~O~oper~l~ ~Sff~e~~ffSouth Deft~

FACILITY GROUPING: DELTA CONVEYANCE
CODE: JCIMSB

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Operable Fish Barrier at head of Old River LS    $    8,900,600.00 I $ 8,900,000
SUBTOTAL F~SH BARRmR

South Delta Habitat Palm Tract Setback Levis
Land Acquisition AC $ 3,000.00 1,047 $ 3,141,000
Remove Existing Levee (Northern Boundary)

Embankment CY $ 4.44 144,000 "$ : 639,607
Riprap TONS $ 8.33 5,100 $ 42,474

Remove Existing Levee (Southern Boundary)
Embankment CY $ 4.44 144,00~ $ 639,607.
Riprap : TONS $ ,’ 8.33 5,100 $ 42,474

New Lex~ee (Western Boundary)
Embankment CY $ 7.77 1,461,500 $ 11,360,248
Bedding TONS $ 15.55 42,600 $ 662,26o
Geotextile SF    $ 0.28 958,800 $ 266,170
Riprap TONS $ 16.66 150,700 $ 2,510,126

" Foundation CY $ 10.88 688,000 $ 7,486,960
Reinforce Existing Levee

Embankment CY $ 7.77 82,400 $ 640,496
Bedding TONS $ 15.55 71,700 $ 1,114,649
Geotextile SF    $ 0.28 1,614,000 $ 448,058
Riprap TONS $ 16.66 253,700 $ 4,225,/39

Relocated Lrrigation Diversions and Drainage Pu LS $ 1,04~,000.00 1 $ 1,047,000
Railroad Trestle SF $ 100.00 60,000 $ 6,00o,ooo
SU TOT PAL 
South Delta Habitat Orwood Tract Setback Levees
Land Acquisition AC $ 3,000.00 690 $ 2,070,000
New Levee (Western Boundary)

Embankment CY $ 7.77 999,500 $ 7,769,120
Bedding ~ TONS $ 15.55 27,000 $ 419,742
Geotextile SF $ 0.28 607,200 $ 168,563
Riprap TONS $ 16.66 95,500 $ 1,590~690
Foundation CY $ 10.88 451,000 $ 4,907,876

Reinforce Existing Levee
Embankment CY $ 7.77 43,300 $ 336,571
Bedding ¯ TONS $ 15.55 37,600 $ 584,530
Geotextile SF . $ 0.28 846,900 $ 235,106
Riprap TONS $ 16.66 133,100 $ 2,216,972

Remove Existing Levee (Southern Boundary)
Embankment CY $ 4.44 124,800 $ 554,326
Riprap TONS $ 8.33 4,420 $ 36,811

Remove Existing Levee (N.E. Corner)
Embankment CY $ 4.44 144,000 $ 639,607

APPENDIX G 9.~
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4/29198 PRELIMINARY COST SUMMARY DRAFT

I
l

FACILITY GROUPING: DELTA CONVEYANCE l
CODE: JCIMSB

ITEM No. I T E M UNIT UNIT COST QUANTITY ., ITEM COST 1

Riprap TONS $ 8.33 5,100 $ 42,474
Relocated Irrigation Diversions and Drainage Pu LS    $ 690,~30.00 I $ 690,000 1
Raise Mokelumne Aqueduct LS    $    4,078,000.00 ’1 $ 4,078,000 ¯
SUBTOTAL ORWOOD TRACT

South Delta Habitat Byron Tract Setback Levees 1
Land Acquisition AC . $ 3,000.00 1,102 $ 3,306,000 1
Remove Existing Levee (Northern Boundary)

Embanl~aent CY $ 4.44 192,000 $ 852,810 1
Riprap TONS $ 8.33 6,800 $ 56,632 1Remove Existing Levee (North of Hwy. 4)
Embankment CY $ 4.44 48,000 $ 2~3,202
Riprap TONS $ 8.33 1,700 $ 14,158 1

New Levee
Embankment CY $ 7.77 965,100 $ 7,501,728
Bedding TONS $ 15.55 36,200 $ 562,766
Geotextile SF    $ 0.28 815,000 $ 226,250 []
Riprap TONS $ 16.66 128,100 $ 2,133,690
Foundation CY $ 10.88 523,600 $ 5,697,924

Reinforce Existing Levee
Embankment" CY $ 7.77 46,500 $ 36L445 1
Bedding TONS $ 15.55 40,500 $ 629,613.
Geotextile SF $ 0.28 910,900 $ 252,873
Riprap TONS $ 16.66 143~200 $ 2,385,202

Elevated Roadway
IEmbankment . CY $ 7.77 334,400 $ 2,599,293

Bedding TONS $ 15.55 11,400 $ 177,225
Geotextile SF    $ 0.28 25~,700 $ 70,984 1
Riprap TONS $ 16.66 40,200 $ 669,589 ¯
Foundation CY $ 10.88 166,400 $ 1,810,800 1
Aggregate Base TONS $ 19.15 2,112 $ 40,445
Asphalt Concrete TONS $ 58.92 960 $ 56,563 1

Bridge , SF $       100.00 84,000 $ 8,400,000
Relocated Irrigation Diversions ~d Drainage Pu LS    $    1,102,000.00 1 $ 1,102,000

BYRON TRACTSUBTOTAL

South Delta Habitat Victoria Island Setback Levees
Land Acquisition AC $ 3,1x10.00 546 $ 1,638,000
Remove Existing Levee (Northern Boundary)

Embankment CY $ 4.44 48,000 $ 213,202 I
Riprap TONS $ 8.33 1,700 $ 14,158 ¯

Remove Existing Levee (Old River and CCFB)
Embankment " CY $ 4.44 48,000~ $ 213,202
Riprap TONS $ 8.33 1,700 $ 14,158 ¯

New Levee 1
Embankment cY $ 7.7’7 1,281,300 $ 9,959,553
Bedding TONS $ 15.55 44,000 $ 684,025
Geotextile SF    $ 0.28 990,800 $ 275,053 1Riprap TONS $ 16.66 155,800 $ 2,595,074

. Foundation CY $ 10.88 661,400 $ 7,197,493

. Reinforce Existing Levee 1
1

APPENDIX O 9.2
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4/’29/98 PREL|M|NARY COST SUMMARY DRAFT

FACILI~ GROUPING: DELTA CO~EY~CE
CODE: JC~B

I~M No. I T E M ~T ~T COST QU~ I~M COST

Emban~ent C~ $ 7.77 53.1~ $ 412,747
Bedding TONS $ 15.55 ~,2~ $ 718,226
Geotexfile SF ~ $ 0.~ 1,038,7~ $ 288,351
~prap TONS $ 16.66 163,3~ $ 2,719,997

Relocamd ~gafion Diversions ~d Dr~nage ~ ~ $ 546,~.00 1 $ 546,~
S~TOT~ VICTOR~ ISLED

CONS~U~ON TOT~ FOR SOU~ bELTA I~ROV~ME~S:

F~ote:

Cost References:
1. U.S. Bureau of Reclamation, Land Resources Branch, Graham MeMullen, February 1997.
2. Cost developed by Bookman-Edmonston Engineering.
3. California Department of Water Resources, Los Banes Grandes Facilities Report, Aplmndix A: Designs and Cost Estimates, December 1990.
4. U,S. Bureau of Reclamation, Appraisal Design Criteria and Cost Estimate Apl~endix, West Sacramento Canal Unit, Sacramento River Division,

CVP, S~ptembe~ 1980.
5. California Department of Water Resources, Interim South Delta Program

|
|

APPENDIX C 9.3

D--01 051 8
D-010518



4.129198 PRF_L|M|NAR¥ COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate $ 8,900,000
Technical Services Branch Last Update November 3, 1997

[ SOUTH DELTA IMPROVEMENTS

Description: [~0uth Delta Improveme~ii~s withi0ne ~#~le Fish Ba~; ONLY [

FACILITY GROUPING: DELTA CONVEYANCE
CODE: JCEVIFB

ITEM No. I T E M UNIT UNIT COST QUANTITY, ITEM COST

Operable Fish Barrier at head of Old River     LS $    8,900,000.00 "                1 $           " 8,900,000
SUBTOTAL SOUTH DELTA IMPROVEMENTS

CONSTRUCTION TOTAL FOR SOUTH DELTA IMPROVEMENTS

Footnote:
=LS=lump sum; AC~ere; MI=mile; CY=cubie yard; LF=linear foot; LB=pound; SF=square foot; EA=each

Cost References:
1. California Department of Water Resources, Interim South Delta Program

I

I
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4/29/98 PRELIMINARY COST SUMMARY DRAP-T

CALFED Bay Delta Program Construction Estimate $ 1,961,000,000
Technical Services Branch Last Update November 3,1997

i MULTIPLE INTAKES

Description:
Intakes. ~ Extended ~rsj0!t, Fo~g.~takes, Northern (1~5,000 cfs), Western (!5;~ Cfs) @rid ~t~rn (5~0" efs) 4

IMaUplo

FACILITY GROUPING: DELTA CONVEYANCE
CODE: HC1VIII-ID

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

NORTHERN 15,000 CFS DIVERSION AT HOOD
I. INTAKE FACILITIES

Intake Facility From Sacramento River LS $ 45,906,000.00 1 45,906,0~
Fish Screening.Facility CFS $ 10,000.00 15,0~0 150, ~090,000
Miscellaneous Cost @ 20% $ 39,181,200
SUBTOTAL INTAKE FACILIT!ES

II. BRIDGES
State Hwy. 24 . SF $ 10o.0o 22,680 2,268,000
State Hwy. 12 SF $ 10o.oo 22,680 2,268,000
State Hwy. 4 SF $ lO0.0o 22,680 2,268,000
Tracy Road SF $ 100.00 22,680 2,268,000
Lambert Road SF $ 100.oo 16,20o 1,62o,0o0
Laurel Lane SF $ 10o.0o 16,200 1,62o,00o
Walnut Grove Road SF $ 10o.0o 16,2oo 1,62o,00o
Peltier Road SF $ 1oo.0o 16,20o 1,620,00o
Woodbridge Road SF $ 100.00 16,200. 1,620,000
Atherton Road SF $ 100.00 16,200 1,620,000
McDonal Road SF $ 100.00 16,200 1,620,000
Calpack Road SF $ I00.00 16,200 1,620,000
Bonatti Road SF $ 100.00 16,200 11620,000
Middle River 0 & M Road SF $. 100.00 16,200 1,620,000
Southern Pacific R.R. LS $ 3,039,437.00 1 3,039,437
Western Pacific R.R. LS $ 3,011,581.00 1 3,011,581
A. T. & S. F. R. R. - Main Line LS $ 3,531,907.00 1 3,531,907
SUBTOTAL BRIDGES

I]I. CULVERTS (2)
Concrete Including Rebar and Earthworks CY $ 600.00 285 171,000
108" Dia. RCP _ LF $ 324.00 3,420 1,108,080
Intake Structures LS $ 484,693.00 1 484,693
Riprap CY $ 50.00 3,400 170,000
SUBTOTAL CULVERTS

PUMPING PLANT
5,000 cfs, TDH - 10 feet, HP - 8,360) LS $ 57,807,000.00 1 57,807,000
SUBTOTAL PUMPING PLANT

v. EARTH CANAL
Excavation CY $ 2.00 .69,373,000 138,746,000
Compacted Embankment CY $ 0.80 31,002,000 24,801,600
Common Embankment CY $ 0.50. 6,403,000 3,201,500
Rights of Way AC $. 5,000.00 5,330 26,650,000
Relocation of Existing Property LS $ 57,591,800.00 1 57,591,800

APPENDIX C 11.1
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|
4/29/’98                                          PRELIMINARY COST SUMMARY                                           DRAFT

|Description:,_lMultiple Intakes - EXtended v.ersi0~, F6~r i~t~k~, Northern (!5,000:Cfs), ~estern (15~000�~land Ea~t~ ~.~..~ (.5,..090~s) ,1=
Itl~e Northern Intakels extended to Hood .w~..th ~ ~ewsm~iflementary mtake~tructure at Hood ~ ~i ~? ~ i!’~4~’i~I~ |

FACILITY GROUPING: DELTA CONVEYANCE ¯
CODE: HCMIHD

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Fencing LF $ 5.00 464,oo0 2,320,0O0
SUBTOTAL EARTH CANAL ~

. VI. MOKELUMNE RIVER SIPHON . .
6-30’X30’ Concrete Box Including Rebar & E~ CY$ 6oo.0o 33,600 20,160,000
Transitions Concrete CY $ 600.0o 7,000 4,2oo,ooo

Riprap CY $ 50.00 27,180 1,359,000
Sand and Gravel Bedding CY $ 50.00 9,060 453,0o0
Channel Excavation CY $ 2.00 477,500 955,000
Compacted Embankment CY $ 0.80 289,00o 231,20o
Temporary Dikes CY $ 4.00 . 46,50o 186,000
Fill in Old River Bed CY $ 2.oo 189,000 378,0o0
Level Abandoned Levee CY $ 2.0o 210,000 420,0o0
Dewatering and Maintenance of Site LS $ 1,274,875.oo 1 1,274,875
SUBTOTAL MOKELUMNE RIVER SIPHON ~

VII. SAN JOAQUIN RIVER SIPHON
Dewatering and Pumping LS $ 1,015,628.00 . 1 ~ 1,015,628
Strip and Waste Peat CY $ 2.0o 66,4oo 132,80o
6-30’X30’ Concrete Box Including Rebar & E~ CY$ 600.0o 32,590 19,554,000
Transitions Concrete CY $ 600.oo 7,000 4,2oo,000
Trench Excavation CY $ 2.0o 663,000 1,326,000
Spoil Unsuitable Material CY $ 2.0o 82,0oo 164,000
Compacted Embankment CY $ 0.80 37,000 29,600
Riprap CY $ 50.00 19,800 990,000
Gravel Bedding CY $ 50.00 4,800 240,000
Sand Backfill CY $ 4.00 554,8oo 2,219,20o
Open Joint Tile - 6" Dia. LF $ 2.0o 13,900 ¯ 27,80o
Gravel Filter CY $ 50.00 980 49,000
Sheet Piling SF $ 25.00 32,000 " 800,000
Timber Piling EA $ 1135,6.00 380 515,280
Placing Fabricated Barrel Units LS $ 3,760,0oo.oo 1 3,760,000
CaSting Basin LS $ 4,840,0oo.oo 1 4,840,0oo
Slide Gates and Hoists LS $ 223,oo0.oo 1 223,000
SUBTOTAL SAN JOAQUIN RIVER SIPHON                            ~

VIII. OLD RIVER SIPHON
6-30’X30’ Concrete Box Including Rebar & E~ CY$ 600.0o 25,200 15,120,000
Transitions Concrete CY $ 600.0o 7,000 4,20o,000
Compacted Embankment CY $ 0.80 136,000 108,8oo
Sand and Gravel Bedding CY $ 50.00 6,040 302,000

Riprap CY $ 50.0o 24,000 1,200,000
Replace Levee Road LF $ 23.0o 1,700 39,10o
Cofferdams (2) CY $ 2.80 72,0oo 201,600
Remove Old Levees and Two Cofferdams CY $ 1.50 204,000 306,000
Bypass Channel LF $ 1,183,256.00 1 L 183,256
Dewatefing LF $ 1,158,605.00 1 1,158,605
SUBTOTAL OLD RIVER SIPHON ~

IX. MIDDLE RIVER SIPHON
Temporary River Realignment LS $ 7,527,254.00 1 7,527,254
Dewatering LS $ 119,101.00 1 119,101

APPENDIX C 11.2                                                          I
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4]29/98 PRELIMINARY COST SUMMARY DRAFT

Description: [Multiple Intakes ~ Extended ~.e~s~..ion,,Fo.rli~t~s

FACILI~ GRO~G: DELTA CO~EY~CE
CODE: HC~

~M No. I T E M U~T ~T COST QU~ I~M COST

Siphon - Concrete Including Reb~ E~hwor~ CY $ 6~.~ 23,560 14,136,~
~prap TON $ 27.~ ~,710 1,747,170
Access Road MIL~ $ ~26,~2.~ 0 142,139

Inlet and Outlet Transitions - Concrete CY $ ~0.~ 7,~0 4,200,~
Miscellaneous @ 20% $ 5,574,333
S~BTOT~ M~DLE ~ER S~HON

X. I~MILE SLOUGH S~HON
Tempor~ ~ver Remitment LS $ 2,596,476.~ 1 2,596,476
Dewatefing LS $ 119,101.~ . 1 . 119,101
Siphon - Concrete Including Reb~ E~wor~ CY$ ~.~ 9,820 5,892,~

~ ~prap TON $ 27.~ 3,690 ¯ ~,630
Ac~ss Road TON $ 526,~2.~ 0 142,139

Inlet ~d Outlet T~nsifions - Concrete CY $ ~0.~ 7,~ 4,2~,~
~scellaneous @ 20% $ 2,~,869
S~TOT~ 14-MILE SLOUGH S~HON

" WHI~ SLOUGH SIPHON
Tempor~ ~ver Realignment LS $ 960,~4.~ 1 _ 9~,254
Dewatefing ~ $ 119,101.~ 1 119,101
Siphon - Concrete Including Reb~ ~d E~w CY$ ~.~ 3,930 2,358,0~

~prap TON $ 27.~ 23,~0 637,2~
Ac~ss Road MI~ $ 526~2.~ 0 142,139

Inlet ~d Outlet Transifibns - Concrete CY $ ~.~ 7,~ 4,2~,~
Miscellaneous @ 20% " $ 1,683,339
SUBTOT~ WHITE SLOUGH SIPHON

~I. SYC~O~ SLOUGH S~HON
Tempor~ ~ver Realignment LS $ 528,561.~ 1 , 528,561
Dewatefing LS $ 119,101.~ I 119,101
Siphon - Concrete Including Reb~ and E~hw CY$ ~.~ 1,960 1,176,~

~prap TON $ 27.~ 20,080 ~2,160
Access Road MILl $. 526,~2.00 0 142,139

Inlet and Outlet Transitions - Concrete CY $ ~.~ 7,~ 4,2~,~
Miscellaneous @ 20% $ 1,~1,592

SYC~O~ SLOUGH S~HONSUBTOT~

HOG SLOUGH S~HON
. Tempor~ ~ver Re~ignment LS $ 781,~9.~ 1 781,~9
Dewatedng ~ $ 119,101.~ 1 119,101
Siphon - Concrete Inclu~ng Reb~ and E~w CY. $ ~.~ 2,950 ~ 1,770,~

~prap ~ TON $ 27.~ ~,430 ~5,610
Access Road ~L~$ 526,~2.00 0 _ 142,139

Inlet and Outlet Tr~sifions- Concrete CY $ ~.~ 7,~ 4,2~,~
Miscellaneous @ 20% $ 1,523,622

SLOUGH S~HONS~TOT~HOG

BEA~R SLOUGH SIPHON
Tempor~ ~ver Remitment LS $ 2,~7,021.00 1 2,~7,021
Dewatefing ~ $ 119,101.~ 1 119,~I01
Siphon - Con~ete Including Reb~ ~d E~w CY$ 6~.~ 9,820 5,892,~

~prap TON $ 27.00 37,7~ 1,017,9~

APPENDIX ~ 11.3
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4/29/98                                ..           PRELIMINARY COST SUMMARY                                               DRAFT

FACILITXr GROUPING: DELTA CONVEYANCE
CODE: HCMIHD

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Access Road MIL~ $ 526,442.00 0 142,139
Inlet and Outlet Transitions - Concrete CY $ (300.00 7,000 4,200,000
Miscellaneous @ 20% $ 2,807,632
SUBTOTAL BEAVER SLOUGH SIPHON ~

XV. LOST SLOUGH SIPHON
Dewatering . LS $ 119,101.00 1 119,t01
Siphon - Concrete Including Rebar and Earthw CY $ 600.00 4,910 2,946,000

Riprap TON $ 27.00 27,100 731,700
Access Road MILE $ 526,442.00 o 142,139

Inlet and Outlet Transitions - Concrete CY $ 600.00 7,000 4,200,000
Miscellaneous @ 20% $ 1,627,788
SUBTOTAL LOST SLOUGH SIPHON ~

XVI. SNODGRASS SLOUGH SIPHON
Temporary River Realignment LS $ 1,000,265.00 1 1,000,265
Dewatering LS $ 119,101.00 1 119,101
Siphon - Concrete Including Rebar and Earthw CY$ 6o0.o0 3,930 2,358,000

Riprap TON $ 27.o0 25,200 680,4o0
Access Road MIL~ $ 526,442.00 0 i4~,139

Inlet aqd Outlet Transitions - Concrete CY $ 600.00 7,000 4,200,000
Miscellaneous @ 20% $ 1,699,981
SUBTOTAL SNODGRASS SLOUGH SIPHON                                        ~.

2ND 15,000 CFS INTAKE AT SAN JOAQUIN RIVER FOR THE NORTHERN INTAKE             ~
AT THE NORTHERN END OF LOWER ROBERTS

XVII. INTAKE FACILITIES
20’X50’ Radial Gates EA $ 5;0,000.00 5 2,550,000
Concrete CY $ 600.0o 8,o00 ,~,800,000
Dewatering LS $ t50,000.00 1 . 150,000
Electrical Works LS $ 500,000.00 1 500,000
Fish Screens CFS $ 10,000.00 15,000. 150,000,000
Miscellaneous Above Cost (except fish screens) @ 10% $ 8o0,000
SUBTOTAL INTAKE FACILITIES ~

XVIIL PUMPING PLANT
Q=lS,000 cfs, TDH = 10 feet, 11 each at 2,280 HP units (1 standby)
Pumps and Prime Movcrs LS $ 35,864,0o0.00 1 35,864,00o
Structures and Improvements LS $ 19,544,000.00 1 19,544,000

Electrical Fxtuipment LS $ 3,698,000.00 1 .3,698,00o
SUBTOTAL PUMPING PLANT ~

WESTERN 15,000 CFS INTAKE ON OLD RIVER
AT NORTHERN END OF HOLLAND TRACT

XIX. INTAKE FACILITIES
20’X50’ Radial Gates EA $ 510,000.00 5 2,550,000
Concrete CY $ 600.0o 8,000 4,800,00o
Dewatcring LS $ 150,000.00 1 150,000
Electrical Works LS $ 500,000.00 I 500,000
Fish Screens CFS $ 10,000.00 15,000 150,000,000

APPENDIX C 11.4                                                                                                              I

D--01 0523
D-010523



4./29/9B PRELIMINARY COST SUMMARY DRAFT

Description: IMultiple Intakes, Extended:version, Fore" intakes, Northern’{!5,000 ~[~,.Western (15,000"~1 ~a~..~d~ E.~rn ~000 cfs).-I
]the Ng,rthernIntake is ext~ded to Hood,wiih a new, ~upplem~tar~ intak~ structure ~t Hood

FACILITY GROUPING: DELTA CONVEYANCE
CODE: HCMIHD

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Miscellaneous Above Cost (except fish screens) @ 10% $ 800,~30
INTAKE FACILITIESSUBTOTAL

XX. STRENGTHENING OF EXISTING LEVEES ’
Strengthening of West Levee of Old River North of Hwy. 4
and East Levee of Old River South of Hwy. 4 and all the way around Holland Tract (which will be inundated) with Riprap,
Bedding, and Geotextile                   LF $        319.32              109,680               35,023,018
SUBTOTAL STRENGTHENING OF EXISTING ’LEVEES

XXI. CONSTRUCT NEW SETBACK LEVEES
Construct New Setback Levees for Conveyance Channel,
with Riprap, Bedding, and Geotextile on Channe LF $ 1,433.30 66,000 94,597,800
Fencing LF $ 5.00 66,000 330,0oo
SUBTOTAL CONSTRUCT NEW SETBACK CHANNEL

XXII. ROCK SLOUGH SIPHON
6- 30’x30’ Concrete Box CY $ ~0.00 86,800 .52,0801000
Riprap CY $ 50.00 25,000 1,250,000
Dewatering LS $ 200,000.00 1 200,000
Miscellaneous @ 5% $ 2,676,50~
SUBTOTAL ROCK. SLOUGH SIPHON

XX~I. MOKELUMNE AQUEDUCT AND RAILROAD SIPHON
6-30’x30’ Concrete Box CY $ 600.00 161,200 96,720,000
Riprap CY $ 50.00 25,000 1,250,000
Dewatering LS $ 1,500,000.00 1 1,500,000

’ Railroad Detour LS ’ $ 500,000.00 1 500,000
Miscellaneous @ 5% $ 4,998,500
SUBTOTAL MOKELUMNE RIVER AQUEDUCT AND R.R. SIPHON

XXIV. INDIAN SLOUGH SIPHON
6- 30’x30’ Concrete Box CY $ 600.00 86,800 52 080 oo0
Riprap CY $ 50.00 25,0O0 1,250,000
Dewatedng LS $ 2oo,000.00 1 200,000
Miscellaneous @ 5% $ 2,676,500
SUBTOTAL INDIAN SLOUGH SIPHON

XXV. OLD RIVER AND HWY. 4 BRIDGE SIPHON
6- 30’x30’ Concrete Box CY. S 600.00 74,400 44,640,000
Riprap CY $ 50.00 25,000 1,250,000
Dewatering LS $ 500,000.00 1 500,000
Hwy. 4 Bridge SF $ 100.00 84,000 8,400,000
Miscellaneous @ 5% . $ 2,739,500
SUBTOTAL OLD RIVER AND HWY. 4 BRIDGE SIPHON

XXVI. OLD RIVER SIPHON INTO CLIFTON COURT FOREBAY
6- 30’x30’ Concrete Box CY $ 600.00 . 161,200 96,720,000
20’X50’ Radial Gates - EA $ 510,0oo.00 5 2,550,000
Transition Concrete (Forebay) ’ CY $ 600.00 4,000 2,400,000
Riprap CY $ 50.00 .25,000 1,250,000
Dewatedng and Coffer Dam LS $ 1,000,000.00 i 1,000,0~0
Miscellaneous @ 5% $ 5,196,000

APPENDIX C 11.5
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1
4/29/98                                              PRELIMINARY COST SUMMARY                                               DRAFT

|
GROUPING: DELTA CONVEYANCE 1FACILITY

ICODE: HC1VIIHD

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

SUBTOTAL OF OLD RIVER SIPHON ~

XXVII. RELOCATION OF IRRIGATION DIVERSIONS AND DRAINAGE PUMPS 11Holland Tract AC $ 1,0O0.0O 2,0O0 2,0O0,0~0
Palm Tract AC $ 1,0oo.00 2,00o 2,0o0,00o
Orwood Tract AC $ 1,o00.0o 2;000 2,000,000 1
Byron Tract AC $ 1,0O0.00 2,000 . 2,000,000
Victoria Island AC $ 1,0oo.0o 2,400 2,400,000
Miscellaneous @ 10% $ 1,o4o,ooo

ANDSUBTOTALDRAINAGERELOCATIONpuMPS ]RRIGATION~ DIVERSIONS ~
1

XXVIII. LAND COST ~
Holland Tract AC $ 3,000.00 4,060 12,180,000
Palm Tract AC $ 3,000.00 505 1,515,000
Orwood Tract AC $ 3,000.00 264 792,000
Byron Tract AC $ 3,000.00 280 840,000 1
Victoria Island AC $ 3,000.00 309 927,000 1SUBTOTAL RAILROAD BRIDGE ~

EASTERN 5,000 CFS INTAKE ON SAN JOAQUIN 1
RIVER AT EASTERN SIDE OF UPPER ROBERTS

XXIX. INTAKE FACILITIES
Intake Facility From San Joaquin River LS $ 55,070,000.00 1 55,070,000 1
Fish~Screening Facility CFS $ I0,000.00 5,000 50,000,000
Miscellaneous Cost @ 20% $ 21,014,000

FACILI’~IES
1

XXX. PUMPING PLANT 1
5,000 cfs, TDH - 10 feet, HP - 8,360) LS $ 29,902,000.00 1 29,902,000
SUBTOTAL PUMPING PLANT ~

XXXI. EARTH CANAL
~ 1

Embankment CY $ 2.00 12,106,0o0 24,212,000
Compacted Embankment CY $ 0~80 2,648,00o 2,118,400 i
Common Embankment CY $ 0.50 1,334,000 667,0o0 IStrengthening of Existing Levee 7 North Levee oLF$ 319.32 40,0o0 12,772,800
Fencing LF $ 5.00 146,0o0 730,000

IMIDDLE RIVER SIPHON
Temporary River Realignment LS $ 7,527,254.00 1 7,527,254
Dewatering . LS $ 119,101.00 1 119,101 l
Siphon - Concrete Including Rebar Earthworks CY$ 600.00 15,600 9,360,000

Riprhp TON $ 27.00 42,852 1,157,004

Access Road MILl: $ 526,442.00 0 142,139
Inlet and Outlet Transitions - Concrete CY $ 600.00 6,400 3,840,000 1
Miscellaneous @ 20% $ 4,429,100 ¯
SUBTOTAL MIDDLE RIVER SIPHON ~

XXXIII. OLD RIVER SIPHON ¯
¯

APPENDIX C 11.6
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4.]2919B ’PRELIMINARY COST SUMMARY DRAFF

Description: [Mu!tiple I!ltak~es -. EX~nd~Ye_~i~n,. Foar ~’_m.~¢S,. NO~ .(!5, ~0~0~/~fs), Western
[the,Northern ~is.~,ded.to~ H~ a pew ~ppl~ ~e,~re at, H~d..~. ~

FACILI~ GROUP~G: DELTA CO~Y~CE
CODE: HC~

ITEM No. I T E M U~T ~ COST QU~ ~EM COST

3-26’X26’ C~ncrctc Box Including ~cb~ & ~ CY$ ~.~ 11~ 7,~0,~
Transitions Con~ctc CY $ ~.~ 6,400 3,~0,~
Compacted Emban~ent CY $ 2.80 90,~ ~2,~0
Sand ~d Gravel Bedding CY $ 50.00 4,~ 2~,~
~prap CY S 50.~ ~6,~ ~00,~
Replace ~v~ Road LF $ 23.~ t,100 ~,3~
Cofferd~s (2) CY $ 2.80 72,~ ~ 201,~0
Remove Old ~vees and Two Cofferdams CY $ 1.50 2~,~0 3~,~
Bypass Ch~nel LF $ 1,183,256.~ 1 1,183,256
Dewate~ng LF $ 1,158,605.~ 1 1,158,605
SUBTOT~ OLD ~ER S~HON " "-~                                                  __.~~

~. F~ A~ P~VA~ ROAD B~DG~
8 BNdges @ 12,~ sq. ~.                SF $       100.~              96,~              9,~,0~
SUBTOT~ F~ AND PRWA~ RO~ B~DG~

~V. COUN~ ROAD BRIDG~
One SF 1~.~ 16,8~Bridge $ 1,680,~
S~TOT~ CO~Y ROAD B~DG~

~VL ~ATION OF ~IGATION DIVERSIONS ~D D~AGE PUMPS
Union Island AC $ 1,~.~ 8,350 8,350,0~
~scell~us @ 10% $ 835,~
S~TOT~ ~LOCATION OF ~GA~ON DIVERSIONS ~
~AGE PUMPS

~. LAND COST AC $ 3,~.00 3,352
S~TOTAL L~D COSTS

CONSTR~ION TOT~ FOR M~L~PLE ~A~ AL~RNA~VE 3I:

I. Boo~-~dnston Eugin~fing, CA~ED Storage ~d Convince Components - Facili~ Descriptions and Cost Esti~tes, October I~Z

APPENDIX C 11.7
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate $ 522,400,000
Technical Services Branch ¯ Last Update November 3,1997

ISOLATED CONVEYANCE FACILITY

Description: 15i0~0 cfs Isohited Open, Channel Facitit~wi~h:a di~ersl0il ~it Hood i’ [

FACILITY GROUPING: DELTA CONVEYANCE
CODE: GCOC05

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

I. INTAKE FACILITIES .
Intake Facility From Sacramento River LS $ 55,070,000.00 1 $ 55,070,000
Fish Screening Facility CFS $ 10,000.00 5,000 $ 50,000,000
Miscellaneous Cost @ 20% $ 21,014,000
SUBTOTAL INTAKE FACILITIES

IL BRIDGES

State Hwy. 24 SF $ 100.00 14,700 $ 1,470,b00
State Hwy. 12 SF $ 100.00 14,700 $ 1,470,000
State Hwy. 4 SF $ 100.00 14,700 $ 1,470,000
Tracy Road SF $ 100.00 14,700 $ 1,470,000
Lambert Road SF $ 100.00 10,5oo $ 1,o5o, ooo
Laurel Lane SF $ 100.00 lO,5OO $ 1,o5o,ooo
Walnut Grove Road SF $ I00.00 ]0,500 $ 1,o5o,ooo
Peltier Road SF $ 100.00 10500 $ 1,o5o,ooo
Woodbridge Road SF " $ 100.00 lO,5OO $ 1,o5o,ooo
Atherton Road SF $ 100.00 10,5oo $ 1,o5o,ooo
McDonal Road SF $ 1130.00 10,50o $ 1,050,000
Ca!pack Road SF $ 100.00 lO,5OO $ 1,o5o,ooo
Bonatti Road SF $ 100.00 lo,5oo $ 1,o5o,ooo
Middle River O & M Road SF $ 100.00 lo,5oo $ 1,o5o,ooo
Southern Pacific R.R. LS $ 3,039,437.00 1 $ 3,039,437
WesternPacificR.R. LS $’ 3,011,581.00 1 $ 3,o11,581
A. T. & S. F. R. R. - Main Line LS $ 3,531,907.00 1 $ 3,531,9o7
SUBTOTAL BRIDGES

m.    CULVERTS (2)
Concrete Including Rebar and Earthworks CY $ 600.00 285 $ 171,000
108" Dia. RCP LF $ 324.00 3,420 $ 1,108,080
Intake Structures LS $ 484,693.00 1 $ 484,693
Riprap CY $ 50,00 3,400 $ 170,000
SUBTOTAL CULVERTS

Iv.    PUMPING PLANT
5,000 cfs, TDH - 10 feet, HP - 8,360) LS $ 29,902,000.00 1 $ 29,902,000
SUBTOTAL PUMPING PLANT

v. EARTH CANAL
~xcavation CY $ 2.00 36,018,000 $ 72,036,000
Compacted Embankment CY $ 0.80 22,278,000 $ 17,822,4oo
Common Embankment CY $ 0.50 4,802,000 $ 2,4Ol,OOO
Borrow CY $ 5.00. 2,201,000 $ 11,005,000

APPENDIX C 12,1
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

Descripfi°n: [5’000Cfs Is°lated  e ic ng, d,,F"cilit  with:a diversi°n at ,Hg  I
FACILITY GRbUPING: DELTA CONVEYANCE

CODE: GCOC05

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Rights of Way AC. $ 5,000.00 5,330 $ 26,650,000
Relocation of Existing Property LS $ 57,591,800.00 1 $ 57,591,800
Fencing LF $ 5.00 464,000 $ 2,320,000
SUBTOTAL EARTH CANAL

VI. MOKELUMNE RIVER SIPHON
3-26’X26’ Concrete Box Including Rebar & E~ CY$ 600.00 15,600 $ 9,360,000
Transitions Concrete CY $ 600.00 6,400 $ ~ 3,840,000
Riprap CY $ 50.00 18,000 $ 900,000
Sand and Gravel Bedding CY $ 50.00 6,000 $ 300,000
Channel Excavation CY $ 2.00 316,200 $ 632,400
Compacted Embankment CY $ 0.80 191,400 $ 153,120
Temporary Dikes CY $ 4.00 30,800 $ 123,200
Fill in Old River Bed CY $ 2.00 125,000 $ 250,000
Level Abandoned Levee CY $ 2.00 139,000 $              278,000
Dewatering and Maintenance of Site LS $ 1,274,875.00 1 $ ~ 1,274,875
SUBTOTAL MOKELUMNE RIVER SIPHON

VII. SAN JOAQUIN RIVER SIPHON
. Dewatefing and Pumping LS $ 1,015,628.00 1 $ 1,015,628
Strip and Waste Peat CY $ 2.00 44,000 $ 88,0oo
3-26’X26’ Concrete Box Including Rebar & F.; CY
Transitions Concrete CY $ 600.00 6,400 $ 3,840,000
Trench Excavation CY $ 2.00 439,000 $ 878,000
Spoi! Unsuitable Material ’ CY $ 2.00 54,000 $ 108,000
Compacted Embankment CY $ 0.80 24,200 $ 19,360
Riprap CY $ 50.00 13,100 $ 655,000
Gravel Bedding CY $ 50.00 3,200 $ 160,00.0
Sand Backfill CY $ 4.00 367,400 $ 1,469,600
Open Joint Tile - 6" Dia. LF $ 2.00 9,200 $ 18,40(3
Gravel Filter CY $ 50~00 650 $ 32,500
Sheet Piling SF $ 25.00 ’ 21,000 $ 525,000
Timber Piling EA $ 1,356.00 250 $ 339,000
Placing Fabricated Barrel Units LS $ 2,489,767.00 1 $ 2,489,767
Casting Basin LS $ 3,204,651.00 1 $ 3,204,651
Slide Gates and Hoists LS $ 147,907.00 1 $ 147,907
SUBTOTAL SAN JOAQUIN RIVER SIPHON

Viii. OLD RIVER SIPHON
3-26’X26’ Concrete Box Including Rebar & Fa CY$ 600.00 11,700 $ 7,020,000
Transitions Concrete CY $ 600.00 6,400 $ 3,840,000
Compacted Embankment CY $ 2.8o 90,000 $ 252,000
Sand and Gravel Bedding CY $ 50.00 4,000 $ 200,000
Riprap CY $ 50.00 16,000 $. 800,000
Replace Levee Road LF $ 23.00 1,100 $ . 25,300
Coffer.dams (2) CY $ 2.80 72,000 $ 201,600
Remove Old Levees and Two Cofferdams CY $ 1.50 204,000 $ 306,000
Bypass Channel LF $ 1,183,256.00 I $ 1,183,256
Dewatering LF $    1,158,605.00 1 $ 1,158,605
SUBTOTAL OLD RIVER SIPHON

LY. MIDDLE RIVER SIPHON

APPENDIX C 12.2
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4/29/98 PRELIMINARY COST SUMMARY DRAFI-

Description: 15,000 cfs ]soia~dOp,en ~e~l Fa~’d~’~r m~]~~"~ers,ion,at:~0od ,

FACILITY GROUPING: DELTA CONVEYANCE
CODE: GCOC05

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Temporary River Realignment LS $ 7,527,254.00 1 $ 7,527,254
Dewatering LS $ 119,101.00 1 $ 119,101
Siphon - Concrete Including Rebar Earthworks CY$ 600.00. 15,600 $ . 9,360,000

Riprap TON $ 27.00 42,852 $ 1,157,004
Access Road MILl: $ 526,442.00 0 $ 142,139

. Inlet and Outlet Transitions - Concrete CY $ 600.00 6,400 $ 3,840,000
Miscellaneous @ 20% $ 4,429,100
SUBTOTAL MIDDLE RIVER SIPHON

I x. 14-MILE SLOUGH SIPHON
Temporary River Realignment LS $ 2,596,476.00 1 $ 2,596,476
Dewatering LS $ . 119,101.00 1 $ 119,101
Siphon - Concrete Including Rebar Earthworks CY$ 600.00 6,500 ~ 3,900,000I Riprap TON $ 27.00 2,44~ $ 65,988

Access Road TON $ 526,442.00 0 $ 142,139
Inlet and Outlet Transitions - Concrete CY $ 600.00 6,400 $ 3,840,000

i Miscellaneous @ 20% $ 2,132,741
SUBTOTAL 14-MILE SLOUGH SIPHON ~

x1. WHITE SLOUGH SIPHON

I Temporary River Realignment LS $ 960,254.00 1 $ 960,254
Dewatering LS $ 119,101.00 1 $ 119,101
Siphon - Concrete Including Rebar and Earthw CY$ 600.00 2,600 $ 1,560,000

Riprap TON $ 27.00 15,630 $ 422,010

I Access Road MILl: $ 526,442.00 0 $ 142,139
Inlet and Outlet Transitions - Concrete CY $ 600.00 6,40o $ .3,840,000
Miscellaneous @ 20% $ 1,4o8,7oi
SUBTOTAL WHITE SLOUGH SIPHON ~

|
SYCAMORE SLOUGH SIPHON

Temporary River Realignment LS $ 528,561.00 1 $ 328,561I Dewatering LS $ 119,101.00 I $ 119,101
Siphon - Concrete Including Reb~ and Earthw CY" $ 600.00 1,300 $ 780,0o0

Riprap TON $ 27.00 13,296 $ 358,992

i Access Road MILl: $ 526,442.00 0 $ 142,139
Inlet and Outlet Transitior!s - Concrete CY $ 600.00 6,40o $ 3,840,000
Miscellaneous @ 20% $

~
1,153,759

SUBTOTAL SYCAMORE SLOUGH SIPHON ~

I
XHI. HOG SLOUGH SIPHON

Temporary River Realignment LS $ 781,259.00 1 $ 781,259

I Dewatering LS $. 119,101.00 1 $ 119,101
Siphon - Concrete Including Rebar and Earthw CY$ 60o.00 1,950 $ 1,170,000

Riprap TON $ 27.0o 14,852 $ 401,004
Access Road MILl: $ 526,442.00 0 $ 142,139

I Inlet and Outlet Transitions - Concrete CY $ 600.00 6,400 $ 3,840,000
Miscellaneous @ 20% $ 1,290,701
SUBTOTAL HOG SLOUGH SIPHON ~

APPENDIX G 12.3
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4[29/98 PRELIMINARY COST SUMMARY DRAFT

escnption: ls,000refS Isolated.Oven .~e] Eaciti _tY with a d~verslon at ~i~od,,’’

FACILITY GROUPING: DELTA CONVEYANCE
CODE: GCOC05

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

xIv. BEAVER SLOUGH SIPH.ON
Temporary River Realignment LS $ 2,667,021.00 1 $ 2,667,021
Dewatering LS ¯ $ 119,101.00 1 $ 119,t01
Siphon - Concrete Including Rebar and Earthw CY $ 600.00 6,500 $ 3,900,000

Riprap TON $ 27.00 24,963 $ 674,001
Access Road MILE $ 526,442.00 0 $ 142,139

Inlet and Outlet Transitions - Concrete CY $ 600.00 6,400 $ 3,840,000
Miscellaneous @ 20% $ 2,268,452
SUBTOTAL BEAVER SLOUGH SIPHON

xv. LOST SLOUGH SIPHON
Dewatering LS         119,101.00 1 $ 119,101
Siphon - Concrete Including Rebar and Earthw CY $ 600.00 3,250 $ 1,950,000

Riprap TON $ 27.00 17,963. $ 485,001
Access Road MILE $ 526,442.00 0 $ 142,139

Inlet and Outlet Transitions - Concrete CY $ 600.00 6,400 $ 3,840,000
Miscellaneous @ 20% $ 1,307,248
SUBTOTAL LOST SLOUGH SIPHON

xvI. SNODGRASS SLOUGH SIPHON
Temporary River Realignment LS $ 1,000,265.00 1 $ 1,000,265
Dewatering LS $ 119,101.00 1 $ 119,101
Siphon - Concrete Including Rebar and Earthw CY $ 600.00 2,600 $ 1,560,000

Riprap TON $ 27.00 16,667 $ 450,009
Access Road MILE $ 52,6,442.00 0 $ 142,139

Inlet and Outlet Transitions - Cq.ncrete CY $ 600,00 6,400 $ 3,840,000
Miscellaneous @ 20% $ 1,422,303

SUBTOTAL SNODGRASS SLOUGH SIPHON                           ~~

CONSTRUCTION TOTAL FOR 5,000 CFS ISOLATED FACILITY [~~2~I~0_ =

=LS=lump sum; AC=aere; Ml=mile; CY=eubie yard; LF=linear foot; LB=pound; SF~quare foot~ EA=eaeh

Cost References:
1. Bookman-Edmonston Engineering, CALFED Storage and Conveyance Components - Facility Descriptions an~ Cost Estimates, October 1997.

I
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4129,/9B PRELIMINARY COST SUMMARY DRAFT

CALFED Bay Delta Program Constrnction Estimate $ 799,700,000
Technical Services Branch Last Update November 3,1997

ISOLATED CONVEYANCE FACILITY

Description: 115,000 ~fs/s01ated Open Chad Facil~ with aDiversi~n at Hood [

FACILITY GROUPING: DELTA COIWCEYANCE
CODE: GCOC15

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

I. INTAKE FACILITIES
Intake Facilities From Sacramento River LS $ 45,906,000.00 1 $ 45,906,000
Fish Screens CFS $ 10,000.00 15,000 $ "15o,ooo,ooo
Miscellaneous Cost @ 20% $ 39,181,2oo
SUBTOTAL INTAKE FACILITIES ’

n.    PUMPING PLANT
15,000 cfs, TDH - 10 feet, HP = 25,080 LS $ 57,807,000.00 1 $ 57,807,000
SUBTOTAL PUMPING PLANT

III. EARTH CANAL
Excavation CY $ 2.oo 69,373,000 $ 138,746,090
Compacted Embankment CY $ 0.80 31,oo2,ooo’ $ 24,8Ol,6OO
Common Embankment CY ’ $ 0.50 6,403,000 $ 3,2Ol,5OO
Rights of Way AC $ 5,000.00 5,330 $ 26,650,000
Relocation of Existing Property LS $ 57,591,8oo.oo 1 $ 57,591,8o0
Fencing LF $ 5.00 464,000 $ 2,320,000
SUBTOTAL EARTH CANAL

IV. BRIDGES
State Hwy. 24 SF $ I00.00 22,680 $ 2,268,000
State Hwy. 12 SF $ i00.00 22,680 $ 2,268,0~0
State Hwy. 4 SF $ 100.00 22,680 $ 2,268,000
Traey Road SF $ 100.00 22,68o $ 2,268,ooo
Lambert Road SF $ 100.00 16,200 $ 1,620,000
Laurel Lane SF $ 100.00 16,200 $ 1,620,000
Walnut Grove Road SF $ 100.00 16,200 $ 1,620,000
Peltier Road SF $ 100.00 16,200 . $ 1,620,000
Woodbridge Road SF $ 100.00 16,200 $ 1,620,000
Atherton Road SF $ 100.00 16,200 $ 1,620,000
McDonal Road SF $ 100.00 16,2oo $ 1,62o,0oo
Calpack Road SF $ 100.00 16,2oo $ 1,62o,ooo
Bonatti Road SF $ 100.00 16,2oo $ 1,62o,ooo
Middle River O & M Road SF $ 100.00 16,2oo $ 1,62o,ooo
Southern Pacific R.R. LS $ 3,039,437.00 1 $ 3,039,437
Western Pacific R.R. LS $ 3,011,581.00 1 $ 3,011,581
A.T.&S.F.R.R.-.MainLine LS $ 3,531,907.00 I $ 3,531,907
SUBTOTAL BRIDGES

I v. CULVERTS (2)
Concrete Including Rebar and Earthworks CY $ 600.00 285 $ 171,0~
108" Dia. RCP LF $ 324.00 3,420 $ 1,108,080
Intake S~ruetures LS $ 484,693.00 1 $ 484,693
Riprap CY. $ 50.00 3,400 $ 170,000
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4[2gig8 PRELIMINARY COST ~UMMARY DRAFT

Description: |15,000 cfs Isolated Oven’Ch~el FaUlty with a Diversion at Hood |

FACILITY GROUPING: DELTA CONVEYANCE
CODE: GCOC15

ITEM No. I T E M UNIT UNIT COST QUANTITY ,, ITEM COST

SUBTOTAL CULVERTS

, w. MOKELUMNE RIVER SIPHON
6-30’X30’ Concrete Box Including Rebar & E~CY $ ~00.00 33,600 $ 20,160,000
Transitions Concrete CY $ 600.00 7,000 $ 4,20{I,000
Riprap CY $ 50.00 27,180 $ 1,359,000
Sand and Gravel Bedding . CY $ 50.00 9,060 $ 453,0oo
Channel Excavation CY
Compacted Embankment CY $ 0.80 289,000 $ 231,200
Temporary Dikes C,Y $ 4.00 46,500 $ 186,000
Fill in Old River Bed CY $ 2.00 189,000 $ 378,000
Level Abandoned Levee CY $ 2.00 210,000 $ 420,000
Dewatering and Maintenance of Site LS $ 1,274,875.00 1 $ 1,274,875
SUBTOTAL MOKELUMNE RIVER SIPHON

vii. SAN JOAQUIN RIVER SIPHON
Dewatering and Pumping LS $ 1,015,628.00 I $ 1,015,628
Strip and Waste Peat CY $ 2.00 66,400 $ 132,800
6-30’X30’ Concrete Box Including Rebar & E~ CY $ 600.00 32,590 $ 19,554,000
Transitions Concrete CY $ 600.00 7,000 $ 4,200,000
Trench Excavation CY $ 2.00 663,000 $ 1,326,000
Spoil Unsuitable Material CY $ 2.00 82,00o $ 164,000
Compacted Embankment CY $ 0.80 37,000 $ 29,600
Riprap CY $ 50.00 19,800 $ 990,000
Gravel Bedding CY $ 50.00 .4,800 $ 240,000
Sand Backfill CY $ 4.00 554,800 $ 2,219,200
Open Joint Tile - 6" Dia. LF $ 2.00 13,900 $ 27,800
Gravel Filter CY $ 50.00 980 $ 49,000
Sheet Piling SF $ 25.00 . 32,000 $ 800,000
Tirfiber Piling EA $ 1,356.00 380 $ 515,280
Placing Fabricated Barrel Units LS $ 3,760,000.00 1 $ . 3,760,000
Casting Basin LS $ 4,840,000.00 1 $ 4,840,000
Slide Gates and Hoists LS $ 223,000.00 1 $ 223,000
SUBTOTAL SAN JOAQUIN RIVER SIPHON

VIII. .. OLD RIVER SIPHON
6-30’X30’ Concrete Box Including Rebar & E~ CY$ 600.00 25,200 $ 15,120,000
Transitions Concrete CY $ 600.00 . 7,000 $ 4,200,000
Compacted Emban~kment CY $ 0.80 136,000 $ 108,800
Sand and Gravel Bedding " CY $ 50.00 6,040 $ 302,000
Riprap CY $ 50.00 24,000 $ 1,200,000
Replace Levee Road LF $ 23.00 1,700 $ ’ :~9,100
Cofferdams (2) CY $ 2.80 72,000 $ 201,600.
Remove Old Levees and Two Cofferdams CY $ 1.50 204,000 $ 306,000
Bypass Channel ¯ LF $ 1,183,256.00 1 $ 1,183,256
Dewatering LF $ 1,158,605.00 1 $ 1,158,605
SUBTOTAL OLD RIVER SIPHON

"
IX. MIDDLE RIVER SIPHON

Temporary River Realignment LS $    7,527,254.00 1 $ 7,527,254

APPENDIX C, 13.2

D--01 0532
D-010532



4/29/98 PREL|M|NARY COST SUMMARY DRAPT

Description: [151000 cfs Isolated Oven ~ra~a-]~" ~h ~/Di~v~si0n aiH~i’, |

FACILITY GROUPING: DELTA CONVEYANCE’
CODE: GCOCI$

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Dewatering LS $ 119,101.00 1 $ 119,101
Siphon - Concrete Including Rebar Earthworks CY $ 600.00 23,560 $ 14,136,000

Riprap TON $ 27.00 . 64,710 $ 1,747,170
Access Road ¯ MILI~ $ 526,442.00 0 $ 142,139

Inlet and Outlet Transitions - Concrete CY $ 500.00 7,000 .$ 4,200,000
Miscellaneous @ 20% $ 5,574,333
SUBTOTAL MIDDLE RIVER SIPHON ~

x. 14-MILE SLOUGH SIPHON
Temporary River Realignment LS $ 2,596,476.00 1 $ 2,596,476
Dewatering .                          LS$ 119,101.00 1 $ 119,101
Siphon - Concrete Including Rebar Earthworks CY$ 600.00 9,820 $ 5,892,000

Riprap TON $ 27.00 3,690 $ 99,630
Access Road TON $ 526,442.00 0 $ 142,139

Inlet and Outlet Transitions - Concrete CY $ 600.00 7,000 $ 4,200,000
Miscellaneous @ 20% $ 2,609,869
SUBTOTAL 14-MILE SLOUGH SIPHON ~

x~. WHITE SLOUGH SIPHON
Temporary River Realignment LS . $ 960,254.00 I $ 960,254
Dewatering LS $ 119,101.00 1 $ 119,101
Siphon - Concrete Including Rebar and Earthw CY$ 600.00 3,930 $ 2,358,000

Riprap TON $ . 27.00 23,600 $ 637,200
Access Road MILE $ 526,442.00 0 $ 142,139

Inlet and Outlet Transitions - Concrete CY $ 600.00 7,000 $ 4,200,000
Miscellaneous @ 20% $ 1,683,339
SUBTOTAL WHITE SLOUGH SIPHON ~

X~l. SYCAMORE SLOUGH SIPHON
Tgmporary River Realignment LS $ 528,561.00 1 $ 528,561
Dewatering LS $ 119,101.00 1 $ 119,101
Siphon - Concrete Including Rebar and Earthw CY$ 600.00 1,960 $ 1,176,000

Riprap TON $ 27.00 20,080 $ 542,160
Access Road MILE $ 526,442.00 0 $ 142,139

Inlet and Outlet Transitions - Concrete CY $ 600.00 _ 7,000 $ 4,200,000
Miscellaneous @ 20% $ 1,341,592
SUBTOTAL SYCAMORE SLOUGH SIPHON                                         ~

HOG SLOUGH SIPHON
Temporary Pdver Realignment LS $ 781,259.00 1 $ 781,259
Dewatering LS $ 119,101.00 1 . $ . 119,101
Siphon - Concrete Including Rebar and Eamhw CY$ 600.0o 2,950 ’ $ 1,770,000

Riprap TON $ 27.00 22,430 $ 605,610
Access Road MILE $ 526fl42.o0 0 $ 142,139

Inlet and Outlet Transitions - Concrete CY $ 600.00 ~ 7,000 $ 4,20o,000
Miscellaneou~ @ 20% $ 1,523,622
SUBTOTAL HOG SLOUGH SIPHON ~

APPENDIX C 13.3
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,.
4/29/98                                              PRELIMINARY COST SUMMARY                                               DRAFT

Descripti°n’ !157000 cf’, Is°,hted OP, ch elF  t  wi h a DiV ’ #i  Ho- d
FACILITY GROU’PING: DELTA CONVEYANCE

CODE: GCOC15

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

BEAVER SLOUGH SIPHON
Temporary River Realignment LS $ 2,667,021.00 1 $ ¯ 2,667,021
Dewatering LS $ 119,101.00 1 $ 119,101
Siphon - Concrete Including Rebar and Earthw CY$ 600.00 9,820 $ 5,892,000

Riprap TON $ 27.00 37,700 $ 1,017,900
Access Road MIL]~ $ 526,442.00 0 $ 142,139

Inlet and Outlet Transitions - Concrete CY $ 600.00 7,000 $ 4,200,000
Miscellaneous @ 20% $ ~2,807,632
SUBTOTAL BEAVER SLOUGH SIPHON

xv. LOST SLOUGH SIPHON
Dewhtering LS $ 119,101.00 1 $ !19,101
Siphon - Concrete Including Rebar and Earthw CY $ 600.00 4,910 $ 2,946,000

Riprap ’ TON
Access Road MILl: $ 526,442.00 0 $ 142,139

Inlet and Outlet Transitions - Concrete CY $ 600.00 7,0~0 $ 4,200,000
Miscellaneous @ 20% ~ $ 1,627,788
SUBTOTAL LOST SLOUGH SIPHON

SNODGRASS SLOUGH SIPHON
Temporary River Realignment LS $ 1,000,265.00 1 $ 1,000,265
Dewatering LS $ 119,101.00 1 $ 119,101
Siphon - Concrete Including Rebar and Earthw CY$ 600.00 3,930 $ 2,358,000

Riprap TON $ 27.00 25,200 $ 680,400
Access Road MILl: $ ’ 526,442.00 0 $ 142,139

Inlet and Outlet Transitions - Concrete CY $ 600.00 7,000 $ 4,200,000
Miscellaneous @ 20% $ " 1,699,981
SUBTOTAL SNODGRASS SLOUGH SIPHON

. CONSTRUCTION TOTAL FOR 15,000~FS ISOLATED FACILITY

1. Bookman-Edmonston Engineering, CALFED Storage and Conveyance Components - Facility Descriptions and Cost Estimates, October 199Z

APPENDIX C 13.4
1
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4129198 PRELIMINARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate $ S40,800,000
Technical Services Branch Last Update November 3,1997

I DELTA STORAGE J

Description: [In-Delta Stordgetypical with fi60ding of ¥i~0riaiiwo0dwa~ii andBa~on i~|aiLds.j ~yp-h6~:~Sed to~ii~’water~: ]

FACILI’I~" GROUPING: DELTA STORAGE
CODE: DRIDTY

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

I. BACON ISLAND

l Land Acquisition AC $3,000 5,066 - 15,198,000

Reinforce Levees
Riprap TON $16.70 914,600 15,273,820
Bedding (6" thick) TON $15.60 258,5~0 4 032,600
Geotextile (bedding) SF $0.28 5,818,200 1,629,096
Embankment CY $7.80 297,100 2,317,380

Pump Station w/fish screens (Q=-5,000 cfs) LS $80,574,000 JOB ~ 80,574,000
Bacon-Woodward Siphon (1500’)b

Tempora~j River Alignment
Excavation CY $2.50 75,615 189,038
Lev.ees (using excavation) CY $3.00. 75,615 226,845
Cofferdam Sheetpiling SF $28.70 226,200 6,491,940
Cofferdam Gravel Fill CY $21.50 ~2,20~ 477,300
Backfill CY $4.00 75,615 302,460

Dewatedng LS $102,500 JOB 102,500

¯ Siphon
Excavation-Structural CY $6.00 255,0~0 1,530,0~0
Concrete CY $296 27,000 7,992,000
Reinforcing Steel LB S $0.65 5,310,000 3,451,500
Backfill CY $4.00 133,500 53.4,000
Riprap TON $27.00 40,500 1,093,500
Access Roads MI $513,000 0 133,380.

Inlet and Outlet Transition
Excavation CY $2.25 51,400 115,650
Concrete Slab CY $242 1,370 331,540
Concrete Walls CY $377 1,090 410,930
Reinforcing Steel LBS $0.65 490,000 318,500
Backfill CY $4.00 11,500 46,000

Miscellaneous @ 20% $4,749,417
SUBTOTAL BACON ISLAND

II. WOODWARD ISLAND
Land Acquisition AC $3,000 1,565 4,695,000
Reinforce Levees

l Riprap TON $16.70 561,6o0 9,378,720
Bedding (6" thick) TON $15.60 158,800 2,4~7,2fi0
Geotextile (bedding) SF $0.28 3,572,400 ~ 1,000:272
Embankment CY $7.80 182,500 1,423,500l Woodward-Victoria )bSiphon(700’
Temporary River Alignment
. Excavation CY $2.50 35,287 88,218

Levees (using excavation) CY $3.00 35,287 105,861

APPENDIX C 14.1
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

Description: I][n.Delta Storfiget~ical with t]~0di.giOf victoria; Woodward and ]~a¢onliS|~d~, ~hO~:~ed.’~n~eyw~i~~, :1
"t" :-interior ~~~ ¯ : ~ ’:: :::~ :~:: .:i:.~ .: ~.i: :. ~, ~,., :,,:~ ~.~ ~,:, ,~. ~:~ ~:,:,~ :0 ~ ;~>~;~-~~~~.

FACILI~ GRO~ING: DELTA STOOGE
CODE: D~TY

I~M No. I T E M ~T ~T COST QU~ I~M COST

Cofferdam Sh~¢~ili~g SF $28.70 150,8~ 4,327.9~
Cofferdam Gravel Fill CY $21.50 14,8~ 318,2~
Bac~ll CY ~.~ 35.28? 14[,148

Dewar�ring LS $I~,5~ JOB 102,5~
" Siphon

Excavado~-S~ct~ CY ~6.~ 119.~ 714,~0
Concrete CY $296 12,6~ 3,729,6~
Reinforcing St~l LBS $0.65 2,478,~ 1,610,7~
Bac~ll CY ~.~ ’ 62,3~ ~9,200
~prap TON ~7.~ ~8,9~ 5~0,300
A~ess Roads ~ $513,~ 0.12 61,5~

Inlet ~d Outlet Transition

Excavation CY $2.25 51,4~ 115,650
Concrete Slab CY $242 1,370 331,540
Concrete Wails CY $377 1,~0 410,930
Reinforcing Steel LBS $0.65 490,~ 318,5~
Bac~ll CY ~.~ 11,5~ 46,~

Miscellaneous @ 20% ~ . ’ $2,636,373[
S~WOT~ WOODW~D ~SL~D ~

~. ~CTO~A ISLAND
Land Acq~sition AC $3,~ 6,767 20,301,~0
Reinforce Levees

~prap TON $16.70 973,5~ 16,257,450
B~ng (6" ~hick) TON $15.~ 275,2~ 4,293~120
Geotexfile (bedding) SF $0.28 6,192,5~ 1,733,9~
Emb~ent - CY ~.80 316,2~ 2,~6,3~

Elevated Roadway (Highway 4)
~prap TON $16.70 570,200 9,522,3~
Bedding (6" ~ick) TON $15.~ 161,200 2,514,720
G~texfile SF $0.28 3,627,5~ 1,015,7~
Emba~ent CY $7.80 819,8~ ~= 6,394,~0
Foundation ~ CY $10.88 740,100 8,052,288
Aggegate B~e TON $19.15 14,980 286,867
Asph~t Concrete TON $58.92 6,810 401,~5
Causeway Bridge SF $100 21,~0 2,100,~

Victoria - CC~ Siphon (14~)

, Tempor~ ~ver A~gment
Excavation CY $2.50 70,574 176,435
~vees CY $3.00 70,574 211,722
Cofferd~ Shee~iling SF $28.70 150,8~ 4,327,9~
Cofferd~ Gravel Fill CY $21.50 14,8~ 318,~
Bac~ll CY ~.~ 70,574 ~2,296

Dewatefing ~ $~02,5~ JOB ~ 102,5~
Siphon

~cavafion-S~c~fl CY $6.~ 7~,~ 4,2~,~
Concrete CY $296 72,8~ 21,548,800
Reinforcing Steel LBS $0.65 14,546,~ 9,454,9~
B~c~ll CY ~.~ 3~,~0 L456,0~
~prap TON $27 110,~0 2,986,2~
Access Roads ~ $513,0~ 0.70 359,1~

APPENDIX C 14.2
1

D--01 0536
D-010536



4/29198 PRELIMINARY COST SUMMARY DRAFT

I !throu h interior canals ....................................................... :~ ~&~,

FACILITY GROUPING: DELTA STORAGE
CODE: DRIDTY

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Inlet and Outlet Transition
Excavation C¥ $2.25 I01,220 22?,?45
Concrete Slab CY $242 2,690 650.980
Concrete Walls CY $377 2,140 806,780
Reinforcing Steel LBS $0.65 966,000 .627,900
Backfill CY S4.00 22,56o 90,24o

Radial Gates and Hoist Assemblies EA $145,0~0 2 290,000
Miscellaneous Siphon Costs @ 20% $ 9,623,552

Victoria Island Pumping Plant (Q=15,000 cfs) LS $59J06,0~0. JoB 59J06,000
Distributed Pump Station w/Fish Screens
(Q=5,000 cfs) EA $80y575,000 2 161,150,000

ISLANDwcvo 
SEEPAGE INTERCEPTION WELLS LS $5,174,000 JOB 5,174,000
SUBTOTAL SEEPAGE WELLS . ~ . ~ ~ ~ *

CON~TRUffrION TOTAL FOR IN-DELTA STORAGE
~

1. B~kman-Edm~sm~ Er~gineedng, CALFED Storag~ o~d Co~v~yo,’~ Componem~ - Fadl~ty D~scr~pt~o~ a~d Co~t Estimates, October 19~Z

.|

APPENDIX C 14.3
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|
4/’29/98                                                      PRELIMINARY COST SUMMARY                                                      DRAFT

GROUNDWATER STORAGE FACILITIES

I

E~tem Sutter Coun~ Conjunctive Use Project (Active Storage Capaci~ = 280 TA~

Thomes C~k F~ Conjunctive Use Project (Active Storage ~paei~ = 220 T~

Yuba ~un~ Conjuefive Use ~ough In-Lieu O~mfions (Active Storage Capaei~ = 280 T~ D 3.]

Kern ~ver F~ Gro~dwater B~ng Project (Active Storage Capaei~ = 930 T~ ~ 4.]

Madera R~ch ~o~dwater B~ng ~oject (Active Storage Capaci~ = 350 TA~ D

Folsom Sou~ ~ ~ea ~njucfive Use Project ( Active Storage Capad~ = 7~ T~ D 6.1

TABLE D

I

I
i
i
I
I
!
I

APPENDIX D
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I
4/29/98,                                             PRELIMINARY COST, SUMMARY                                             DRAFT

CALFED Bay Delta Program Construction Estimate:$35,000,000
Technical Services Branch Revision.Date: ¯ October 1997

[ NORTH OF DELTA GROUNDWATER STORAGE [

FACILITY GROUPING: GROUND WATER STORAGE
CODE: ARES02

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Unit Cost (S/Acre-foot) - AF $ 125.00 280,000 $35,000,000

Cost References:

I CALFED Bay-Delta Program Storage and Conveyance Component Inventories, March 7, 1997 =
California Department of Water Resources, Aug 1978, Evaluation of Ground Water Resources: Sacramento Valley, Bulletin 118-6, State of California

1
I
I
1

1
I
1
I

APPENDIX D 1.1
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4/291g~                              PF~I..IMINAF~Y COST SUMMARY                              DRAFT

CALFED Bay Delta Program Construction Estimate: $28,160,000
Technical Services Branch Revision Date: October 1997

1 ] NORTH OF DELTA GROUNDWATER STORAGE [

FACILITY GROUPING: GROUND WATER STORAGE
CODE: ARTC02

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

I
Unit Cost (S/Acre-foot) AF $ 128.00 220,000 $28,160,000

Cost References:
CALFED Bay-Delta Program Storage and Conveyance Component Inventories, March 7, 1997
California Department of Water Resources, Aug 1978, Evaluation of Ground Water Resources: Sacramento Valley, Bulletin 118-6, State of California

1
I
I
1
I
1

APPENDIX D 2.1
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41?-919~ PRELIMINARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate: $31,080,000
Technical Services Branch Revision Date: October 1997

[ NORTH OF DELTA GROUNDWATER STORAGE
Descripfio|Yuba C0unty C0njuctive Use~i~opgh ~:Li~:o~e~afi6m~ (X~ti_ve St~g~ ca~pae[ty :=: 280-TAF)."!~::~I,/~,I:~ :i

FAC~ GRO~G: GRO~ WA~R STOOGE
CODE: ARYC02

~M No I T E M ~IT ~IT COST QU~TITY ITEM cosT

U~t Cost (S/Acre-foot) AF $ 111.00 280,~ $31,080,0~

Cost Reference:
CAL~D Bay-~l~ Prog~ Storage ~d Convey~ce Com~nent ~ventofies, M~ch 7, 1997
Boo~m-Edmomton Engining, ~c., Sept. 1992, ~o~d Water Reso~ees md Mmagement ~ Yuba Co.

1
i
I
1
1
1
I
1
I
I

APPENDIX D 3.1
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate: $124,620,000
Technical Services Branch Revision Date: October 1997

1 I SOUTH OF DELTA GROUNDWATER STORAGE [

FACILITY GROUPING: GROUND WATER STORAGE

l CODE: ERKR09

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

1
Unit Cost (S/Acre-foot)                         AF $       134.00       930,000    $124,620,000

¯ 1 Cost References:
CALFED Bay-Delta Program Storage and Conveyance Component Inventories, March 7, 1997

California Department of Water Resources, Aug 1987, Kern Fan Element, Kern Water Bank, State of C.alifomia

1
1
1
1
1
1
1
1
1
1

APPENDIX D 4.1
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4/29/98 PRELiMiNARY C,O,~T SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate:$59,850,000
Technical Services Branch Revision Date: October 1997

I so~. OF DELTA GROUNDWATER STORAGE [

[~era i~anch’Groundw nking Project (Acti Storage Capacity 350 TAF)Description: ater Ba ve =

FACILITY GROUPING: GROUND WATER STORAGE
CODE: ERMR03

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Unit Cost (S/Acre-foot) AF $ 171.00 350,000 $59,850,000

Cost References:
CALFED Bay-Delta Program Storage and Conveyance Component Inventories, March 7, 1997
Book.man-Edmonston Engineering, Inc., Sept. 1996, correspondence to USBR concerning Madera Ranch

APPENDIX D 5.1
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4.12.919~ PREL|M|NARY COST SUMMARY DRAFT

CALFED Bay Delta Program Construction Estimate: $103,600,000
Technical Services Branch Revision Date: October 1997

SOUTH OF DELTA GROUNDWATER STORAGE

FACILITY GROUPING: GROUND WATER STORAGE
CODE: ERFS07

ITEM No. I T E M UNIT UNIT COST QUANTITY ITEM COST

Unit Cost (S/Acre-foot) AF $ 140.00 740,000 $103,600,000

Cost References:
CALFED Bay-Delta Program Storage and Conveyance Component Inventories, March 7, 1997
California Department of Water Resources,1990, Historical Ground Water Levels in San Joaquin County, State of California
Stockton East Water District, 1978, Water Action Program.
USBR, 1980, Stanislaus River BaMn Alternatives and Water Allocation Special Report , Department of the Interior
USBR, 1972, An Appraisal of Oakdale and South San Joaquin Irrigation Districts Stanislaus River Water Rights , Department of the Interior

1
1

1
I
I

I
I

APPENDIX D 6.1
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o
PRELIMINARY COST SUMMARY                                                     DRAFT

CALFED Facility Components

Ba~ Forgone TO~AL Annual ~ ~n~ TOTAL
M~t ~ ~1 O&M ~ ANNU~

A B C D ~ F G H .... ~ ¯ ~ K L M

~URFACE STORAGE

O~QUEDU~ ~O~GE

MAJOR RESERVOIR CONV~ANCE

~ ~ ~e ~2,7 ~,5 ~3.2 1~,1 ~,6 470,0 14,1 ~: :~ ~,7 4,5 1,5 -. ~.8

DELTA C~VEYANCE

I

NORTH DELTA IMPRO~ME~                                                                                                                                                : .

~ DELTA IMPROVEM£~

~ ~;~F~B~~ ~ ~,8 5,8 ~,6 12,1 6,9 53.6 7,3 ~,9 3,9 0,5 0,2 4.6

F~ T~ to ~

ISO~D FACIL~

TABLE E
PAGE 1 OF 2



~ PRELIMINARY COST SUMMARY DRAFT

CALFED Facility Components
~:~ of I~96 Dollrs)

Base ’ ’ Forgone ¯ TOTAL Annual Annual Annual . TOTAL
Facility Component Consb’uction Contingency Construction Engineering Regul~tory Subtot~ investment : CAPITAL: Capital O&M Energy ANNUALI

Estimate Adju,,s~t ’ COST, Cost Cost Cost COST

O.2xB B+C 0.35xD 0.2xD D+E÷F ;~.,(.."N.~ 0,0634xl 0.015xD 0o005xD ,,JeK.÷L,

Rood~ ol Victoria. Woodward, =~d Bacon Islands w~h siphons used to coney water through 540,8 108.2 649.0 227.1 129.8 1,005.9 137.4 i~i43.~ 72.5 9.7 3.21 85.5

GROUNDWATER STORAGE                                                                                          !:;~ " ;
NOR’rtt OF DELTA ¯ ........ ,
~50T.~=Samame~{oV~d~eyProjects 30.0 6.0 36.0 12.6 7.2 55.8 1.7 :: ¯ "57,,5 1 3.6 0.5 0.2 4.4
280 TAF E~,slem Surfer Co. Pn~e~ e$125/AF 35.0 7.0 42.0 14.7 8.4 65.1 2.0 " ".167.1 4.3 0.6 0.2 5.1

22O TAF "rhomes Creek Fan Pr~ect 05128/AF 28.2 5.6 33.8 11.8 6.8 52.4 1.6 53.9 3.4 0.5 0.2 4.1

2~O XAF Yuba Co. Pm~ect Q $1111AF 31.1 6.2 37.3 13.1 7.5 57.8 1.7 ....59",~ 3.8i 0.6 0.2

SOUTH OF DELTA :::’: ; "
~0 "r/,F S~n Joaqutn Valey Projeds 72.5 14.5 87.0 30.5 17.4 134.9 4.0 ’138.9 8.8 1.3 0.4    10.6
930TAFKemRIv~F=nPro~ct@$134/AF 124.6 24.9 149.5 52.3 29,9 231,8 7,0 : ;~.~7’ ’ :~ 15.1 2.2 0.7 I: 18.1
350TAFMad~aRanchProject@$1711AF 59.9 12.0 71.8 " 25.1 14.4 111.3 3.3 .~!i’~’~:.7~ 7.3 1.1 0.4 8~7
740 TAF Fot~som Sooth Canal Area Project @$140/AF 103.6 20.7 124.3 43,5 24.9 192.7 5.8 .198.5. 12.6 1.9 0.6 " 15.l

TABLE E
PAGE 2 OF 2
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Z1-/29198                                                 PRELIMINARY COST SUMMARY                                                 DRAFT

REPRESENTATIVE STORAGE FACILITIES

.... DESCRIPTION PAGE

i ~Rcresentative Surface Storage Costs F 1

Representative Groundwater Storage Costs D 2.1

|    ,
TABLE F
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4/29/98 PFtF_L|M|Nh, F~Y COST SUMMARY ’ " DRAFT

REPRESENTATIVE SURFACE STORAGE COSTS
Storage Total Total
Capacity Capital Annual

Cost Cost(TAF)    ($ million) ($ million)

SACRAMENTO RIVER TRIBUTARY SURFACE STORAGE
Red Bank Project 350 280 21
Large Sites Reservoir 1900 941 70

Tehama-Colusa Enlarg. (Enlarge existing canal Reaches 1-5,
¯ pumping/screened intake) (2a2) 454 34

Chico Landing Intertie 484 37
Total: 2250 2160 163

S/a f: 960 72

Thomes-Newville Reservoir Complex 1800 1976 148
Small Sites Reservoir 1200 654 49

Tehama-Colusa Enlarg. (Enlarge existing canal Reaches 1-5,
pumping/screened intake) (2a2) 454 34

Total: 3000 3084 231
$/af: 1028 77

Thomes-Newville Reservoir Complex 1800 1976 148
Tehama-Colusa Enlarg. (Enlarge existing canal Reaches 1-2,
pumping/screened intake) (2e2) 319 24

Red Bank Project ~50 280 21

Total: 2150 2575 193
$/af: 1198 90

Colusa Reservoir Complex 3300 1938 145
Tehama-Colusa Enlarg. (Enlarge existing canal Reaches 1-5,
pumping/screened intake) (2a2) 454 34

S/at: 2075 155
Total: 3300 2392 179

AVERAGE: 2u7,5 2553
$/af: 954 72

3.0 MAF DEVELOPMENT: 2863 215

SAN JOAQUIN RIVER TRIBUTARY SURFACE STORAGE

Montgomery Reservoir 240 TAF DEVELOPMENT: 330 25

OFF-AQUEDUCT SURFACE STORAGE

Los Banos Grandes 2000 1727 129
Los Vaqueros Reservoir Enlargement 1100 2376 178

AVERAGE: 1550 2051 153
1.0 MAF DEVELOPMENT: 1324 99

1324 99

2,0 MAF DEVELOPMENT: 2647 198

APPENDIX F 1
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4/29/98 PRELIMINARY COST SUMMARY DRAFT

REPRESENTATIVE GROUNDWATER STORAGE COSTS

Active Total Total
Storage Capital Annual
Capacity Cost Cost

(taf) ($ million) ($ million)

250 TAF NORTH OF DELTA GROUNDWATER STORAGE

Eastem Sutter Co 280 67.1 5.1
$/af: 239.5 18.2

Thomes Creek Fan 220 53.9 4.1
$/af: 245.2 18.6

Yuba County 280 59.5 4.5
$/af: 212.7 16.2

AVERAGE: 260 60,2 4.6
$/af: 231.5 17.7

250 TAF DEVELOPMEMT: 250 57.9 4.4

II
500 TAF SOUTH OF DELTA GROUNDWATER STORAGE ~

Kern River Fan 930 238.7 18.1
$/af: 256.7 19.5 ~

Madera Ranch 350 114.7 8.7
$/af: 327.6 24.9

I
Folsom South Canal Area 740 198.5 15.1

$/af: 268.2 20.4
[]

AVERAGE: 673 184.0 14.0
$,/af: 273.2 20.8

500 TAF DEVELOPMEMT: 500 136.6 10.4 ~

APPENDIX F 2
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4/29/98 PRELIMINARY COST SUMMARY DRAFT o

ALTERNTIVE COST SUMMARY

STORAGE DELTA CONVEYANCE COMMON PROGRAMS

TOTAL
CALFED                                                                         TOTAL    ANNUAL COSTCAPITAL COST ANNUAL COST CAPITAL COST ANNUAL COST CAPITAL COST ANNUAL COSq

ALTERNATIVE CAPITAL COST    and=de~ c=~t~
Repaymeat, Energy Ce~t,

and O&M)

($ Million) ($ Million) ($ Million) ($ Million) ($ Million) ($ Million) (S Million) ($ Million)

IA $4,000 $133 $4,000 $133

1B $430 $32 $4,000 $133 $4,430 $165

1C $4,383 $329 $482 $36 $4,000 $133 $8,865 $498

2A $1,413 $106 $4,000 $133 $5,413 $239

2B $6,036 $452 $1,413 $106 $4,000 $133 $11,449 $691

2D $2,647 $198 $1,899 $142 $4,000 $133 $8,546 $473

2E $6,036 $452 $1,271 $95 $4,000 $133 $11,307 $681

3A $1,905 $143 $4,000 $133 $5,905 $276

3B $7,179 $538 $1,905 $143 $4,000 $133 $13,084 $814

3E $7,179 $538 $2,401 $180 $4,000 $133 $13,580 $851

3H $6,036 $452 $2,375 $178 $4,000 $133 $12,411 $763
31 $6,304 $473 $4,540 $340 $4,000 $133 $14,844 $945

TABLE G
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4/29/98                              PRELIMINARY COST SUMMARY                              DRAFT

ALTERNATIVE 1A
TOTAL

TOTAL ANNUAL
COMPONENTS: cAPrrA~ COST

/ COST

I ($ Million) ($ Million)

COMMON PROGRAMS
WATER QUALITY AND UPPER WATERSHED MANAGEMENT 750 25

ECOSYSTEM RESTORATION 1,500 50

WATER USE EFFICIENCY AND WATER TRANSFERS 750 25

LEVEE SYSTEM INTEGRITY 1,000 33

SUBTOTAL ~OMMON PRQG.RAMS 4,000 133

TOTAL PROGRAM COST -- ALTERNATIVE 1A 4,000 133

LOW (-t0%) 3,600 120
HIGH (+= 5%) 4,600 . 153

I
1
I
1
I
!
I
I
1
I APPENDIX G = 1A
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ALTE~ATI~ IB
TOT~

TOT~ ~NU~
COMPONENTS: c~ COST

COST ~ c~,~
~m~ ~

($ Mi]li~) ($ Million)

~TA CO~Y~CE

SO~ DELTA I~ROVEM~TS

,8~th~a~m~l~ Improvements with NO Dredging including Op~mb[a ~ish Ba~r, and thma Row                                                                                            61

~P - S~ IMPROVEMENTS
. ~-~W~Mto~ for Tm~ylmPr°wm~ntSand GGffBin~luding haw fish ~ons at ~kinnar. now fish ~ans at Tmcy. and an                                                                            369           28

SUB. TOTAL DELTA CONVEYANCE 430 32 1
COMMON PROGRAMS
WATER QUALITY AND UPPER WATERSHED MANAGEMENT 750 25 ’

lECOSYSTEM RESTORATION 1,500 50

WATER USE EFFICIENCY AND WATER TRANSFERS 750 25

1LEVEE SYSTEM INTEGRITY 1,000 a3

SUBTOTAL COMMON ]PROGRAMS 4,000 133
1

TOTAL PROGRAM COST -- ALTERNATIVE 1B 4,430 165

LOW (-~o%) 3,987 149
1moll (+] 5%) 5,094 190

I

I
APPENDIX G - 1B

1
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ALTERNATIVE 1Cl TOTAL

TOTAL ANNUAL
COMPONENTS: CAPrrAL COST

STORAGE ($ Million) ($ Million)

HORTH OF DELTA GROUND WATER STORAGE
* 250 TAF Sacramento Valley Projects 57 4

SACRAMENTO RIVER TRIBUTARY SURFACE STORAGE
3.0 MAF Surface Storage in Sacramento Valley

Cost Basis - Average Cost of the following 4 projects -- I ) 3.3 MAF Colusa; 2) 1.9 MAF Sites + .350 MAF Red
Bank; 3) 1.8 MAF Thomes-Newville + 1.2 MAF Sites; 4) 1.8 ~IAF Thomes-Newville + .350 MAF Red Bank 2,863 215

SOUTH OF DELTA GROUND WATER STORAGE
* 500 TAF San Joaquin Valley Projects 139 11

SOUTH OF DELTA OFF-AQUEDUCT SURFACE STORAGE
t.0 MAF Off-Aqueduct Surface Storage -- Cost Basis - Average Cost of Following 2 Projects: 1.) 2.0 MAF Los

1,324 99Grandes; 2.) 1.1 MAF Los Vaqueros Enlargement

SUBTOTA~ STORAGE 4,383 329

,,]),E~ ,T,,A CONV~YANCV,

SOUTH DELTA IMPROVEMENTS
. South Delta Improvements, typical, including dredging on Old River, one Operable Fish Barrier and three Flow

Barriers 88 7

CVP - SWP IMPROVEMEHTS
, CVP-SWP Improvements including new fish screens at Skinner, new fish screens at Tracy, new intake at

.CCFB, and an intertie for Tracy and CCFB 394 30

I
SUB’I’~)TAL DELTA ~QNVEYANCE 482 36

COMMON PROGRAMS
WATER QUALITY AND UPPER WATERSHED MANAGEMENT 750 25

ECOSYSTEM RESTORATION 1,500 50

WATER USE EFFICIEHCY AND WATER TRANSFERS 750 25

LEVEE SYSTEM INTEGRITY 1,000 33

¯
SUBTOTAL COMMON PRQ(~.RAMS 4,000 133

TOTAL PROGRAM COST- ALTERNATIVE 1C 8,865 498

~.ow(-10~ 7,978 448

i HIGH (+1 so, 10,1 94 573

I
APPENDIX G - IC
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I
ALTERNATIVE 2Al TOTAL

TOTAL ANNUAL
COMPONENTS: C~TAL COST

COST (z.a=~,= o~m
tad

($ Million) ($ Milli(~)

I
DELTA CONVEYANCE

NORTH DELTA IMPROVEMENTS
. North Delta Improvements with a 10,000 cfs Hood Diversion, flooded McCormick Williamson, and

setback levees New Hope, Staten/Tyler, and Bouldin 931 70

SOUTH DELTA IMPROVEMENTS
.8outh Delta Improvements, typical, including dredging on Old River, one Operable Fish Barrier and

three Row Barriers 88 7

CVP - SWP IMPROVEMENTS
, CVP-SWP Improvements including new fish screens at Skinner, new fish screens at Tracy, new 394 30intake at CCFB, and an intertle for Tracy and CCFB

~!,.IBT~)TAL D~I.,TA CONVEYANCE 1,413 106

COMMON PROGRAMS
WATER QUALITY AND UPPER WATERSHED MANAGEMENT 750 25

ECOSYSTEM RESTORATION 1,500 50

¯ 1 WATER USE EFFICIENCY AND WATER TRANSFERS 750 25

LEVEE SYSTEM INTEGRITY 1,000 33

SUBTOTAL COMMON PRO(~RAM~ 4,000 133

TOTAL PROGRAM COST -- ALTERNATIVE 2A     5,413      239

I LOW (-1o%) 4,872 215
m~H (+15%) 6,225 275

I

I
I APPENDIX G - 2A
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~ PREL|MI~LIkF~f CO~’T SUMIVIARY DRAFT

ALTERNATIVE 2B 1
TOTAL

TOTAL ANNUAL

lCOMPONENTS: CAPITA~ COST
COST

NORTH OF DELTA GROUND WATER STORAGE l
* 250 TAF Sacramento Valley Projects 57 4

SACRAME~dTO RIVER TRIBUTARY SURFACE STORAGE ¯
3.0 MAF Surface Storage in Sacramento Valley
Cost Basis - Average Cost of the following 4 projects - I) 3.3 MAF Colusa; 2) 1.9 MAF Sites +
.350 MAF Red Bank; 3) 1.8 MAF Thomes-Newville + 1.2 MAF Sites; 4) I.B MAF Thomes-Newville 2,863 215
+ .350 MAF Red Bank

1

SAN JOAQU[N RIVER TRIBUTARY SURFACE STORAGE
240 TAF Surface Storage in San Joaquin Valley - Cost Basis: Cost of 240 TAF 330 25Montgomery ReseNoir

1SOUTH OF DELTA GROUND WATER STORAGE
* 500 TAF San Joaquin Valley Projects 139 11

SOUTH OF DELTA OFF-AQUEDUCT SURFACE STORAGE 1
2.0 MAF Off-Aqueduct Surface Storage - Cost Basis - Average Cost of Following 2 Projects: 1,)

2,647 1982.0 MAF Los Grandes; 2.) 1.1 MAF Los Vaqueros Enlargement

SUBTOTAL STORA(~E 6,036 452 1

DELTA CONVEYANCE

l
NORTH DELTA IMPROVEMENTS

. North Delta Improvements with a 10,000 cfs Hood Diversion, flooded McCormick Williamson, and 931 70setback levees New Hope, Staten/Tyler, and Bouldin
i

SOUTH DE, LTA IMPROVEMENTS
. South Delta Improvements typical, including dredging on Old River, one Operable Fish BarTier and

three Flow Barriers 88 7
[]

CVP- SWP IMPROVEMENTS
. CVP-SWP Improvements including new fish screens at Skinner, new fish screens at Tmcy, new 394 30intake at CCFB, and an intertie for Tracy and CCFB

1

SUBTOTAL DELTA CONVEYANCE 1,413 106
[]
¯COMMON PROGRAMS

WATER QUALITY AND UPPER WATERSHED MANAGEMENT 750 25

ECOSYSTEM RESTORATION 1,500 50
1

WATER USE EFFICIENCY AND WATER TRANSFERS 750 25

L̄EVEE SYSTEM INTEGRITY 1,000 33"
1

SUBTOTAL (~QMMON PROGRAMS 4,000 133

TOTAL PROGRAM COST - ALTERNATIVE 2B 11,449 691 1
LOW (-10%) 10,304 622
mGH (+1 s%) 13.166 795 1

APPENDIX G - 2B
I
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4t2~/98 PRELIMINAF~ COST SUMMARY Dt::~.FT

|
ALTERNATIVE 2DI TOTAL

TOTAL ANNUAL
COMPONENTS: c,u, rrAL COST

I COST (~d~= c~t~t

STORAGE ($ Million) ($ Million)

I SOUTH OF DELTA OFF-AQUEDUCT SURFACE STOP~GE
2.0 MAF Off-Aqueduct Surface Storage -- Cost Basis - Average Cost of Fol{owing 2 Pro~ects: 1.)

2,647 1982.0 MAF Los Grandes; 2.) 1.1 MAF Los Vaqueros Enlargement

I SUBTOTAL ~,TOR~GE    2,647       198

DELTA CONVEYANCE

I HORTH DELTA IMPROVEMENTS

. North Delta improvements with East Floodway, includes diversion at Hood, flooded McCormick
t ,204 90WiilMmson, Canal Ranch, Brack, Souldin, and setback levees on New Hope, Terminous and Staten

I      SOUTH DELTA IMPROVEJ~4EHTS

. South Delta Improvements with Setback Leve~s, includes one Operabk~ Fish Barder and South Delta 300 22I habitat with setback levees from Rook Slough to CCFB

CVP - SWP [MPROVEMEHTS
. CVP-SWP Improvements inc~uding new fish screens at Skinner, new fish screens at Tracy, new 394 30I intake at CCFB, and an intertle for Tracy and CCFB

SUBTOTAL DELTA CONVEYANCE     1,899       142
I    COMMON PROGRAMS

WATER QUALITY AND UPPER WATERSHED MANAGEMENT 750 25

I ECOSYSTEM RESTORATIOH 1,500 50

WATER USE m~FlCmNCY AND WATER TRANSFERS ~0 25

I LEVEE SYSTEM INTEGVaTY ~,000 33

SUBTOTAL ¢OMMOS PROGRAMS 4,000 ~ 33

I TOTAL PROGRAM COST- ALTER~ATWE 2D 8,546 473

Low (-lo%)        1,69~         426

I m~a (+~5%) 9,828 544

I
I
I
I APPENDIX G - 2D
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ALTERNATIVE 2E 1
TOTAL

TOTAL ANNUAL

lCOMPONENTS: c,,a, ITAL COST
COST c=.~=do c,~lm

~TORAGE ($ Million) ($ Million)
l
INORTH OF DELTA GROUND WATER STORAGE

* 250 TAF Sacramento Valley Projects 57 4
1

SACRAMENTO RPVF_.R TRJ~UTA.R.Y SURFACE STORAGE 1
3.0 MAF Surface Storage in Sacramento Valley
Cost Basis -- Average Cost of the following 4 projects - 1) 3.3 MAF Colusa; 2) 1.9 MAF Sites + .350 MAF
Red Bank; 3) 1,8 MAF Thomes-Newvllle + 1.2 M~F Sites; 4) 1.8 MAF Thomes-Newville + .350 MAF Red 2,863 215 1
Bank 1

SAN J’OAQUIN RIVER TRIBUTARY SURFACE STORAGE

240 TAF Surface Storage In San Joaquln Valley -- Cost Basis: Cost of 240 TAF Montgomery Reservoir 330 25
1
1

SOUTH OF DELTA GROUND WATER STORAGE
* 500 TAF San Joaquin Valley Projects 139 11

1
SOUTH OF DELTA OFF-AQUEDUCT SURFACE STORAGE 1

2.0 MAF Off-Aqueduct Surface Storage -- Cost Basis - Average Cost of Following 2 Projects: 1 .) 2,0 MAF
2,647 198Los Grandes; 2.) 1,1 MAF Los Vaqueros Enlargement

1
sLr~TOT~ STORAGE 6,036 452 1

DELTA CONVEYANCE

1NORTH DELTA IMPROVEMENTS
. North Delta Improvements with West Floodway, includes weir intake, flooded McCormick Williamson, 576 43Tyler, and Bouldln Islands, and east Delta habitat on Canal Ranch and Brack

[]
SOUTH DELTA IMPROVEMENTS

. South Delta Improvements with Setback Levees, t~cludes one Operable Fish Barrier and South Delta
300           22habitat with setback levees from Rock Slough to CCFB

1

¯ CVP- sWP IlVIPROVEMENTS 1
. CVP-SWP Improvements including new fish screens at Skinner, new fish screens at Tracy, new intake at

394 30CCFB, and an intertle for Tracy and CCFB

SUBTOTAL DI~LTA CONVEYANCE 1,271 95

,COMMON PROGRAMS 1WA~Fa~ QUALITY AND UePEI~ WATERSHED MANAgEMEnT 750 25

ECOSYSTEM RESTORATION                                                          1,500        50 1
WATER USE EFFICIENCY AND WATER TRANSFERS 750 25 l
LEVEE SYSTEM INTEGRITY 1,000 33

$~BTQTAL COMMON PROGRAMS 4,000 133 1
TOTAL PROGRAM COST -- ALTERNATIVE 2E 11,307 681

Low (-1o,.~) 10,176 613
mGH (+15%) 13,003 783

APPENDIX G - 2E
I
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ALTERNATIVE 3A
TOTAL

TOTAL ANNUAL
COMPONENTS: CAPITA~ COST

COST Repayment, g.m~y C~t,

($ Million) ($ Million)

DELTA CONVEYANCE

INOI~TED FACILITY
* 5,000 cfs Isolated Open Channel Facility with a diversion at Hood 1,104 83

NORTH DELTA IMPROVEMENTS
* North Delta Improvements with Setback Levees at New Hope, Staten/Tyler, and Bouldin 318 24

SOUTH DELTA IMPROVEMENTS
. South Delta Improvements, typical, including dredging on Old River, one Operable Fish Barrier and three

88 7Row Barriers

CVP - SWP IMPROVEMENTS
. CVP-SWJa Improvements including new fish screens at Skinner, new fish screens at Tracy, new intake

at CCFB, and an intertie for Tracy and CCFB 394 30

~I)’BTQTAL DELTA CONVEYANCE 1,905 143

COMMON PROGRAMS
WATER QUALITY AND UPPER WATERSHED MANAGEMENT 750 25

ECOSYSTEM RESTORATION 1,500 50

WATER USE EFFICIENCY AND WATER TRANSFERS 750 25

LEVEE SYSTEM INTEGRITY 1,000 33

SUBTOTAL COMMON PROGRAMS 4,000 133

TOTAL PROGRAM COST -- ALTER_NATIVE 3A 5,905 276

LOW (-too, 5,314 248
mGH (+15~ 6,790 317

I
1
1
1

APPENDIX G - 3A
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ALTERNATIVE 3B I

TOTAL
TOTAL ANNUAL

COMPONENTS: . CAPITAL COST 1
COST

STORAGE ($ ~uto~) ($ ~ill~)

NORTH oF DELTA GROUND WATER STORAGE

1* 250 TAF Sacramento Valley Projects 57 4

SACRAMENTO RIVER TRIBUTARY SURFACE STORAGE
3.0 MAF Surface Storage In Sacramento Valley 1
Cost Basis - Average Cost of the following 4 projects - 1 ) 3.3 MAF Colusa; 2) 1.9 MAF Sites + .350 MAF Red Bank; 3) 2,863 2151..8 MAF Thomes-Newville + 1.2 MAF Sites; 4) 1.8 MAF Thomes-Newvllle + .350 MAF Red Bank

SAN JOAQUIN RIVER TRIBUTARY SURFACE STORAGE 1
* 240 TAF Surface Storage in Sal~ Joaquin Valley - Cost Basis: Cost of 240 TAF Montgomafl/Reservoir 330 25

IN-DELTA STORAGE
. In-Delta Storage typical with flooding of Victoria, Woodward and Bacon Islands, syphons used to convey wets� through 1,143 86Intedor canals

1SOITFH OF DELTA GROUND WATER STORAGE
* 500 TAF San Joaquin Valley Projects 139 11

SOUTH OF DELTA OFF-AQUEDUCT SURFACE STORAGE 1
2.0 MAF Off-Aqueduct Surface Storage - Cost Basis - Average Cost of Following 2 Projects: I.) 2.0 MAF Los Grandes;
2.) 1.1 MAc LosVaqueme Enlargement 2,647 198

SUBTOTAL STORAGE 7,179 538 1
l

DELTA CONVEYANCE

~T~ FACII .ITY

1
* 5,000 cfs Isolated Open Channel Facility with a diversion at Hood 1,104 83

NORTH DELTA IMPROVEMENTS
* Ninth Delta Imp=:ovemants with Setback Levees at New Hope, Staten/Tytsr, and Bouldin 318 24

SOUTH DELTA IMPROVEMENTS

* South Delta Improvements, typical, including dredging on Old River, one Opembts Fish Barder and three Flow Barriers 88 7

CVP - SWP IMPROVEMENTS 1
. CVP-SWP Improvements including new fish screens at Skinner, new fish screens at Tracy, new intake at CCFB, and an 394 30intedie fo~ Tm~ and CCFB

|SUBTOTAL DELTA CONVEYANCE     1,905       143

COMMON PROGRAMS 1WATER QUAL~T AND UPPER WATCHED MANAGEMENT 750 25

ECOSYS’r]~M RESTORATION 1,500 50

WATER USE EFFICIENCY AND WATER TRANSFERS 750 25

LEVEE SYSTF~ INTEGRIrfy 1,000 33

SUBTOTAL COMMON PROGRAMS 4,000 133 ¯̄
TOTAL PROGRAM COST - ALTERNATIVE 3B 13,084 814

~w (-IO%) 11,776 732 1
HIGH (+t 5%) 15,047 936 1

|
APPENDIX G - 3B

I
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PRELIMINARY COST SUMMARY                                                                                                                               DRAFT

ALTERNATIVE 3E
TOTAL

TOTAL ANNUAL
COMPONENTS: CAPITAL COST

COST

STORAGE ($ Million) ($ M/Son)

NORTH OF DF.LTA GROLrND WATF_.R STORAGE
* 2£00 TAF Sacramento Valley Projects 57 4

SACRAM.E:NTO RIVER TRIBUTARY" SURFAC~ STORAGE
3.0 MAF Surface Storage in Sacramento Valley
Cost Basis - Average Cost of the following 4 projects - 1) 3.3 MAF Colusa; 2) 1.9 MAF Sites + .350 MAF Red Bank; 3)
1.8 MAF Thome$-Newvllle + 1,2 MAF Sites; 4) 1.8 MAF Thomes-Newville + .350 MAF Red Bank 2,863 215

SAN J’OAQU]N RIVER TR.I~UTARY SURFACE STORAGE
* 240 TAF Surface Storage in San Joaquin Valley -- Cost Basis: Cost of 240 TAF Montgomery Reservoir 330 25

][2q-DELTA STORAGE
. In-Delta Storage typical with flooding of Victoria, Woodward and Bacon islands, syphons used to convey water through

Interior canals 1,143 86

SOUTH OF DI~LTA GROUND WATER STORAGE
* 500 TAF San Jcaquin Valley Projects 139

SOUTH OF D~.LTA OFF-AQUEDUCT SURFACF_. STORAGE
2.0 MAF Off-Aqueduct Surface Storage -- Cost Basis - Average Cost of Following 2 Projects: 1.) 2.0 MAF Los Grandes;
2.) 1.1 MAF Los Vaqueros Enlargement . 2,647’ 198

SUBTOTAL STORAG]~ 7,179 538

DELTA CONVEYANCE

I~OI.~’I’l~ FAC~ILITY
* 15,000 cfs Isolated Open Channel Facility with a Diversion at Hood 1,669 125

NORTH DELTA I]~4PROVF-MENTS
* North Delta Improvements with Setback Levees at New Hope, 8tatervTytsr, and Bouldin 318 24

SOIJTH DELTA [M~ROVI~VIENTS
* South Delta Improvements with one Operable Fish Barrier ONLY ’~9 1

CVP - SWP
. CVP-SWP Improvements including new fish screens at Skinner, new fish screens at Tracy, new intake at CCFB, and an

Inter’de for Tracy and CCFB 394 30

SUBTOTAL V~.LTA CONVE’~aNCE 2,401 180

.C, OMM,.ON PROG.RAMS
WATER QUALITY AND UPPER WATERSHED MANAG~ 750 25

ECOSYSTE~I RESTORATION 1,500 ,50

WATER USE EFFICIENCY AND WATER TRANSFERS 750 25

LENF~ SYS’I’]~ INTEGRITY 1,000 33

SUBTOTAL COMMON PRO¢~4~ 4,000 133

TOTAL ~’RO~V= COST - ALT~aNATrCE 3E 13,580 851

LOW (-]0%) 12,222 766
~G~Z (+15%) 15,617 979

APPENDIX G - 3E
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ALTE ATI  3H                                   1
TOTAL

TOTAL ANNUAL
CO~O~NTS: c~rr~ COST 1

COST

STORAGE ($ ~,ion)

NORTH OF DELTA GROUND WATER STORAGE
* 250 TAF Sacramento Valley Projects 57 4

SACRAMENTO RIVER TRIBUTARY SURFACE STORAGE
3.0 MAF Surface Storage in Sacramento Valley 1
Cost Basis - Average Cost of the following 4 projects - t) 3.3 MAr Colusa; 2) 1.9 MAF Sites + .350 MAr Red Bank; 2,863 2153) 1.8 MAt= Thomes-Newville + 1.2 MAr Sites; 4) 1.8 MAF Thomes-NewvilM + .350 MAr Red Bank

SAN JOAQU~ RIVER ~UT~Y S~ACE STORAGE 1
# 240 TAr Surface Storage in San doaquin Valley - Cost Basis: Cost of 240 TAF Montgomery Reservoir 330 25

SOUTH OF DELTA GROUND WATER STORAGE
~’ 500 TAF San JoaquM Valley Projects ’139 11

1

SOUTH OF DELTA OFF-AQUEDUCT SURFACE STORAGE
2.0 MAr Off-Aqueduct Surface Storage - Cost Basis - Average Cost of FollowMg 2 Projects: t.) 2.0 MAF Los

2,647 198Grandes; 2.) 1.1 MAF Los Vaqueros Enlargement
1

SI~IBTOTAL STORAGE 6,036 452

DELTA CO~EYANCE
l

I~TED FACILITY
* 5,000 cfs isolated Open Channel Facility with a diversion at Hoed 1,104 83

NORTH DELTA IMPROVEMENTS
1. North Delta Improvements with West Roodway, includes weir intake, f~ooded McCormick Williamson, Tyler, and 576 43Bou~din Islands, and east Delta habitat on Canal Ranch and Brack

~ DELTA ~RO~NTS 1
. South Delta Improvements with Setback Levees, inc{udes one Operable Fish Barrier and South Delta habitat with 300 22setback levees from Rock Slough to CCFB

C~ = S~ ~RO~N~ ¯
. CVP-SWP Improvements including new fish screens at Skinner, new fish screens at Tracy, new intake at CCFB, and 394 30an tntertie for Tracy and CCFB

SUBTOTAL DELTA CONVEYAN(~E 2,375 178 1

COMMON PROGRAMS
WATER QUALITY AND UPPER WATERSHED MANAGEMENT 750 25

1
ECOSYSTEM RESTORATION 1,500 50

WA~ USE EFFICACY ~ WATER T~NSFERS                                                                        750            25 1
LEVEE SYSTEM INTEGRITY t ,000 33 1

,~I, JBTOTAL COMMON PROGRAMS 4,000 133

TOTAL PROGRAM COST -- ALTERNATIVE 3H 12,411 763 1
LOw(d0~) 1t,170 687

mGH (+~ 5./.) 14,273 878 1

1
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PRELIMINA~ COST ~JM~

ALTE ATI  3I
TOT~

TOT~
COMPONENTS: CAP~ COST

COST      .

STOOGE (s Million) (S Mill~)
NOR~ OF D~TA GReeD WATER STOOGE

* ~ T~ 8aGmmBnto Valley ProjoGts ~7 4

SAC~TO ~VER T~Y SU~ACE STOOGE
3.0 MAF 8u~ 8toraoo in 8a~monto Valley
~st Basis - Avemflo Gost of tho followin~ 4 ~jo~s - ~) 3.3 MAF ~lUsa; 2) L9 MAF Sites +
.~ MAF R~ Bank; 3) 1.8 MAF Th~es-Ne~llle + 1.2 M~ Sites; 4) 1.8 M~ ~Ne~ille 2,863 215
+ .3~ M~ R~ Bank

SAN ]OA~U~ ~£R T~B~ARY SU~ACE STOOGE
# 2~ TAF Suffa~ Storage in San Joaquin Valley - ~ Basis: Cost ~ 240 TAF Montgomew 330 25R~ewoir

~-D£LTA STOOGE
100 TAF Holland Tm~ 268 20

SOU~ OF D~LTA GReeD WATER STOOGE
* 500 TAF San Joaquin Valley Proje~s 139 11

OF D~LTA OFF-A~U~DUCT SU~ACE STOOGESO~
2.0 MAF Off-Aq~du~ Suffa~ Storage -- Cost Basis - Average Cost of Follo~ng 2 Pmje~s: 1.) 2,~72.0 MAF Los Grandes; 2.) I .I M~ Los Vaq~ms Enla~e~nt

$~STOT~ STO~G~ 6,304 473

MUL~PLE
~uR~#~ ln~R~ - ~a~ w~n, Four ~n~, No~rn {~5,000 ~I~), ~ 05,000 ~) an6

stature at H~d

C~ - SWP IMPROV~M~HTS
. C~WP Improvements including n~ fish ~ns at Skinner, new fish ~ens at Tm~, new 394 30in~ke at CCFB, and an inte~ie for Tm~ and CCFB

~o~ ~ co~w~c~ 4,540 a40

WA~RQUALI~ AND ~PER WATE~HED MANAGEMENT 750 25

ECOSYSTEM ~TO~ON 1,500

WA~R USE EFFICIENCY AND WATER T~NSFE~ 750 25

L~EE SYSTEM ~~ 1,000 33

SUBTOT~ COMMON PROG~MS 4,000 133

TOTAL PROG~M COST - AL~A~ 3I ~ 4,844 945

LOW (-10"~) 13,359
m~n (+t s%) 17,070 1,087
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